
Indian Point Energy Center
450 Broadway, GSB
P.O. Box 249

r-f-- Buchanan, N.Y. 10511-0249
ILtfl ( Tel (914) 734-6700

J. E. Pollock
Site Vice President

October 23, 2008

Re: Indian Point Units 1 & 2
Docket Nos. 50-3 & 50-247
License Nos. DPR-5 & DPR-26

NL-08-144

U.S. Nuclear Regulatory Commission
ATTN: Document Control Desk
Washington, D.C. 20555-0001

SUBJECT: Unit 1 & 2 Program for Maintenance of Irradiated Fuel and Preliminary
Decommissioning Cost Analysis in accordance with 10 CFR 50.54 (bb)
and 10 CFR 50.75(f)(3)

Reference Entergy letter NL-08-147 to NRC, "Notification of Delay of Submittal for
Unit 1 & 2 Program for Maintenance of Irradiated Fuel and Preliminary
Decommissioning Cost Analysis in accordance with 10 CFR 50.54 (bb)
and 10 CFR 50.75(f)(3)," dated September 29, 2008

Dear Sir or Madam:

Pursuant to 10 CFR 50.54(bb) licensees of nuclear power plants that are within five
years of the expiration of the reactor operating license shall submit to the NRC the
program by which the licensee intends to manage and provide funding for the
management of all irradiated fuel at the reactor facility following permanent cessation of
operation of the reactor until title to the irradiated fuel and possession of the fuel is
transferred to the U. S. Department of Energy for ultimate disposal. The Program for
Maintenance of Irradiated Fuel at the IPEC Unit 1 & 2 nuclear units is included as
Attachment 1.

Pursuant to 10 CFR 50.75(f)(3), licensees of nuclear power plants that are within five
years of the expiration of the reactor operating license shall submit a preliminary
decommissioning cost estimate to the NRC. The cost estimates to decommission the
IPEC Unit 1 & 2 nuclear units are included as Enclosures 1 and 2 respectively.
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It should be noted that this letter is delayed one month as explained in the referenced
letter.

Additionally it should be noted that IP2 has submitted an application for License
Renewal pursuant to 10 CFR 54. IP2 operating license is scheduled to expire on Sept
28, 2013. Based on this, Entergy requests that the NRC schedule the review of this
information following a final decision on the License Renewal application.

There are no commitments in this submittal.

In accordance with 10 CFR 50.91(b), a copy of this application, with the associated
attachments, is being provided to the designated New York State official.

Should you have any questions concerning this submittal, please contact Mr. Robert
Walpole at 914-734-6710.

I declare under penalty of perjury that the foregoing is true and correct.

Executed on the Z-i day of October, 2008.

Sincerely,

Site Vice President
Indian Point Energy Center

Attachment:
1. Unit No. 1 and 2 10 CFR 50.54(bb) Program for Maintenance of Irradiated Fuel

Enclosures:
1. Preliminary Decommissioning Cost Analysis for the Indian Point Energy Center,

Unit 1
2. Preliminary Decommissioning Cost Analysis for the Indian Point Energy Center,

Unit 2

cc: Mr. Samuel J. Collins, Regional Administrator, NRC Region 1
Mr. John P. Boska, Senior Project Manager, NRC NRR DORL
NRC Resident Inspectors Office, Indian Point 2 & 3
Mr. Paul Eddy, NYS Department of Public Service
Mr. Robert Callender, Vice President, NYSERDA
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10 CFR 50.54(bb) Program for Maintenance of Irradiated Fuel

1. Background and Introduction

Entergy Nuclear Indian Point 2, LLC and Entergy Nuclear Operations, Inc. (Entergy) are
seeking. renewal of the operating license for the Indian Point Energy Center, Unit 2 (IP-
2), currently set to expire on Sept. 28, 2013. However, pursuant to 10 CFR 50.54(bb),
licensees of nuclear power plants that are within five years of the expiration of the reactor
operating license shall submit written notification to the Nuclear Regulatory Commission
(NRC) for its review and preliminary approval of the program by which the licensee
intends to manage and provide funding for the management of all irradiated fuel at the
reactor following permanent cessation of operation of the reactor until title, to the
irradiated fuel and possession of the fuel is transferred to the U.S. Department of Energy
(DOE) for ultimate disposal. Since Entergy has submitted an application for License
Renewal pursuant to 10 CFR 54, Entergy requests that the NRC schedule the review of
this information following a final decision on the License Renewal application.

This document also addresses the management of the spent fuel from Unit 1 (IP-1). The
IP-1 spent fuel has been transferred from the wet storage pool to an Independent Spent
Fuel Storage Installation (ISFSI) located on the IPEC site. The 160 IP-1 spent fuel
assemblies are stored in five (5) multi-purpose canisters (MPCs). The ISFSI is operated
and maintained by IP-2.

2. Spent Fuel Management Strategy

Completion of the decommissioning process is highly dependent upon the DOE's ability
to remove spent fuel from the site in a timely manner. DOE's repository program
assumes that spent fuel allocations will be accepted for disposal from the nation's
commercial nuclear plants, with limited exceptions, in the order (the "queue") in which it
was removed from service. The Entergy's current spent fuel management plan for the IP-
1 and IP-2 spent fuel is based in general upon: 1) a 2017 start date for repository
operations and 2) expectations for spent fuel receipt by the DOE. The Company projects
that the IP-1 and IP-2 fuel could be removed from the site as early as 2043, if the oldest
fuel allocation receives the highest priority and the geologic repository is able to achieve
the DOE' s stated annual rate of transfer (3,000 metric tons of uranium year).

The NRC requires (in 10 CFR 50.54(bb)) that licensees establish a program to manage
and provide funding for the caretaking of all irradiated fuel at the reactor site until title of
the fuel is transferred to the DOE. The IP-1 fuel has been relocated to the ISFSI. Interim
storage of the IP-2 spent fuel, until the DOE takes receipt, will be in the IP-2 fuel storage
building's storage pool and/or at the ISFSI.

IP-2 is projected to generate 1,672 spent fuel assemblies through the end of its currently
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licensed operations in 2013. An ISFSI has been constructed to support plant operations
within the owner controlled area. This facility will also be used for post-shutdown dry
fuel storage. The majority of the assemblies stored in the IP-2 fuel storage building's
spent fuel storage pool at the time of shutdown are loaded into MPCs and moved into
storage casks on the ISFSI pad by 2019. The remaining assemblies are transferred from
the pool directly to the DOE in DOE-provided Transport, Aging and Disposal (TAD)
canisters. Over the next 24 years, the MPCs are periodically off-loaded into a DOE
transport cask such that all IP-2 canisters (and the five IP-1 canisters) are removed from
the site by the year 2043. The Company's analysis conservatively assumes, for purposes
only of this report, that the Company does not employ DOE spent fuel disposal contract
allowances for up to 20% additional fuel designation for shipment to DOE each year.

In the event that IP-2 does cease operations- in 2013, Entergy will continue to comply
with existing NRC licensing requirements, including the operation and maintenance of
the systems and structures needed to support continued operation of the spent fuel pool
and ISFSI, as necessary, under the decommissioning scenario ultimately selected. In
addition, Entergy will also comply with applicable license termination requirements in
accordance with 10 CFR 50.82 with respect to plant shutdown and post-shutdown
activities including seeking such NRC approvals and on such schedules as necessary to
satisfy these requirements consistent with the continued storage of irradiated fuel.

3. Cost Considerations

The total costs to 'decommission IP- 1 and IP-2 are delineated in the "Preliminary
Decommissioning Cost Analysis" (References 1 and 2). In these documents,
decommissioning costs are allocated into the three major categories of license
termination, spent fuel management and site restoration. The allocations are reproduced
in Tables 1 ,and 3 (Summary of Major Cost Contributors) for IP-1 and IP-2, respectively.
All costs are reported in 2007 nominal dollars.

The timing of the spent fuel management expenditures ($15.929 million for IP-1 and
$178.256 million for IP-2) are shown in Tables 2and 4. The expenditures include direct
costs (e.g., for handling, packaging, storing and transferring the spent fuel) as well as
indirect cost such as program management and oversight, security, pool and ISFSI
operating costs, fees, insurance, etc., projected to be incurred over the post-operations
storage period.

The significant contributors to the direct cost of IP-2 spent fuel management (the
majority of the costs for IP-1 have already been expended) are identified in Table 5. As
shown, 'costs are included for the procurement of multi-purpose storage canisters as well
as the loading and transfer costs associated with transferring the spent fuel from the pool
to the ISFSI pad or into a DOE transport cask and the eventual transfer of the fuel at the
ISFSI to the DOE. The direct cost of $59.085 million is a subset of the $178.256 million
shown in Tables 3 and 4. The timing of the direct spent fuel management expenditures
($59.085 million) is shown in Table 6.
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It must also be noted that these figures will vary based on actual DOE performance,
including the actual cask provisions and requirements that DOE settles upon. At this
time, DOE has not identified any transport casks or requirements. Therefore, there is
considerable uncertainty as to the actual costs that may have to be incurred; and
uncertainty as to whether the DOE will agree to bear certain of those costs. Major
scheduling milestones are identified in Table 7.

At shutdown, the IP-2 spent fuel pool is expected to contain freshly discharged
assemblies from the most recent refueling cycles. Over the next eight years (the IP-2 pool
is also used to support Unit 3) the assemblies are packaged into TADs for transfer to the
DOE or MPCs for transfer to the ISFSI. It is assumed that this time period is sufficient to
meet the decay heat requirements for both transport and storage.

The decommissioning scenario assumes that the existing ISFSI can accommodate the
spent fuel remaining in the IP-2 pool at shutdown that (it is assumed for purposes of this
report) cannot be transferred directly to the DOE. To support decommissioning
operations, Entergy anticipates loading 34 MPCs with the assemblies stored in the IP-2
fuel building's spent fuel pool. The MPCs will then be placed in storage casks on the
ISFSI.

In the absence of identifiable DOE cask requirements, the design and capacity of the
MPCs is based upon a commercial dry cask storage system (Holtec HI-STORM). The
Holtec multi-purpose canister has a capacity of 32 fuel assemblies at a unit cost of
approximately $720,700. An additional cost of $329,700 is allocated for the concrete
storage overpack. It should be noted that Entergy's contract with the DOE requires DOE
to provide transport casks to Entergy, but for present purposes, this estimate includes
those costs.

An average unit cost of $373,700 was estimated for the labor and equipment to load, seal
and transfer each MPC from the storage pool into a DOE transport cask or to the ISFSI.
A unit cost of $78,500 was estimated for the final transfer of the MPC at the ISFSI into a
DOE transport cask (50% of the cost incurred for transferring the spent fuel from the
pool).

Operation of the IP-2 spent fuel pool is discontinued in 2021 once the fuel from both IP-2
and IP-3 has been transferred to dry storage. ISFSI operations continue until such time
that the. DOE is able to complete the transfer of, the fuel from all three units to a federal
repository (currently anticipated to be in 2045 for IP-3).

4. ISFSI Decommissioning

With the spent fuel removed from the site, the ISFSI is available for decommissioning. It
is assumed that once the MPCs containing the spent fuel assemblies have been removed,
any required decontamination performed on the storage modules and the license for the
facility terminated, the modules can be dismantled using conventional techniques for the
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demolition of reinforced concrete. The concrete storage pad can then be removed and the
area regraded. The cost estimated to decontaminate the ISFSI to the extent necessary to
release the facilities for conventional demolition is estimated at $1.8 million.
Conventional demolition of the remaining overpacks and pads and restoration of the
affected area of the site is estimated at $1.3 million.

5. Financial Assurance

As of the year ending December 31, 2007, the trust fund balance for IP-i was
approximately $271.19 million. The IP-2 decommissioning trust fund balance, including
the provisional fund, was approximately $347.20 million (Reference 3) for a total of
$618.39 million.

As shown in Reference 1, the cost to decommission IP-1 is estimated at approximately
$590.930 million (in 2007 dollars). The estimate was based upon a scenario under which
the unit would remain in safe-storage until decommissioning operations commence on
IP-2 (after being placed in safe-storage for a period such that decommissioning of both
IP-1 and IP-2 is complete no later than 60 years after cessation of permanent operations
of the last operating unit on the site). Approximately 93% of the total or $547.458 million
is estimated to be required to terminate the provisional operating license and 3% of the
total or $15.929 million to transfer of the spent fuel to the ISFSI (the remaining 4% is
associated with site restoration activities). Costs spent to date and forecasted amounts
through the 3d quarter of 2013 (current license expiration of IP-2) are assumed to be
funded from operations, as is currently being done. As shown in Table 8,- this amounts to
$105.9 million for costs associated with maintaining the unit in safe-storage, performing
necessary repairs and facility upkeep and supporting the groundwater investigation, and
$12.917 million for containerizing, relocating the spent fuel from the wet pool to the
ISFSI, and for IP-I's share of the costs for emergency planning.

As shown in Reference 2, the cost to decommission IP-2 is estimated at approximately
$920.5 million (in 2007 dollars). The estimate was based upon a scenario under which the
unit would cease operating in 2013, be placed into long-term storage (such that
decommissioning is complete no later than 60 years after cessation of permanent
operations of the last operating unit on the site) and ultimately decommissioned in
conjunction with the two other units at the site. Approximately 72% of the total or
$659.351 million is estimated to be required to terminate the operating license and 19%
of the total or $178.256 million to manage the spent fuel until such time that it can be
transferred to the DOE (the remaining 9% is associated with site restoration activities).

The decommissioning funding plan is shown in Table 8. It uses a 2% real growth in the
trust funds over time to demonstrate that the identified scenario is financially viable (i.e.,
that a surplus is shown in the fund at the completion of decommissioning). Although the
decommissioning trust fund is for radiological decommissioning cost only, to the extent
that the trust fund balance exceeds costs required for radiological decommissioning, these
funds would be available to address costs incurred by the licensee including spent fuel
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management costs. The licensee acknowledges the need for an exemption pursuant to 10
CFR 50.12(a) to use radiological decommissioning trust funds for anything beyond
decommissioning activities as defined in 10 CFR 50.2. The licensee further
acknowledges the need for Commission approval pursuant to 10 CFR 50.82(a)(3) for
completion of decommissioning beyond 60 years for earlier-shutdown reactors on the
site.

It should be noted that the projected expenditures for spent fuel management identified in
the decommissioning cost'analysis do not consider the outcome of the litigation
(including compensation for damages) with the DOE with regards to the delays incurred
by Entergy in the timely removal of the spent fuel from the site. Entergy views the
extended spent fuel management costs to be damages that should be paid by the
government because of the Department of Energy's breach of the spent fuel disposal
contract.

6. References

1. "Preliminary Decommissioning Cost Analysis for the Indian Point Energy Center,
Unit 1," Document No. E11-1583-004, TLG Services, Inc., October 2008

2. "Preliminary Decommissioning Cost Analysis for the Indian Point Energy Center,
Unit 2," Document No. E11-1583-003, TLG Services, Inc., October 2008

3. Entergy Letter ENOC-08-00028, dated May 08, 2008, "Decommissioning Fund
Status Report"
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TABLE 1
Indian Point Energy Center, Unit 1

Summary of Major Cost Contributors
(thousands, 2007 dollars)

License Spent Fuel Site
Termination Management Restoration Total

Decontamination 8,442 - 8,442
Removal 81,600 20,195 101,794
Packaging 26,806 - 26,806
Transportation 39,940 - - 39,940
Waste Disposal 88,373 - - 88,373
Off-site Waste Processing (off-site) 14,031 - 14,031
Program Management I I 77,872 - 6,917 84,789
Corporate A&G - -_ ___

Site O&M 10,622 - - 10,622
Spent Fuel Management 2- 15,756 - 15,756
Insurance and Regulatory Fees 34,881 173 - 35,054
Energy 14,627 - 431 15,058
Radiological Characterization 11,764 - 11,764
Property Taxes - - _ _ _

Miscellaneous Equipment 14,058 - 14,059
Environmental 33,464 - - 33,464
IP-l Project/Recurring Costs 90,978 - - 90,978

Total 547,458.1 15,929 27,543 590,930

111 Includes security and engineering
121 Includes costs spent to date and an allocation of site emergency planning fees through 2015 (IP-3

shutdown)
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TABLE 2
Indian Point Energy Center, Unit 1
Schedule of Annual Expenditures

Spent Fuel Management Cost
-(thousands, 2007 dollars)

Equip & Yearly
Year Labor Materials Energy Burial Other * Totals

2001-2003 0 0 0 0 0 0

2004 0 0 0 0 0 0

2005 0 0 0 0 0 0

2006 0 0 0 0 0 0

2007 1,187 3,860 0 0 0 5,047

2008 0 0 0 0 1,512 1,512

2009 0 0 0 0 1,339 1,339

2010 0 0 0 0 1,339 1,339

2011 0 0 0 0 1,339 1,339

2012 0 0 0 0 1,339 1,339

2013 0 0 0 0 1,339 1,339

2014 0 0 0 0 1,339 1,339

2015 0 0 0 0 '1,339 1,339

Total 1,187 3,860 0 0 10,882 15,929

* Prorated share of site Emergency Planning Fees



Ent ergy Nuclear Northeast
Indian Point Energy Center, Units 1 and 2

Letter Number: NL-08-144
Attachment 1
DOCKET NOS. 50-3 & 50-247

TABLE 3
Indian Point Energy Center, Unit 2

Summary of Major Cost Contributors
(thousands, 2007 dollars)

License Spent Fuel Site
Termination Management Restoration Total

Decontamination 13,539 - - 13,539
Removal 86,741 2,058 45,099 133,898
Waste Packaging 13,502 3 - 13,505
Transportation 21,005 119 - 21,124
Waste Disposal 63,760 107 - 63,867
Waste Conditioning (Off-site) 32,441 - - 32,441

Program Management i 246,534 73,658 36,506 356,698
Corporate A&G 33,688 - - 33,688
Site O&M 22,246 3,709 - 25,955
ISFSI Related 121 - 95,895 - 95,895
Spent Fuel Pool Isolation 10,503 - - 10,503

Insurance and Regulatory Fees 47,813 742 - 48,555
Energy 31,888 1,966 1,260 35,114
Radiological Characterization 17,072 - - 17,072
Property Taxes __- -_ _

Miscellaneous Equipment 15,098 - 4 15,102
Environmental 3,521 - - 3,521

Total 659,351 178,256 82,869 920,477

H1 Includes security and engineering
121 Includes capital costs for multi-purpose storage containers, packaging and handling (transfer pool to

ISFSI or DOE and ISFSI to DOE)
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TABLE 4
Indian Point Energy Center, Unit 2
Schedule of Annual Expenditures

Spent Fuel Management Allocation
(thousands, 2007 dollars)

Equip & Yearly
Year Labor Materials Energy Burial Other Totals
2013 0 0 0 0 514 514
2014 0 0 0 0 1,974 1,974

2015 6,025 4,762 238 0 2,255 13,279
2016 7,989 6,314 315 0 2,352 16,971
2017 7,968 6,297 314 0 2,345 16,924
2018 7,968 6,297 314 0 2,345 16,924

2019 7,968 6,297 314 0 2,345 16,924
2020 7,989 6,314 315 0 2,352 16,971
2021 4,728 3,207 155 0 1,629 9,720

2022 1,577 201 0 0 933 2,711
2023 1,577 201 0 0 933 2,711
2024 1,581 202 0 0 936 2,718

2025 1,577 201 0 0 933 2,711
2026 1,577 201 0 0 933 2,711
2027 1,577 201 0 0 933 2,711

2028 1,581 202 0 0 936 2,7181
2029 1,577 201 0 0 933 2,711,
2030 1,577 201 0 0 933 2,711
2031 1,577 201 0 0 933 2,711
2032 1,581 202 0 0 936 2,718

2033 1,577 201 0 0 933 2,711
2034 1,577 201 0 0 933 2,711
2035 1,577 201 0 0 933 2,711
2036 1,581 202 0 0 936 2,718
2037 1,577 201 0 0 933 2,711
2038 1,577 201 0 0 933 2,711
2039 1,577 201 0 0 933 2,711

2040 1,581 202 0 0 936 2,718
2041 1,577 201 0 0 933 2,711
2042 1,577 201 0 0 933 2,711
2043

2044
1,577
1,581

201
202

0

0
0
0

933
936

2,711
2,718
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TABLE 4 (continued)
Indian Point Energy Center, Unit 2
Schedule of Annual Expenditures

Spent Fuel Management Allocation
(thousands, 2007 dollars)

Equip & Yearly
Year Labor Materials Energy Burial Other Totals
2045 1,503 192 0 0 889 2,585
2046 0 0 0 0 0 0
2047 0 0 0 0 0 0
2048 0 0 0 0 0 0
2049 0 0 0 0 _ ___0 0

2050 0 0 0 0 0 0
2051 0 0 0 0 0 0
2052 0 0 0 0 0 0
2053 0 0 0 0 0 0
2054 0 0 0 0 0 0
2055 0 0 0 0 0 0
2056 0 0 0 0 0 0
2057 0 0 0 0- 0 0
2058 0 0 0 0 0 0
2059 0 0 0 0 0 0
2060 0 0 0 0 0 0
2061 0 0 0 0 0 0
2062 0 0 0 0 0 0
2063 0 0 0 0 ____ 0 0

2064 0 0 0 0 0 0
2065 0 0 0 0 0 0
2066 0 0 0 0 0 0
2067 423 191 0 81 666 1,361
2068 137 68 0 26 215 446
2069 32 280 0 -0 6 318
2070 32 280 0 0 6 318
2071 32 280 0 0 6 318
2072 31 276 0- 0 6 314

Total 89,115 45,689 1,966 107 41,379 178,256
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TABLE 5
Indian Point Energy Center, Unit 2

Significant Cost Contributors

SpentFuel Management - Direct Expenditures

Spent Fuel Transfer Facility.
Capital Costs of ISFSI MPCs and Overpack'M P C Li oadaing -Costs....... . .................. .....

MPC Transfer. Costs from Pool to DOE
MPC Transfer Costs from Pool to ISFSI. C T . ransf.-er C.osts from IF..i. o DOE .. ....... ...... .............................................

........ ( 7... ......... .0do .ars _*

1,884,954
35,711,J3-33

....... ..... J ,179,417
3,042,034

. 3.,96.... 9838, , 9 ....

Total 59,085,429_1

* Contingency has been added to all costs (15%)
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TABLE 6
Indian Point Energy Center, Unit 2

Estimated Expenditures for Spent Fuel Packaging
Storage and Canister Transfer *

Fuel
Transfer

Pool to
DOE

Loading

Pool to
DOE

Transfer

ISFSI
Cask

Costs

Pool to
ISFSI

Loading

Pool to
ISFSI

Transfer

ISFSI to
DOE

Transfer Total
($2007)Year -- - w

2013 0 -0 0 0l 0 0 0 0
2014 0 0 0 0 0 01 0 0

K2015 0 _0 0 _ 0 0 01 0 0
2016 0 0 0 14,704,667 0 0 0 14,704,667
2017 0 0 0 19,956,333 3,032,167 2,199,113 0 25,187,613
2018 0 649,750 471,239 1,050,333 4,115,083 2,984,511 0 9,270,916
2019 0 649,750 471,239 0 216,583 157,080 0 1,494,651
2020 0 649,750 471,239 0 0 _ 0 ~ 0 1,120,989..... ..2 0 ..... .. ....................... . 0 ................. --,.2..... .. .... ............. • 3 • .. 2 P . _ • ............. -!............. .. . ..... ..... ..... .......... .. .. ............................ ._ ............• .R .
2021 0 866,333 628,318 0 0 0 0 1,494,651

2023 0 0 0 0 0 0 314,159 314,159
2024 0 0 0 0 0 0[ 157,080 157,080
2025 0 0 0 0 0 0 157,080 157,080

2026 0 0 0 0 0 0 157,080 157,080
2027 0 0 0 0 235,619 0___2028. 0. .0 0 0 0 0. 035 235,619
2029 0 0 0 0 0 0, 235,619 235,619

12030 0 0 0 0 0 oF 0 0
2031 0 0 0 0 0 0 157,080 157,08020 ....... 2p3 0...... 0 0 o o J 0 .. ... .o ..0 .........

{2032 0 0 0 0 0 0~ 0 020o33 0 0 0 00 9L[157,080 157,080

2038 0 0 0 0 0O0 0 0
.......................... ..I ........................... . . ........................ .......... ............ ... .. ... ... ..... .........................-. .......... ... ........................ ..........................................-.................. ............. .

2039 0 0 0 0 0 0 235,619 235,619
2040
2041

0
0

0
0

..........2 ._4 ... .. ................................... . ... ...................................... . ..... ............. ..... ....................
2043 0 0

0
0
0
0

0
0

0
0

0
0

235,619
0

235,619
0

157,08Q
863,937

0
0

0
0

0-Q 157,080
-0 863,937

____________ __________ 4 -1-------

1,884. 954............. .. ...... ... 2,81..5,5. 83 ..... ..... 2 .04.2., ...34.. 35,71 1,333 . 7,363,833 1 5,340,703 . 3,926,988 59,085,429

* A 15% contingency factor has been applied to all spent fuel related costs
** Includes the cost to transfer six casks containing IP- I spent fuel
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TABLE 7
Indian Point Energy Center, Unit 2
Projected Schedule and Milestones

Major Milestones and Fuel-Related Events

Currently scheduled cessation of plant operations September 2013
ISFSI available Pre-shutdown
First MPC transferred post-shutdown from pool to ISFSI 2017
Last MPC transferred post-shutdown from pool to ISFSI 2019
End of wet storage pool operations t'j 2021
DOE begins to receive commercial spent fuel 2017
1st fuel assembly removed from site 2018
Last Indian Point-2 fuel assembly leaves site 2043
Last year of ISFSI operations [2] 2045
ISFSI decommissioned [3] 2067 - 2068
ISFSI demolition tJJ 2069 - 2072

[I]

[2]

[31

Extended use to support Indian Point 3 fuel transfer
ISFSI operational until Indian Point 3 fuel transfer complete
ISFSI decontaminated and dismantled in conjunction with decommissioning
of the three nuclear units on site
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TABLE 8
Decommissioning Funding Plan

IP-1 Coordinated with IP-2, 2013 Shutdown and 60-Year SAFSTOR

Basis Year 20071
Fund Balance $618.383 (millions)
Annual Escalation 0.00%

Annual Earnings F 2.00%}11 _____________
_______ I ________ ________------____ _________ ________ _________ _____________

Year
2001
2002
2003
2004
2005
2006
2007
2008
2009
2010
2011
2012
2013
2014
2015
2016
2017
2018

A B C D E F G
IP-1

License
Termination

Cost
Estimate
(millions)

$105.900
million

spent and
budgeted

through 3rd

quarter of
2013 funded

by
operations

1.059
4.236
4.236
2.656

IP-2
License,

Termination
Cost

Estimate
(millions)

11.164
49.271
25.307
3.711

IP-1
Spent Fuel

Cost
Estimate
(millions)

$12.917
million

spent and
budgeted

through 3 rd

quarter of
2013

funded by
operations

0.335
1.339
1.339

IP-2
Spent Fuel

Cost
Estimate
(millions)

Total
Cost

Estimate
(millions)

Total Cost
Escalated at

0%
(millions)

0.514
1.974

13.279
16.971
16.924

13.07
56.82
44.16
23.34
23.27

13.072
56.820
44.161
23.338
23.274

Decommissioning
Trust Fund

Escalated at 2%
(minus expenses)

(millions)
618.383
630.751
643.366
656.233
669.358
682.745
618.383
630.751
643.366
656.233
669.358
682.745
683.328
640.174
608.817
597.655
586.334
574.787
563.008
550.931
545.892
547.774
549.694
551.627
553.624
555.660
557.738
559.832
561.993
564.197
566.445

2.649
2.649

3.701
3.701

2019
2020
2021
2022
2023
2024
2025
2026
2027
2028
2029

2.649
2.656
2.649
2.649
2.649
2.656
2.649
2.649
2.649
2.656
2.649
2.649
2.649

3.701
3.711
3.688
3.676
3.676
3.686
3.676
3.676
3.676

3.686
3.676
3.676
3.676 -- -- ---------

16.924
16.924
16.971
9.720
2.711
2.711
2.718
2.711
2.711
2.711
2.718
2.711
2.711
2.711

23.27
23.27
23.34
16.06
9.04
9.04
9.06
9.04
9.04
9.04
9.06
9.04

23.274
23.274
23.338
16.057
9.036
9.036
9.060
9.036
9.036
9.036
9.060

9.036
9.036
9.036

2030
2031

9.04
9.04
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TABLE 8 (continued)
Decommissioning Funding Plan

IP-1 Coordinated with IP-2, 2013 Shutdown and 60-Year SAFSTOR

Basis Year 2007
Fund Balance $618.383 (millions)
Annual Escalation 0.00%
Annual Earnings 2.00%

A B C D E F G
IP-I IP-2

License License IP-1I IP-2 Decommissioning
Termination Termination Spent Fuel Spent Fuel Total Total Cost Trust Fund

Cost Cost Cost Cost Cost Escalated at Escalated at 2%
Estimate Estimate Estimate Estimate Estimate 0% (minus expenses)

Year (millions) (millions) (millions) (millions) (millions) (millions) (millions)
2032 2.656 3.686 - 2.718 9.06 9.060 568.714
2033 2.649 3.676 - 2.711 9.04 9.036 571.052
2034 2.649 3.676 - 2.711 9.04 9.036 573.437
2035 2.649 3.676 - 2.711 9.04 9.036 575.870
2036 2.656 3.686 - 2.718 9.06 9.060 578.327
2037 2.649 3.676 - 2.711 9.04 9.036 580.858
2038 2.649 3.676 - 2.711 9.04 9.036 583.439
2039 2.649 3.676 - 2.711 9.04 9.036 586.072

2040 2.656 3.686 - 2.718 9.06 9.060 588.733
2041 2.649 3.676 - 2.711 9.04 9.036 591.472
2042 2.649 3.676 - 2.711 9.04 9.036 594.265
2043 2.649 3.676 - 2.711 9.04 9.036 597.114

2044 2.656 3.686 - 2.718 9.06 9.060 599.997
2045 2.611 3.675 - 2.585 8.87 8.871 603.126

2046 1.826 3.668 - 5.49 5.494 609.694
2047 1.826 3.668 - - 5.49 5.494 616.394
2048 1.831 3.678 -- 5.51 5.509 623.213
2049 1.826 3.668 - - 5.49 5.494 630.183
2050 1.826 3.668 - - 5.49 5.494 637.293
2051 1.826 3.668 - - 5.49 5.494 644.545
2052 1.831 3.678 - - 5.51 5.509 651.927

2053 1.826 3.668 - 5.49 5.494 659.471
2054 1.826 3.668 5.49 5.494 667.167
2055 1.826 3.668 - 5.49 5.494 675.016
2056 1.831 3.678 - 5.51 5.509 683.007
2057 1.826 3.668 - 5.49 5.494 691.173
2058 1.826 3.668 - 5.49 5.494 699.503

2059 1.826
2060
2061
2062

1.831
___1.826

3.668
3.678
3.668

5.49
5.51
5.49
5.49

5.494
5.509
5.494
5.494

707.999
716.650
725.489
734.5051.826 3.668



Entergy Nuclear Northeast
Indian Point Energy Center, Units 1 and 2

Letter Number: NL-08-144
Attachment 1
DOCKET NOS. 50-3 & 50-247

TABLE 8 (continued)
Decommissioning Funding Plan

IP-1 Coordinated with IP-2, 2013 Shutdown and 60-Year SAFSTOR

Basis Year 2007
Fund Balance $618.383 (millions)
Annual Escalation 0.00%-
Annual Earnings 2.00%

A B C D E F G
IP-I IP-2

License License IP- I IP-2 Decommissioning
Termination Termination Spent Fuel Spent Fuel Total Total Cost Trust Fund

Cost Cost Cost Cost Cost Escalated at Escalated at 2%
Estimate Estimate Estimate Estimate Estimate 0% (minus expenses)

Year (millions) (millions) (millions) (millions) (millions) (millions) (millions)
2063 1.826 3.668 - 5.49 5.494 743.701
2064 1.831 24.751 - 26.58 26.582 731.993
2065 1.826 55.625 - 57.45 57.451 689.182
2066 18.899 168.560 - 187.46 187.459 515.506
2067 68.313 71.834 - 1.361 141.51 141.508 384.308
2068 148.490 25.113 - 0.446 174.05 174.049 217.946
2069 17.216 6.046 - 0.318 23.58 23.580 198.725
2070 17.216 6.046 - 0.318 23.58 23.580 179.119
2071 17.216 6.046 - 0.318 23.58 23.580 159.121
2072 17.235 6.547 - 0.314 24.10 24.096 138.208
2073 11.400 26.485 37.89 37.885

441.55 659.36 301121 178.26

103.087

1,282.17 1,282.17

Notes:

1 Does not include the $105.900 million funded by operations
[21 Does not include the $12.917 million funded by operations

Calculations:

Column E =A +B + C +D
Column F = (E)*(1 +0%)A(current year - 2007) or for 0%, F = E
Column G = (Previous year's fund balance) * (1 + .02) - F (current year's decommissioning

expenditures)
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1. DECOMMISSIONING COST ANALYSIS

Unit 1 at the Indian Point Energy Center (IP-1) was shutdown in October of 1974 after
12 years of operation. The former owner (Consolidated Edison) suspended operation
because the plant's emergency core cooling system did not satisfy the criteria that had
come into effect after its start up. Since that time, the unit has remained in protective
storage with the spent fuel stored in one of the wet pools. Recent concerns of pool
integrity prompted a decision to relocate the spent fuel to an on-site dry storage
facility. The transfer process has been completed. The pool is expected to be drained by
the end of the year (2008). The estimate for IP-1 represents the cost to decommission
the unit, including the costs spent to date (since acquisition by Entergy) to maintain
the facility, needed repairs, and for capital improvements to minimize long-term
caretaking costs.

For purposes of this analysis, IP-1 is expected to remain in dormancy until the
adjacent units are decommissioned. In 2003, the U.S. Nuclear Regulatory Commission
(NRC) issued Amendment No- 52 to the Provisional Operating License for IP-1.
Included within the amendment was a change to expiration date of the IP- 1 license to
be consistent with that of IP-2 (currently September 28, 2013).

Entergy Nuclear Indian Point 2, LLC and Entergy Nuclear Operations, Inc. (Entergy)
is seeking renewal of the operating license for IP-2. However, pursuant to 10 CFR
50.75(f)(3), licensees of nuclear power plants that are within five years of the
expiration of the reactor operating license shall submit a preliminary decommissioning
cost estimate to the NRC for its review. An estimate has been submitted for IP-2. [11

Under the assumption that IP-2 would cease operation in 2013, the unit would then
enter decommissioning. Due to the proximity of IP-1 and facilities shared by the two
units, the decommissioning of IP-2 is expected to impact IP-1. As such, this analysis
has been prepared assuming that status of IP-1 could significantly change with the
shutdown of IP-2. As such, this estimate is intended to meet the 50.75(f)(3)
requirement for IP-1.

The scenario evaluated in Reference 1 assumed that IP-2 would cease operation in
2013. It would then be placed into safe storage for a period up to 60 years, at which
time the unit would be decontaminated and dismantled. This estimate assumes that
the decommissioning of IP-1 would be coordinated with the decommissioning of IP-2
(and IP-3) as an integrated site activity. In accordance with the requirements of 10

"Preliminary Decommissioning Cost Analysis for the Indian Point Energy Center, Unit 2,"
Document No. El1-1583-003, prepared by TLG Services, dated.October 2008

TLG Services, Inc.
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CFR 50.75(f)(3), this cost estimate includes an assessment of the major factors that
could affect the cost to decommission the IP-1 nuclear unit.

The cost to decommission IP-1 is estimated at $590.930 million. The cost is presented
in 2007 dollars for consistent year comparison with the Company's latest filing on the
status of the IP-1 decommissioning trust fund. [2]

The estimate for IP-1 assumes that it is decommissioned in conjunction with the two
adjacent units. As such, there are savings as well as additional costs that are reflected
within the estimate from the synergies of site decommissioning and the constraints
imposed in working on a complex and congested site. In apportioning site
decommissioning costs by unit, not all common costs are shared equitably and some
costs elements are impacted by activities or previous operations at adjacent units.

The cost includes the monies anticipated to be spent for operating license termination,
spent fuel storage and site remediation activities. The cost is based on several key
assumptions in areas of regulation, component characterization, high-level radioactive
waste management, low-level radioactive waste disposal, performance uncertainties
(contingency) and site remediation and restoration requirements. Many of these
assumptions are discussed in more detail in this document.

Entergy intends to fund the expenditures for license termination (comprising
approximately 93% of the total cost) from site operations and/or the currently existing
decommissioning trust fund. Any surplus in the fund may be used to offset the cost of
spent fuel management and/or site restoration, recognizing that :the licensee would
need to make the appropriate submittals for an exemption in accordance with 10 CFR
50.12 from the requirements of 10 CFR 50.82(a)(8)(i)(A) in order to use the
decommissioning trust funds for non-decommissioning related expenses, as defined by
10 CFR 50.2.

Expenditures from the trust fund for non-license termination activities will not reduce
the value of the decommissioning trust fund to below the amount necessary to place
and maintain the reactor in safe storage and may require an exemption under 10 CFR
50.12(a).

1.1 DECOMMISSIONING ALTERNATIVES

The Nuclear Regulatory Commission (NRC) provided general decommissioning
guidance in a rule adopted on June 27, 1988.[31 In this rule, the NRC set forth

2 Entergy Nuclear Operations' submittal of its "Decommissioning Fund Status Report" to the Nuclear

Regulatory Commission, Letter No. ENOC-08-00028, dated May 8, 2008
3 U.S. Code of Federal Regulations, Title 10, Parts 30, 40, 50, 51, 70 and 72 "General Requirements for

Decommissioning Nuclear Facilities," Nuclear Regulatory Commission, Federal Register Volume 53,

TLG Services, Inc.
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technical and financial criteria for decommissioning licensed nuclear facilities.
The regulations addressed planning needs, timing, funding methods, and
environmental review requirements for decommissioning. The rule also defined
three decommissioning alternatives as being acceptable to the NRC: DECON,
SAFSTOR, and ENTOMB.

DECON is defined as "the alternative in which the equipment,
structures, and portions of a facility and site containing radioactive
contaminants are removed or decontaminated to a level that permits
the property to be released for unrestricted use shortly after cessation
of operations." [ 4]

SAFSTOR is defined as "the alternative in which the nuclear facility is
placed and maintained in a condition that allows the nuclear facility to
be safely stored and subsequently decontaminated (deferred
decontamination) to levels that permit release for unrestricted use."[51

Decommissioning is to be completed within 60 years, although longer
time periods will be considered when necessary to protect public health
and safety.

ENTOMB is defined as "the alternative in which radioactive
contaminants are encased in a structurally long-lived material, such as
concrete; the entombed structure is appropriately maintained and
continued surveillance is carried out until the radioactive material
decays to a level permitting unrestricted release of the property."[61 As
with the SAFSTOR alternative, decommissioning is currently required
to be completed within 60 years.

1.2 REGULATORY GUIDANCE

In 1996, the NRC published revisions to its general requirements for
decommissioning nuclear power plants to clarify ambiguities and codify
procedures and terminology as a means of enhancing efficiency and uniformity in
the decommissioning process.[71 The amendments allow for greater public
participation and better define the transition process from operations to
decommissioning. Regulatory Guide 1.184, issued in July 2000, further

Number 123 (p 24018 et seq.), June 27, 1988
4 Ibid. Page FR24022, Column 3

Ibid.
6 Ibid. Page FR24023, Column 2
7 U.S. Code of Federal Regulations, Title 10, Parts 2, 50, and 51, "Decommissioning of Nuclear Power

Reactors," Nuclear Regulatory Commission, Federal Register Volume 61, (p 39278 et seq.), July 29,
1996

TLG Services, Inc.
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described the methods and procedures that are acceptable to the NRC staff for
implementing the requirements of the 1996 revised rule that relate to the
initial activities and the major phases of the decommissioning process. The cost
estimate for IP-1 follows the general guidance and sequence presented in the
amended regulations.

1.3 BASIS OF COST ESTIMATE

IP-1 is already in decommissioning (safe-storage). For the purpose of this
analysis, it is assumed to remain in storage until IP-2 is decommissioned (in
2064).[8] The sequence of events is delineated in Figure I along with major
milestone dates.

The decommissioning estimate was developed using the site-specific, technical
information relied upon in the decommissioning assessments prepared in 2000
.and 2002.[911101 This information was reviewed for the current analysis and
updated to reflect any significant changes in the plant configuration over the
past five years. The site-specific considerations and assumptions used in the
previous evaluation were also revisited. Modifications were incorporated where
new information was available or experience from recent decommissioning
projects provided viable alternatives or improved processes. On site interviews
were conducted between August and November 2007 to assist in obtaining
current site specific conditions as well as collect financial data.

1.4 METHODOLOGY

The methodology used to develop the estimate followed the basic approach
originally presented in• the AIF/NESP-036 study report, "Guidelines for
Producing Commercial Nuclear Power Plant Decommissioning Cost
Estimates,"["1 ] and the DOE "Decommissioning Handbook."[121  These
documents present a unit cost factor method for estimating decommissioning
activity costs that simplifies the calculations. Unit factors for concrete removal
($/cubic yard), steel removal ($/ton), and cutting costs ($/inch) were developed
using local labor rates. The activity-dependent costs were then estimated with
the item quantities (cubic yards and tons), developed from plant drawings and

8 "Preliminary Decommissioning Cost Analysis for Indian Point Energy Center, Unit 2," prepared by
TLG Services, Document No, El1-1583-003, October 2008

9 Decommissioning Cost Evaluation Due Diligence Estimate for the Indian Point 1 & 2 Nuclear
Generating Stations Document No. El1-1395-002, September 2000.

10 TLG Document No. El1-1449-002, December 19, 2002
11 T.S. LaGuardia et al., "Guidelines for Producing Commercial Nuclear Power Plant

Decommissioning Cost Estimates," AIF/NESP-036, May 1986
12 W.J. Manion and T.S. LaGuardia, "Decommissioning Handbook," U.S. Department of Energy,

DOE/EV/10128-1, November 1980

TLG Services, Inc.
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inventory documents. Removal rates and material costs for the conventional
disposition of components and structures relied upon information available in
the industry publication, "Building Construction Cost Data," published by R.S.
Means.[13]

The unit factor method provides a demonstrable basis for establishing reliable
cost estimates. The detail provided in the unit factors, including activity
duration, labor costs (by craft), and equipment and consumable costs, ensures
that essential elements have not been omitted.

This analysis reflected lessons learned from TLG's involvement in the
Shippingport Station decommissioning, completed in 1989, as well as the
decommissioning of the Cintichem reactor, hot cells, and associated facilities,
completed in 1997. In addition, the planning and engineering for the
Pathfinder, Shoreham, Rancho Seco, Trojan, Yankee Rowe, Big Rock Point,
Maine Yankee, Humboldt Bay-3, Connecticut Yankee, and San Onofre-1
nuclear units have provided additional insight into the process, the regulatory
aspects, and the technical challenges of decommissioning commercial nuclear
units.

Work Difficulty Factors

TLG has historically applied work difficulty adjustment factors (WDFs) to
account for the inefficiencies in working in a power plant environment. WDFs
are assigned to each unique set of unit factors, commensurate with the
working conditions. The ranges used for the WDFs were as follows:

Access Factor 0% to 30%
" Respiratory Protection Factor 0% to 50%
" RadiationlALARA Factor 0% to 10%
" Protective Clothing Factor 0% to 30%
" Work Break Factor 8.33%

The factors and their associated range of values were originally developed in
conjunction with the AIF/NESP-036 study.

Scheduling Program Durations

Activity durations are used to develop the total decommissioning program
schedule. The unit cost factors, adjusted for WDFs as described above, are

13 "Building Construction Cost Data 2007," Robert Snow Means Company, Inc., Kingston,

Massachusetts

TLG Services, Inc.
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applied against the inventory of materials to be removed. The work area (or
building area) is then evaluated for the most efficient number of workers/crews
for the identified decommissioning activities. The adjusted unit cost factors are
then compared against the available manpower so that an overall duration for
removal of components and piping from each work area can be calculated.

The schedule is used to assign carrying costs, which include program
management, administration, field engineering, equipment rental, and support
services such as quality control and security.

1.5 IMPACT OF DECOMMISSIONING MULTIPLE REACTOR UNITS

In estimating the near simultaneous decommissioning of three co-located
reactor units there can be opportunities to achieve economies of scale, by
sharing costs between units, and coordinating the sequence of work activities.
There will also be schedule constraints, particularly where there are
requirements for specialty equipment and staff, or practical limitations on
when final status surveys can take place. The estimate for IP-1 considered:

Savings in program management, in particular costs associated with the
more senior positions, from the sequential decommissioning of multiple
reactors. The estimate assumes that IP-2 is the lead unit in
decommissioning through the disposition of the reactor vessel and primary
system components, at which time IP-3 assumes the lead. Costs for the
senior staff positions are only included for the lead unit.

The confines of a congested site and the need to coordinate dismantling
operations. Demolition and soil remediation, following the primary
decommissioning phase (removal of major source terms and radiological
inventory), are conducted as a site-wide activity.

Sharing of station costs such as ISFSI operations, emergency response fees,
regulatory agency fees, corporate overhead, and insurance.

1.6 FINANCIAL COMPONENTS OF THE COST MODEL

TLG's proprietary decommissioning cost model, DECCER, produces a number
of distinct cost elements. These direct expenditures, however, do not comprise
the total cost to accomplish the project goal (i.e., license termination and site
restoration).

Inherent in any cost estimate that does not rely on historical data is the
inability to specify the precise source of costs imposed by factors such as tool
breakage, accidents, illnesses, weather delays, and labor stoppages. In the

TLG Services, Inc.
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DECCER cost model, contingency fulfills this role. Contingency is added to
each line item to account for costs that are difficult or impossible to develop
analytically. Such costs are historically inevitable over the duration of a job of
this magnitude; therefore, this cost analysis includes funds to cover these types
of expenses.

1.6.1 Contingency

Consistent with standard cost estimating practices, contingencies were
applied to the decontamination and dismantling costs developed as a
"specific provision for unforeseeable elements of cost within the defined
project scope, particularly important where previous experience relating
estimates and 'actual costs has shown that unforeseeable events which will
increase costs are likely to occur."[14] The cost elements in the estimate
were based on ideal conditions; therefore, the types of unforeseeable events
that are almost certain to occur in decommissioning, based on industry
experience, were addressed through a percentage contingency applied on a
line-item basis. This contingency factor is a nearly universal element in all
large-scale construction and demolition projects. It should be noted that
contingency, as used in this analysis, does not account for price escalation
and inflation in the cost of decommissioning over the extended storage
period.

The contingency values are applied to the appropriate components of the
estimates on a line item basis. A composite value is then reported at the
end of the detailed estimate. The composite contingency value reported
for the SAFSTOR scenario, and as shown in the detail table in Appendix
A, is 14.6%. This does not include contingency on the costs reported for
Period Oa (expenditures and budgeted items through year 2015).

1.6.2 Financial Risk

In addition to the routine uncertainties addressed by contingency,
another cost element that is sometimes necessary to consider when
bounding decommissioning costs relates to uncertainty, or risk.
Examples can include changes in work scope, pricing, job performance,
and other variations that could conceivably, but not necessarily, occur.
Consideration is sometimes necessary to generate a level of confidence
in the estimate, within a range of probabilities. TLG considers these

14 Project and Cost Engineers' Handbook, Second Edition, American Association of Cost Engineers,

Marcel Dekker, Inc., New York, New York, p. 239.

TLG Services, Inc.
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types of costs under the broad term "financial risk." Included within the
category of financial risk are:

Delays in approval of the decommissioning plan due to intervention,
legal challenges, and' national and local hearings.

" Changes in the project work scope from the baseline estimate,
involving the discovery of unexpected levels of contaminants,
contamination in places not previously expected, contaminated soil
previously undiscovered (either radioactive or hazardous material
contamination), variations in plant inventory or configuration not
indicated by the as-built drawings.

* Regulatory changes (e.g., affecting worker health and safety, site

release criteria, waste transportation, and disposal).

" Policy decisions altering national commitments (e.g., in the ability to
accommodate certain waste forms for disposition).

" Pricing changes for basic inputs, such as labor, energy, materials,

and burial.

It has been TLG's experience that the results of a risk analysis, when
compared with the base case estimate for decommissioning, indicate
that the chances of the base decommissioning estimate's being too high
is a low probability, and the chances that the estimate is too low is a
higher probability. This cost study, however, does not add any additional
costs to the estimate for financial risk, since there is insufficient
historical data from which to project future liabilities. Consequently, the
areas of uncertainty or risk should be revisited periodically and
addressed through updates of the base estimate.

1.7 SITE-SPECIFIC CONSIDERATIONS

There are a number of site-specific considerations that affect the method for
dismantling and removal of equipment from the site and the degree of
restoration required. The cost impacts of the considerations identified below
were included within the estimate.

1.7.1 Spent Fuel Disposition

Congress passed the "Nuclear Waste Policy Act"[151 (NWPA) in 1982,
assigning the federal government's long-standing responsibility for

15 "Nuclear Waste Policy Act of 1982 and Amendments," U.S. Department of Energy's Office of

Civilian Radioactive Management, 1982
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disposal of the spent nuclear fuel created by the commercial nuclear
generating plants to the DOE. The NWPA provided that DOE would
enter into contracts with utilities in which DOE would promise to take
the utilities' spent fuel and high-level radioactive waste and utilities
would pay the cost of the disposition services for that material. NWPA,
along with the individual contracts with the utilities, specified that the
DOE was to begin accepting spent fuel by January 31, 1998.

Since the original legislation, the DOE has announced several delays in
the program schedule. By January 1998, the DOE had failed to accept
any spent fuel or high level waste, as required by the NWPA and utility
contracts. Delays continue and, as a result, generators have initiated
legal action against the DOE in an attempt to obtain compensation for
DOE's breach of contract.

Operation of DOE's yet-to-be constructed repository is contingent upon
the review and approval of the facility's license application by the NRC,
the successful resolution of pending litigation, and the development of a
national transportation system. The DOE submitted its license
application to the NRC on June 3, 2008, seeking authorization to
construct the repository at Yucca Mountain, Nevada. Assuming a timely
review, DOE expects that receipt of fuel could begin as early as 2017,[16,
depending upon the level of funding appropriated by Congress.

The NRC requires that licensees establish a program to manage and
provide funding for the management of all irradiated fuel at the reactor
until title of the fuel is transferred to the Secretary of Energy, pursuant to
10 CFR Part 50.54(bb).[171 This funding requirement is fulfilled through
inclusion of certain cost elements in the decommissioning estimate, for
example, costs associated the relocation of the spent fuel to the ISFSI.

The assemblies stored in the IP- 1 spent fuel pool have been transferred to
the ISFSJ. The 160 assemblies are stored in five (5) dry storage casks. The
pool is expected to be drained by the end of the year (2008).

DOE's contracts with utilities generally order the acceptance of spent fuel
from utilities based upon the oldest fuel receiving the highest priority. For
purposes of this analysis, acceptance of commercial spent fuel by the DOE
was expected to begin in 2017. The first assemblies removed from the

16 "DOE Announces Yucca Mountain License Application Schedule", U.S. Department of Energy's

Office of Public Affairs, Press Release July 19, 2006
17 U.S. Code of Federal Regulations, Title 10, Part 50, "Domestic Licensing of Production and

Utilization Facilities," Subpart 54 (bb), "Conditions of Licenses"
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IPEC site was assumed to be in 2018. With an estimated rate of transfer of
3,000 metric tons of uranium (MTU)/year for the commercial industry,
completion of the removal of all fuel from the site was projected to be in the
year 2045 assuming the shutdown of IP-2 in 2013 and IP-3 in 2015.
Entergy Nuclear's analysis assumes, for purposes only of this report,
that Entergy Nuclear does not employ DOE spent fuel disposal contract
allowances for up to 20% additional fuel designation for shipment to
DOE each year.

Entergy Nuclear's position is that the DOE has a contractual obligation to
accept IPEC fuel earlier than the projections set out above. No. assumption
made in the study should be interpreted to be inconsistent with this claim.
However, at this time, including the cost of storing spent fuel in this study
is the most reasonable approach because it insures the availability of
sufficient decommissioning funds at the end of the station's life if, contrary
to its contractual obligation, the DOE has not performed. earlier.

ISFSI

The IP-1 spent fuel has been relocated to an ISFSI constructed within the
protected area (PA) to support IP-2 plant operations. Operation and
maintenance costs for the ISFSI are included in the IP-2 estimate.

Storage Canister Design

The IP-1 fuel (160 assemblies) is stored in a Holtec HI-STORM dry cask
storage system. The Holtec multi-purpose canister or MPC has a
capacity of 32 fuel assemblies.

Canister Loading and Transfer

The estimate includes the costs spent to date to purchase, load, and
transfer the MPCs from the pool to the ISFSI. Costs to transfer the
spent fuel from the ISFSI to the DOE at some time in the future are
included within the estimate for IP-2.

ISFSI Decommissioning

The cost for the eventual decontamination and demolition of the five
storage casks for IP-1 spent fuel are included in the estimate for IP-2.

TLG Services, Inc.
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GTCC

The dismantling of the reactor internals generates radioactive waste
considered unsuitable for shallow land disposal (i.e., low-level
radioactive waste with concentrations of radionuclides that exceed the
limits established by the NRC for Class C radioactive waste (GTCC)).
The Low-Level Radioactive Waste Policy Amendments Act of 1985
assigned the Federal Government the responsibility for the disposal of
this material. The Act also stated that the beneficiaries of the activities
resulting in the generation of such radioactive waste bear all reasonable
costs of disposing of such waste. However, to date, the Federal
Government has not identified a cost for disposing of GTCC or a
schedule for acceptance. As such, the estimate to decommission IP-1
includes an allowance for the disposition of GTCC material.

For purposes of this study, GTCC is packaged in the same canisters used
for spent fuel. The GTCC material is assumed to be shipped directly to a
DOE facility as it is generated (since the fuel has been removed from the
site prior to the start of decommissioning and the ISFSI deactivated).

1.7.2 Reactor Vessel and Internal Components

The reactor pressure vessel and reactor internal components are
segmented for disposal in shielded transportation casks. Segmentation
and packaging of the internals are performed in the refueling canal
where a turntable and remote cutter are installed. The vessel is
segmented in place using a mast-mounted cutter supported off the lower
head and directed from a shielded work platform installed overhead in
the reactor well. Transportation cask specifications and Department of
Transportation (DOT) regulations dictate segmentation and packaging
methodology (i.e., packaging will meet the current physical and
radiological limitations and regulations). Cask shipments are made in
DOT-approved, currently available truck casks.

As stated previously, the dismantling of reactor internals at the IPEC
reactors will generate radioactive waste considered unsuitable for
shallow land disposal (i.e., GTCC). For purposes of this study, the GTCC
radioactive waste has been packaged and disposed of as high-level
waste, at a cost equivalent to that envisioned for the spent fuel.

Intact disposal of the reactor vessel and internal components can
provide savings in cost and worker exposure by eliminating the complex
segmentation requirements, isolation of the GTCC material, and

TLG Services, Inc.
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transport/storage of the resulting waste packages. Portland General
Electric (PGE) was able to dispose of the Trojan reactor as an intact
package. However, the location of the Trojan Nuclear Plant on the
Columbia River simplified the transportation analysis since.

It is not known whether this option will be available when the IPEC
units cease operation. Future viability of this option will depend upon
the ultimate location of the, disposal site, as well as the site licensee's
ability to accept highly radioactive packages and effectively isolate them
from the environment. Consequently, the study assumes the reactor
vessel will be segmented, as a bounding condition.

1.7.3 Primary System Components

The current scenario defers decommissioning for approximately 50 years
after IP-2 ceases operations. The delay will result in lower working area
dose rate (from natural decay of the radionuclides produced from plant
operations). As such, decontamination of the reactor coolant system
components and associated reactor water cleanup systems is not
anticipated to be necessary and no allowance is included for this activity
within the estimate.

Reactor coolant piping is cut from the reactor vessel once the water level
in the vessel (used for personnel shielding during dismantling and
cutting operations in and around the vessel) drops below the nozzle
zone. The reactor coolant pumps and motors are lifted out intact,
packaged, and transported for processing or disposal.

The generators are rigged for removal, disconnected from the
surrounding piping and supports, and maneuvered into the open area
for extraction from containment. Each generator is removed from
containment and placed onto a multi-wheeled vehicle for transport to an
on-site preparation area. Disposal costs are based upon the displaced
volume of the steam generators.

1.7.4 Main Turbine and Condenser

The main turbine is dismantled using conventional maintenance
procedures. The turbine rotors ana shafts are removed to a laydown
area. The lower turbine casings are removed from their anchors by
controlled demolition. The main condensers are also disassembled and
moved to a laydown area. Material is then prepared for transportation to
an off-site recycling facility where it will be surveyed and designated for
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either decontamination or volume reduction, conventional disposal, or
controlled disposal. Components are packaged and readied for transport
in accordance with the intended disposition.

1.7.5 Transportation Methods

It is expected that most of the contaminated piping, components, and
structural material, other than the highly activated reactor vessel and
internal, components, will qualify as LSA-I, II or III or Surface
Contaminated Object, SCO-I or II, as described in Title 49.[18] The
contaminated material is packaged in Industrial Packages, as defined in
subpart 173.411) for transport unless demonstrated to qualify as their
own shipping containers. The reactor vessel and internal components
are expected to be transported in accordance with §71, as Type B. It is
conceivable that the reactor may qualify as LSA II or III. However, the
high radiation levels on the outer surface would require that additional
shielding be incorporated within the packaging so as to attenuate the
dose to levels acceptable for transport.

Any fuel cladding failure that occurred during the lifetime of the plant is
assumed to have released fission products at sufficiently low levels that
the buildup of long-lived isotopes (e.g., 137Cs, 90Sr, or transuranics) has
not reached levels exceeding those that permit the major reactor
components to be shipped under current transport regulations
requirements.

Transport of the highly activated metal,
produced in the segmentation of the A

reactor vessel and internal components, is ,
by shielded truck cask. Cask shipments
may exceed 95,000 pounds, including
vessel segment(s), supplementary
shielding, cask tie-downs, and tractor-
trailer. The maximum level of activity per ,,3 .: :
shipment assumed permissible is based,:
upon the license limits of the available 7 , ....
shielded transport casks. The ; •
segmentation scheme for the vessel and i r
internal segments is designed to meet
these limits. •v> ,

18 U.S. Department of Transportation, Section 49 of the Code of Federal Regulations,

"Transportation," Parts 173 through 178, 2007
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Considering the location of IPEC (see map) and potential for restricted
road use, it is assumed that transportation of materials requiring
controlled disposal will utilize the Hudson River via barge shipment to
the nearest transfer point for rail or trucking to the Energy-Solutions'
facility in Clive, Utah. However, for estimating purposes, costs to
transport the majority of the low-level radioactive waste were based
upon truck transport costs developed from published tariffs from Tri-
State Motor Transit.[191 Memphis (TN) was used as -the destination for
off-site processing.

1.7.6 Low-Level Radioactive Waste Conditionina and Disposal

The contaminated and activated material generated in the
decontamination and dismantling of a commercial nuclear reactor is
classified as low-level (radioactive) waste, although not all of the
material is suitable for "shallow-land" disposal. With the passage of the
"Low-Level Radioactive Waste Policy Act" in 1980,[201 the states became
ultimately responsible for the disposition of low-level radioactive waste
generated within their own borders.

The federal law encouraged the formation of regional groups or compacts
to implement this objective safely, efficiently; and economically, and set
a target date of 1986 for implementation. After little progress, the "Low-
Level Radioactive Waste Policy Amendments Act of 1985,[211 extended
the implementation schedule, with specific milestones and stiff
sanctions for non-compliance. Subsequent court rulings have
substantially diluted those sanctions and, to date, no new compact
facilities have been successfully sited, licensed and constructed.

At the time this analysis was prepared, IP-1 was able to dispose of Class
A, B or C low-level radioactive waste[221 at the licensed commercial low-
level radioactive waste disposal facility in Barnwell, South Carolina. In
June 2000, South Carolina formally joined with Connecticut and New
Jersey to form the Atlantic Compact. South Carolina legislation requires
South Carolina to gradually limit disposal capacity at the Barnwell
facility through mid-2008. As of June 30, 2008, access to the Barnwell

19 Tri-State Motor Transit Company, published tariffs, Interstate Commerce Commission (ICC),
Docket No. MC-427719 Rules Tariff, March 2004, Radioactive Materials Tariff, February 2006.

20 "Low Level Radioactive Waste Policy Act of 1980," Public Law 96-573, 1980
21 "Low-Level Radioactive Waste Policy Amendments Act of 1985," Public Law 99-240, January 15,

1986
22 U.S. Code of Federal Regulations, Title 10, Part 61, "Licensing Requirements for Land Disposal

of Radioactive Waste"
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Low-Level Radioactive Waste Disposal Facility is available only to
generators located in states affiliated with, the Atlantic Compact.
However, IP- 1 is still able to dispose of Class A material at
EnergySolutions' facility in Clive, Utah.

The costs reported for direct disposal (burial) in the estimate are based
upon Entergy Nuclear Operations, Inc. current Life of Plant Disposal
Agreement with EnergySolutions.[231 This facility was used as the
destination for the majority of the waste volume generated by
decommissioning (99.9%). EnergySolutions does not have a license to
dispose of the more highly radioactive waste (Class B and C) generated
in the dismantling of the reactor. As such, the disposal costs for this
material (representing approximately 0.1% of the waste volume) were
based upon Barnwell disposal rates, as a proxy.

Material exceeding Class C limits (limited to material closest to the
reactor core and comprising approximately <0.1% of the total waste
volume) is generally not suitable for shallow-land disposal. This
material is packaged in the same multipurpose canister used for spent
fuel storage/transport and designated for geologic disposal.

A significant portion of the waste material generated during
decommissioning may only be potentially contaminated by radioactive
materials. This waste can be analyzed on site or shipped off site to
licensed facilities for further analysis, for processing and/or for
conditioning/ recovery. Reduction in the volume of low-level radioactive
waste requiring disposal in a licensed low-level radioactive waste
disposal facility can be accomplished through a variety of methods,
including analyses and surveys or decontamination to eliminate the
portion of waste that does not require disposal as radioactive waste,
compaction, incineration or metal melt. The estimate reflects the
savings from waste recovery/volume reduction. Costs for waste
processing/reduction were also based upon existing agreements.

Disposition of the low-level radioactive waste generated from
decommissioning operations (and cost basis) is summarized in Table 1.

23 General Services Agreement 10160239 between Entergy Nuclear Operations and
EnergySolutions, June 2007
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1.7.7 Site Conditions Following Decommissioning

The NRC will terminate (or amend) the site license when it determines
that site remediation has been performed in accordance with the license
termination plan, and that the final status survey' and associated.
documentation demonstrate that the facility is suitable for release. The
NRC's involvement in the decommissioning process ends at this point.
Building codes and state environmental regulations dictate the next step
in the decommissioning process, as well as the owner's own future plans
and commitments for the site.[241

Only existing site structures are considered in the dismantling cost. The
current analysis includes all structures as defined in the provided site
plot plans.[251 The electrical switchyard remains after Indian Point is
decommissioned in support of the regional transmission and distribution
system. The Generation Support Building and IPEC Training Center
remain in place for future use. Clean non-contaminated structures are
removed to a nominal depth of three feet below grade. The voids are
backfilled with clean debris and capped with soil. The site is then re-
graded to conform to the adjacent landscape. Vegetation is established to
inhibit erosion. These "non-radiological costs" are included in the total
cost of decommissioning.

Site utility and service piping are abandoned in place. Electrical
manholes are backfilled with suitable earthen material. Asphalt
surfaces in the immediate vicinity of site buildings are broken up and
the material used for fill, as required. The site access road remains in
place.

1.7.8 Site Contamination

As indicated by the IPEC Groundwater Investigation Project,[261 it is

likely that radionuclides in the soil has contaminated portions of the
subsurface power block structures. As such, sub-grade surfaces of the
following IP-1 structures were determined to be impacted by the
contamination and removed:

o Reactor Containment

24 "Entergy is committed to returning the Indian Point Unit 1, 2 and 3 facilities and the

surrounding site to a "Greenfield" condition." Letter from Michael R. Kansler to Westchester
County Attorney Alan D. Scheinkman, March 16, 2001

25 Entergy Nuclear Northeast "Buildings and Structures Identification Plan" ER-04-2-012, Rev. 01.
26 "Hydrogeologic Site Investigation Report," GZA GeoEnvironmental, Inc., January 2008
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* Service & H.T. Switchgear
* Underground Utility Tunnel (included in Turbine Building activities)
o Chemical Systems
* Fuel Handling
o Nuclear Services
" Superheater, and
" Turbine Building

All other structures or buildings severely impacted in the
decontamination process are removed to a nominal depth of three feet
below grade.

Site remediation costs include the removal and disposition of
approximately 1.26 million cubic feet of potentially contaminated soil
within the boundaries of the IP-I site.

1.8 ASSUMPTIONS

The following assumptions were made in the development of the estimate for
decommissioning IP- 1.

1.8.1 Estimating Basis

Decommissioning costs are reported in the year of projected expenditure;
however, the values are provided in 2007 dollars. Costs are not inflated,
escalated, or discounted over the periods of performance.

The estimates rely upon the physical plant inventory that was the basis
for the 2002 analysis (updated to reflect any significant changes to the
plant over the past five years).

The study follows the principles of ALARA through the use of work
duration adjustment factors. These factors address the impact of
activities such as radiological protection instruction, mock-up training,
and the use of respiratory protection and protective clothing. The factors
lengthen a task's duration, increasing costs and lengthening the overall
schedule. ALARA planning is considered in the costs for engineering and
planning, and in the development of activity specifications and detailed
procedures. Changes to worker exposure limits may impact the
decommissioning cost and project schedule.

TLG Services, Inc.
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1.8.2 Release Criteria

This estimate assumes that the site will be remediated to the levels
specified by the NRC and the State of New York. Specifically, "the total
effective dose equivalent to the maximally exposed individual of the
general public, from radioactive material remaining at a site after
cleanup, shall be as low as reasonably achievable and less than 10 mrem
above that received from background levels of radiation in any one
year."[27]

1.8.3 Labor Costs

Entergy will manage the decontamination and dismantling of the
nuclear unit in addition to maintaining site security, radiological health
and safety, quality assurance and overall site administration during the
decommissioning. Entergy will provide the supervisory staff needed to
oversee the labor subcontractors, consultants, and specialty contractors
engaged to perform the field work associated with the decontamination
and dismantling efforts.

Personnel costs are based upon average salary information made
available by Entergy. Overhead costs are included for site and corporate
support, reduced commensurate with the staffing levels envisioned for
the project.

Severance and retention costs are not included in the estimates.
Reduction in the decommissioning organization is assumed to be
handled through normal staffing processes (e.g., reassignment and
outplacement).

The craft labor required to decontaminate and dismantle the nuclear
unit is acquired through standard site contracting practices. The current
cost of site labor is used as an estimating basis.

Security, with one exception, is provided by IP-2. Costs for maintaining
one security post at IP-1 are included until 2015 when IP-3 ceases
operation. After that time, IP-2 andlor IP-3 will provide any coverage
required for the IP- 1 portion of the site.

27 NYSDEC Division of Solid & Hazardous Materials, Bureau of Hazardous Waste Radiation
Management: Cleanup Guidelines for Soils Contaminated with Radioactive Materials (DSHM-
RAD-05-01)
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1.8.4 Design Conditions

Activation levels in the vessel and internal components are modeled
using NUREG/CR-3474.[28] Estimates are derived from the curie/gram
values contained therein and adjusted for the different mass of the IPEC
components, its reduced operating life, and anticipated period of decay.
Additional short-lived isotopes were derived from CR-0130[291 and CR-
0672,1301 and benchmarked to the long-lived values from CR-3474.

Activation of the reactor building structures was assumed to be confined
to the biological shield.

1.8.5 General

Scrap and Salvage

The existing plant equipment is considered obsolete and suitable for
scrap as deadweight quantities only. Entergy will make economically
reasonable efforts to salvage equipment following final plant shutdown.
However, dismantling techniques assumed by TLG for equipment in this
analysis are not consistent with removal techniques required for salvage
(resale) of equipment. Experience has indicated that buyers prefer
equipment stripped down to very specific requirements before they
would consider purchase. This can require expensive rework after the
equipment had been removed from its installed location. Since placing
salvage value on this machinery and equipment would be speculative,
and the value would be small in comparison to the overall cost of
decommissioning, this analysis does not attempt to quantify the value
that an owner may realize based upon those efforts.

It is assumed, for purposes of this analysis, that any value received from
the sale of scrap generated in the dismantling process would be more
than offset by the on-site processing costs. The dismantling techniques
assumed in the decommissioning estimates do not include the additional
cost for size reduction and preparation to meet "furnace ready"

28 J.C. Evans et al., "Long-Lived Activation Products in Reactor Materials" NUREG/CR-3474,
Pacific Northwest Laboratory for the Nuclear Regulatory Commission, August 1984

29 R.I. Smith, G.J. Konzek, W.E. Kennedy, Jr., "Technology, Safety and Costs of Decommissioning a
Reference Pressurized Water Reactor Power Station," NUREG/CR-0130 and addenda, Pacific
Northwest Laboratory for the Nuclear Regulatory Commission, June 1978

30 H.D. Oak, et al., "Technology, Safety and Costs of Decommissioning a Reference Boiling Water
Reactor Power Station," NUREG/CR-0672 and addenda, Pacific Northwest Laboratory for the
Nuclear Regulatory Commission, June 1980
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conditions. With a volatile market, the potential profit margin in scrap
recovery is highly speculative, regardless of the ability to free release
this material.

Furniture, tools, mobile equipment such as forklifts, trucks, bulldozers,
and other property is removed at no cost or credit to the
decommissioning project. Disposition may include relocation to other
facilities. Spare parts are made available for alternative use.

Energy

For estimating purposes, the plant is assumed to be de-energized with
temporary power run throughout the plant, as needed. Replacement
power costs are used to calculate the cost of energy consumed during
decommissioning for tooling, lighting, ventilation, and essential services.

Insurance

There is no separate budget item for insurance for IP-1. Continuing
coverage (nuclear liability and property insurance) is provided by IP-2
policies.

Property Tax

Property taxes or fees in lieu of taxes are not included within the
estimate.

Emergency Planning Fees

Emergency planning costs are estimated from FEMA, state, and local
fees, as provided in the IPEC budget accounts. Maintenance and service
costs are included with the annual fees.

Site Modifications

The perimeter fence and in-plant security barriers are moved, as
appropriate, to conform to the site security plan in force during the
various stages of the project.
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2. RESULTS

The proposed decommissioning scenario, major cost contributors and schedule of
annual expenditures are summarized in Figure 1 and in Tables 2 and 3. The
summaries are based upon the 2007 detailed cost estimate provided in Appendix A.
The cost elements are assigned to one of three subcategories: NRC License
Termination, Spent Fuel Management, and Site Restoration. The subcategory "NRC
License Termination" is used to accumulate costs that are consistent with
"decommissioning" as defined by the NRC in its financial assurance regulations
(i.e., 10 CFR 50.75). The cost reported for this subcategory is generally sufficient to
terminate the unit's operating license, recognizing that there may be some
additional cost impact from spent fuel management. The cost for license
termination is shown in Table 4.

The "Spent Fuel Management" subcategory contains costs associated with the
containerization and transfer of spent fuel to the ISFSI. Costs for monitoring and
eventual transfer of the 5 casks are included in the estimate for IP-2. The cost for
spent fuel management is shown in Table 5.

"Site Restoration" is used to capture costs associated with the dismantling and
demolition of buildings and facilities demonstrated to be free from contamination.
This includes structures never exposed to radioactive materials, as well as those
facilities that have been decontaminated to appropriate levels. Non-contaminated
structures are removed to a depth of three feet and backfilled to conform to the local
grade. Contaminated foundations are removed to bedrock. The cost for site
restoration is shown in Table 6.

It should be noted that the costs assigned to these subcategories are allocations.
Delegation of costs is for the purposes of comparison (e.g., with NRC financial
guidelines) or to permit specific financial treatment (e.g., Asset Retirement
Obligation determinations). In reality, there can be considerable interaction
between the activities in the three subcategories. For example, an owner may decide
to remove non-contaminated structures early in the project to improve access to
highly contaminated facilities or plant components. In these instances, the non-
contaminated removal costs could be reassigned from Site Restoration to an NRC
License Termination support activity. However, in general, the allocations
represent a reasonable accounting of those costs that can be expected to be incurred
for the specific subcomponents of the total estimated program cost, if executed as
described.

For purposes of this study, GTCC is packaged in the same canister used for spent
fuel. The GTCC material is assumed to be shipped directly to a DOE facility as it is
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generated (since the fuel has been removed from the site prior to the start of
decommissioning and the ISFSI deactivated). While designated for disposal at the
geologic repository along with the spent fuel, GTCC waste is still classified herein
as low-level radioactive waste and, as such, included as a "License Termination"
expense.

2.1 Decommissioning Trust Fund

The decommissioning trust fund, as reported in Entergy's latest status report
(dated May 8, 2008) was $271.186 million, as of December 31, 2007.

2.2 Financial Assurance

Costs since Entergy has acquired IP-1 for maintaining the plant in safe-storage,
performing necessary repairs and facility upkeep, supporting the groundwater
investigation and containerizing the spent fuel and moving the spent fuel to the
ISFSI have been paid for by site operations (i.e., there have been no
disbursements from the decommissioning trust for IP-1 related site work).
Operational funding of IP-1 related costs is expected to continue through 2013,
the currently scheduled shutdown of IP-2.

Table 4 identifies the cost estimated for license termination in accordance with 10
CFR 50.75 (totaling approximately $547.457 million). The costs spent to date
(from 2001) and budgeted through the 3rd quarter of 2013 is approximately
$105.900 million. This cost is to be funded by operations. The remaining cost
through 2073 (approximately $441.558 million) will be funded from the
decommissioning trust.

Table 7 provides the details of the proposed funding plan for decommissioning IP-
1 based on a 2% real rate of return on the decommissioning trust fund. As shown
in Table 7, the current trust fund (as of December 31, 2007) is sufficient to
accomplish the intended tasks and terminate-the operating license for IP-1. The
analysis also shows a surplus in the fund at the completion of decommissioning.
This surplus could be made available to fund other activities at the site (e.g.,
spent fuel management and/or restoration activities), recognizing that the
licensee would need to make the appropriate submittals for an exemption in
accordance with 10 CFR 50.12 from the requirements of 10 CFR 50.82(a)(8)(i)(A)
in order to use the decommissioning trust funds for non-decommissioning related
expenses, as defined by 10 CFR 50.2.
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FIGUREI1
SAFSTOR DECOMMISSIONING TIMELINE

(not to scale)
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TABLE 1
Indian Point Energy Center, Unit 1

Low-Level Radioactive Waste Disposition

Waste Cost Bas

Low-Level Radioactive Waste
.(near-surface disposal _

Greater than Class C
_Agologicrepository)

Processed/Conditioned
foff-site recych'ng center) __

Total [2]

EnerUyolu

Barnwe.

Barnwe

Spent Fu
Equivale

Recyclin

Vendor

Waste Volume Mass

is I_Class_[1. (cubic feet) (pounds

tions A 2,296,075 196,605,692

11 B 1,740 176,728

11 C 115 1. 10,390

el
nt GTCC 471 19,440

9

s A 157,755 6,559,670

[1W Waste is classified according to the requirements as delineated in Title 10 CFR,
Part 61.55

[21 Columns may not add due to rounding.

TLG Services, Inc.
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TABLE 2
Indian Point Energy Center, Unit 1

Summary of Major Cost Contributors
(thousands, 2007 dollars)

License Spent Fuel Site
Termination Management Restoration Total

Decontamination 8,442 - 8,442

Removal 81,600 20,195 101,794
Packaging .26,806 - 26,806
Transportation 39,940 39,940
Waste Disposal 88,373 88,373
Off-site Waste Processing (off-site) 14,031 - 14,031

Program Management [1] 77,872 6,917 84,789

Corporate A&G _ _ _

Site O&M 10,622 10,622
S - 15,756 15,756

Insurance and Regulatory Fees 34,881 173 - 35,054
Energy 14,627 - 431 15,058
Radiological Characterization 11,764 - 11,764
Property Taxes . ................ __ __ __ __ _ __ __ __

Miscellaneous Equipment 14,058 1 14,059
Environmental 33,464 - 33,464
IP-1 Project/Recurring Costs 90,978 - - 90,978

-I-
Total 547,458 j 15,929 27,543 590,930

[11 Includes security and engineering
[21 Includes costs spent to date and an allocation of site emergency planning fees through

2015 (IP-3 shutdown)

TLG Services, Inc.
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TABLE 3
Indian Point Energy Center, Unit 1
Schedule of Annual Expenditures

Total Decommissioning Cost
(thousands, 2007 dollars)

Document Ell-1583-004
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Equip & Yearly
Year Labor Materials Enrg Burial Other Totals

2001-2003 0 0 0 0 11,836 11,836
2004 0 0 0 0 9,450 9,450
2005 0 0 0 0 10,290 10,290
2006 0 0 0 0 20,630 20,630
2007 1,187 3,860 0 0 22,761 27,808
2008 2,716 0 180 0 9,430 12,326
2009 2,599 492 180 229 2,075 5,574_
2010 .2,599 492 180 229 2,075 5,574
2011 2,599 492 180 229 2,075 5,574
2012 2,599 492 180 229 2,075 5,574
2013 2,5999 492 180 229 2,075 5,574
2014 2,599 492 180 229 2,075 5,574
2015 2,599 492 180 229 2,075 5,574
2016 461 270 227 21 1,676 2,656
2017 460 270 227 21 1,672 2,649
2018 460 270 227 21 1,672 2,649
2019 460 270 227 21 1,672 2,649
2020 461 270 227 21 1,676 2,656
2021 460 270 227 21 1,672 2,649
2022 460 270 227 21 1,672 2,649
2023 460 270 227 21 1,672 2,649_
2024 461 270 227 21 1,676 2,656
2025 460 270 227 21 1,672 2,649_
2026 460 270 227 21 1,672 2,649
2027 460 270 227 21 1,672 2,649
2028 461 270 227 21 1,676 2,656_
2029 460 270 227 21 1,672 2,649
2030 460 270 227 21 1,672 2,649
2031 460 270 227 21 1,672 2,649
2032 ___ 461 270 227 21 1,676 2,656
2033 460 270 227 21 1,672 2,649
2034 4601 270 11227 121 1, 672j_ 2,649]

TLG Services, Inc.
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TABLE 3 (continued)
Indian Point Energy Center, Unit 1
Schedule of Annual Expenditures

Total Decommissioning Cost
(thousands, 2007 dollars)

Document Ell-1583-004
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Equip &
MaterialsYear Labor Energy

227
Burial

21

Other
1.672

Yearly
Totals

2.6492035 460 270
2036 461 270 227 21 1,676 2,656

2037 460 270 227 21 1,672 2,649

2038 460 270 227 21 1,672 2,649

2039 460 270 227 21 1,672 2,649

2040 461 270 227 21 1,676 2,656
2041 460 270 227 21 1,672 2,649

2042 460 270 227 21 1,672 2,649

2043 460 270 227 21 1,672 2,649
2044 461 270 227 21 1,676 2,656

2045 460 270 227 21 1,634 2,611

2046 460 270 227 21 849 1,826

2047 460 270 227 21 849 1,826

2048
2049
2050
2051

461

460

460

460

270

270

270

270

2052

2053

2054

2055

2056

2057

2058

2059

461

460

460

460

461

460

460

460

270

270

270

270

270

270

270

270

270

270

270

270

270

270

227
227

227

227

227

227

227

227

227

21

21

21

21

852
849

849

849

852

849

849

849

1,831
1,826
1,826
1,826
1,831
1,826
1,826
1,826

21
21

21

21

21 1,831

227 21

227 21

849

849

227 21
------ 1ý-

2060

2061

2062

461

460

460

227

227

227

21

21

21

849

852

849

849

849

852

849

1,826
1,826

1,826
1,831
1,826
1,826
1,826

1,831
1,826

2063 460

2064 461

2065 460

227

227

227

21

21

21

TLG Services, Inc.
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TABLE 3 (continued)
Indian Point Energy Center, Unit 1
Schedule of Annual Expenditures

Total Decommissioning Cost
(thousands, 2007 dollars)
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Equip & Yearly
Year Labor Materials Energy Burial Other Totals

2066 15,659 2,146 227 32 1,101 19,165

2067 32,638 20,681 630 9,179 6,251 69,379

2068 40,433 35,867 820 48,098 24,092 149,310

2069 3,006 4,284 108 10,334 5,854 23,585

2070 3,006 4,284 108 10,334 5,854 23,585

2071 3,006 4,284 108 10,334 5,854 23,585_

2072 .3,022 4,241 110 10,195 5,950 23,519_
2073 2,592 683 159 16 7,950 11,400

Total. 148,459 97,267 15,058 101,167 228,979 590,930

TLG Services, Inc.
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TABLE 4
Indian Point Energy Center, Unit 1
Schedule of Annual Expenditures
License Termination Allocation

(thousands, 2007 dollars)
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Equip & Yearly
Year Labor Materials Enerz Burial Other Totals

2001-2003 0 0 0 0 11,836 11,836
2004 0 0 0 0 9,450 9,450
2005 0 0 0 0 10,290 10,290
2006 0 0 0 0 20,630 20,630
2007 0 0 0 0 2__2,761 2___2,761
2008 2,716 0 0 0 8,098 10,814
2009 2,599 492 206 229 711 4,236
2010 2,599 492 206 229 711 4,236
2011 2,599 492 206 229 711 4,236
2012 2,599 492 206 229 711 4,236
2013 2,599 492 206 229 711 4,236
2014 2,599 492 206 229 711 4,236
2015 2,599 492 206 229 711 4,236_
2016 461 270 227 21 1,676 2... ,656
2017 460 270 227 21 1,672 2,649
2018 460 270 227 21 1,672 2,649
2019 460 270 227 21 1,672 2,649
2020 461 270 227 21 1,676 2,656
2021 460 270 227 21 1,672 2,649
2022 460 270 227 21 1,672 2.. ,649
2023 460 270 227 21 1,672 2,649_
2024 461 270 227 21 1,676 2,656
2025 460 270 227 21 1,672 2,649
2026 460 270 227 21 1,672 2,649_
2027 460 270 227 21 1,672 2,649
2028 461 270 227 21 1,676 2,656
2029 460 270 227 21 1,672 2,649
2030 460 ý270 227 21 1,672 2,649
2031 460 270 227 21 1,672 2,649
2032 461 270 227 21 1,676 2,656
2033 460 270 227 21 1,672 2,649_
2034 460 270 227 21 1,672 2,649

TLG Services, Inc.
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TABLE 4 (continued)
Indian Point Energy Center, Unit 1
Schedule of Annual Expenditures
License Termination Allocation

(thousands, 2007 dollars)
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Equip & Yearly
Year Labor Materials Energy Burial Other Totals
2035 460 270 227 21 1,672 2,649
2036 461 270 227 21 1,676 2,656
2037 460 270 227 21 1,672 2,649
2038 460 270 227 21 1,672 2,649
2039 460 270 227 21 1,672 2,649
2040 461 270 227 21 1,676 2,656
2041 460 270 227 21 1,672 2,649
2042 460 270 227 21 1,672 2,649
2043 460 270 227 21 1,672 2,649
2044 461 270 227 21 1,676 2,656
2045 460 270 227 21 1,634 2,611
2046 460 270 227 21 849 1,826
2047 460 270 227 21 849 1,826

2048 461 270 227 21 852 1,831

2049 460 270 227 21 849 1,826
2050 460 270 227 21 849 1,826,
2051 460 270 227 21 849 1,826J
2052 461 270 227 21 852 1,831
2053 460 270 227 21 849 1,826
2054 460 270 227 21 849 1,826_
2055 460 270 227 21 849 1,826_
2056 461 270 227 21 852 1,831

2057460 70 27 21849 ,82
2058 460 270 227 21 849 1,826
2059 460 270 227 21 849 1,826

2060 461 270 227 21 852 1,831

2061 460 270 227 21 849 1,826

2062 460 270 227 21 849 1,826

2063 460 270 227 21 849 1,826

2064 1461 270 227 2182 1,831
2065 460 270J227j211 49~ 1,826

TLG Services, Inc.
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TABLE 4 (continued)
Indian Point Energy Center, Unit 1
Schedule of Annual Expenditures
License Termination Allocation

(thousands, 2007 dollars)
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Equip & Yearly
Year Labor Materials Energy Burial Other Totals

2066 15,393 2,146 227 32 1,101 18,899

2067 31,608 20,646 630 9,179 6,251 68,313

2068 39,716 35,767 818 48,098 24,092 148,490
2069 560 468 0 10,334 5,854 17,216

2070 560 468 0 10,334 5,854 17,216

2071 560 468 0 10,334 5,854 17,216

2072 609 477 3 10,195 5,950 17,235

2073 2,592 683 159 16 7,950 11,400

Total 135,507 78,060 14,627 101,167 218,096 547,457

TLG Services, Inc.
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TABLE 5
Indian Point Energy Center, Unit 1
Schedule of Annual Expenditures

Spent Fuel Management Allocation
(thousands, 2007 dollars)
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Equip & Yearly
Year Labor Materials Energy Burial Other * Totals

2001-2003 0 0 0 0 0 0

2004 0 0 0 0 0 0

2005 0 0 0 0 0 0

2006 0 0 0 0 0 0

2007 1,187 3,860 0 0 0 5,047

2008 0 0 0 0 1,512 1,512

2009 0 0 0 0 1,339 1,339

2010 0 0 0 0 1,339 1,339

2011 0 0 0 0 1,339 1,339

2012 0 0 0 0 1,339 1,339

2013 0 0 0 0 1,339 1,339

2014 0 0 0 0 1,339 1,339

2015 0 0 0 0 1,339 1,339

TotEIl 1,187 3,860 0 10,882 1 15,929

* Prorated share of site Emergency Planning Fees

TLG Services, Inc.
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TABLE 6
Indian Point Energy Center, Unit 1
Schedule of Annual Expenditures

Site Restoration Allocation
(thousands, 2007 dollars)
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Equip & Yearly
Year Labor Materials Energy Burial Other Totals

2001-2065 0 0 0 0 0 0
2066 266 0 0 0 0.0 266

2067 1,030 36 0 0 0.0 1,066

2068 717 100 2 0 0.0 820

2069 2,446 3,816 108 0 0.2 6,369

2070 2,446 3,816 108 0 0.2 6,369

2071 2,446 3,816 108 0 0.2 6,369

2072 2,413 3,764 106 0 0.2 6,284

2073 0 0 0 0 0 0

Total 11,764 15,347 431 0 0.85 27,543

TLG Services, Inc.
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TABLE 7
Funding Requirements for License Termination

Coordinated with IP-2 2013 Shutdown and 60-Year SAFSTOR

Basis Year 2007

Fund Balance $271.186 (millions)

Annual Escalation 0.00%

Annual Earnings 2.00%

A B C
Escalated
License Decommissioning

License Termination Trust Fund
Termination Cost Escalated Escalated at 2%

Cost at 0% (minus expenses)
Year (millions) (millions) (millions)
2001
2002
2003
2004 ________2005 $105.900 million spent to date
2006 and budgeted through 3rd
2007 quarter of 2013 (currently

scheduled date for shutdown
2008 of IP-2) funded by operations 276.610
2009 282.142
2010 287.785
2011 293.540

2012 299.411
2013 1.059 1.059 304.340

2014 4.236 4.236 306.191
2015 4.236 4.236 308.079
2016 2.656 2.656 311.585
2017 2.649 2.649 315.167
2018 2.649 2.649 318.822

2019 2.649 2.649 322.549
2020 2.656 2.656 326.344
2021 2.649 2.649 330.222
2022 2.649 2.649 334.177
2023 2.649 2.649 338.212
2024 2.656 2.656 342.320

/

2025
2026

2.649
2.649

2.649
2.649
2.649

346.518
350.799
355.1662027

2028
2.649
2.656 L-2.656 1 359.613

TLG Services, Inc.
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TABLE 7 (continued)
Funding Requirements for License Termination

Coordinated with IP-2 2013 Shutdown and 60-Year SAFSTOR

Basis Year 2007

Fund Balance $271.186 (millions)
Annual Escalation 0.00%

Annual Earnings 2.00%

A B C
Escalated
License Decommissioning

License Termination Trust Fund
Termination Cost Escalated Escalated at 2%

Cost at 0% (minus expenses)
Year (millions) (millions)__ (millions)
2029 2.649 2.649 364.157
2030 2.649 2.649 368.791
2031 2.649 2.649 373.518
2032 2.656 2.656 378.332

2033 2.649 2.649 383.250
2034 2.649 2.649 388.266
2035 2.649 2.649 393.382
2036 2.656 2.656 398.593
2037 2.649 2.649 403.916
2038 2.649 2.649 409.346
2039 2.649 2.649 414.884

2040 2.656 2.656 420.525
2041 2.649 2.649 426.287
2042 2.649 2.649 432.163
2043 2.649 2.649 438.158
2044 2.656 2.656 444.265
2045 2.611 2.611 450.539
2046 1.826 1.826 457.724
2047 1.826 1.826 465.052
2048 1.831 1.831 472.523
2049 1.826 1.826 480.147
2050 1.826 1.826 487.924
2051 1.826 1.826 495.856

2052 1.831 1.831 503.943
2053 1.826 1.826 512.195
2054 1.826 1.826 520.613

2055
2056

1.826
1.831

1.826 1 529.200
1.831 537.953

TLG Services, Inc.
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TABLE 7 (continued)
Funding Requirements for License Termination

Coordinated with IP-2 2013 Shutdown and 60-Year SAFSTOR

Basis Year
Fund Balance
Annual Escalation
Annual Earnings

A

Year
2057
2058
2059
2060
2061

License
Termination

Cost
(millions)

1.826
1.826
1.826
1.831
1.826
1.826
1.826

1.831
1.826

18.899
68.313

148.490
17.216
17.216

2007

$271.186

0.00%
2.00%

B
Escalated
License

Termination
Cost Escalated

at 0%
.. .(milons)

1.826
1.826
1.826

1.831

1.826
1.826
1.8216

1.831
1.826

18.899
68.313

148.490
17.216

(millons....

C

Decommissioning
Trust Fund

Escalated at 2%
(minus expenses)

(millions
546.886
555.997
565.291
574.766
584.435
594.298
604.358
614.614
625.081
618.683
562.744

2062
2063
2064
2065
2066
2067
2068
2069
2070

+
425.509
416.803
407.923
398.865

17.216

2071 17.216 17.216
2072
2073

17.235
11.400

441.. . 549....[1].

17.235
11.400

........ 4...... .

389.608
386.000

Notes:

[M1 Does not include the $105.900 million funded by operations

Calculations:

Column B = (A)*(l+.00)^(current year - 2007) or for 0%, B = A
Column C = (Previous year's fund balance) * (1 + .02) - B (current year's decommissioning

expenditures)

TLG Services, Inc.
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Table A
Indian Point Energy Center, Unit 1

SAFSTOR Decommissioning Cost Estimate
(thousands of 2007 dollars)

SActivity Decl

Inodex Activity Description Coa

PERIOD ta - Pre.Shutdown Early Planning

Period Oa Direct Decommissioning Activities

Perod Oa Additional Costs
0a.2.1 P1 Projects 2000-2007
0a.2.2 pI Recurnng Costs 2000-2007
0a.2.3 I11 Projects 2008
0a.2.4 P 1 Recuncing Costs 2008-License Termination
0a.2.5 IP1 Recurrig Costs 2

0
08-Spent Fuel Mgent

0a.2.6 :PEC Dry Cask Infrastructure
0a.2.7 P1 Recurring Costs 2009-2015
0..2.8 IP1 Ground Water Program 2009-201t5
0..2.9 Emergency Planning 2009-2005
0a.2.10 Utity, Staffing 2009-2015

0a.0 TOTAL PERIOD Da COST

PERIOD 2b -SAFSTOR Dormancy with Dry Spent Fuel Storage

Period 2b Direct Decommissioning Activities
2b.1.1 Quarterly Inspection
2b.1.2 Semi-annual environmental survey
2b. 1.3 Prepare reports
2b.1.4 Bituminous nof replacement
2b. 1.5 Maintenance supplies
21.1 Subtotal Period 2b Activity Costs

Peoa 21b Additional Costs
2b.2.1 Emergency Planning Fees
2b.2 Subtotal Period 2b Additional Costs

Period 2b Period-Dependent Costs
2b.4.1 Insurance
2b.4.2 Property taxes
2b.4.3 Health physics supplies
2b.4.4 Disposal of DAW generated
2b.4.5 Plant energy budget
2b.4.6 NRC Fees
21.4.7 Site O&M
2b.4.8 Environmental
2b.4.9 Uttily Staff Cost
20.4 Subtotal Period 2b Perod-Depandent Costs

2b.0 TOTAL PERIOD 2b COST

PERIOD 2c - SAFSTOR Dormancy without Spent Fuel Storage

Period 2c Direct Decommissioning Activities
2c.1.1 Ouarrerly Inspection
2c.1.2 Semi-annual environmental survey
2c.1.3 Prepare r"po ns
2c. 1.4 Bituminous rost replacement
2..1.5 Maintenance supplies
2c.1 Subtotal Period 2c Activity Costs

Period 2c Period-Dependent Costs
2c.4.1 Insurance
2c.4.2 Property taxes

Off-Site LLRW
on Removal Packaging Transport Processing Disposal Other Total
I Cost Costs Costs Costs Costs Cast. Contingency

NRC Spent Fuel Site Processed Bureal Volumes Burial I UtIity end I
Total LIC. Teem. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Costs Costs Costs Costs Cu. Feet Cu. Feat Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours I

51.123
23.844

- 6.647
200 3.967
- 1.512
- 5.047

1.400 6.836
3.222
9.370

18- 191

1.600 129.760

51,123
23.844
6,647
4,167
1,512
5,047
8.236
3.222
9,370

18,191

131,359

51.123
23,844

6.647
4.167

8,236

3,222

18,191

115,430

1.512
5,047

9,370

15.929

a

180 27 206
3,768 942 4,710
3,948 969 4,917

206
4.710
4.917

22,414 2.241 24,655 24.655
22,414 2.241 24.655 24,65S

2.622

2,622

2,622

51 34

51 34

51 34

501 -
- 5.913

5.183

3.480
13,644

- 11.861
501 40,081

501 66,442

656
135
687
518
522

2.047
1,779
6.544

9,754

3,278
722

6,800
5,701
4,002

15,690
13.640
49,833

79,405

3,278
722

6.800

5.701
4.002

15,690

13,640

49.833

79.405

11,086

11,086

11,086

221,729 88

- - 250,103

221,729 88 250,103

221,729 88 250,103

aa

123 18 141
2,582 645 3,227
2,705 664 3,369

141
3,227
3.369

TLG Services, Inc.
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Table A
Indian Point Energy Center, Unit 1

SAFSTOR Decommissioning Cost Estimate
(thousands of 2007 dollars)

ActivIty

Off-Oto LLKW NRC Spent Fuel sto FPrOCeSSed 0B0ural volumes bural i utility and

Decon Removal Packaging Transport Processiog Disposal Other Total Total LUc. Ton•. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

I In•x ACt•I• U•SCM •tlon
Index -avily uas,, ,on Cast Cost Costs Costs Costs Costs Costs Comtrue Costs debt Costs Cos. cu Fast Cu Feet Cu Feet Cu Fast Cu Foot Wt Lbs Manhou Manhours

Period 2c Pehiod-Oependent Costs (continued)

2c.4.3 Health physics supplies

2c.4.4 Disposal of DAW generated

2c.4.5 Plant energy budget

2c.4.6 NRC Fees
2c.4.7 Site O&M

2c.4.8 Ervironmental

2c.4.9 Utility Staff Cost

2c.4 Subtotal Period 2c Pehod-Depeedent Costs

2c.0 TOTAL PERIOD 2c COST

PERIOD 2 TOTALS

PERIOD 3a - Reactivate Site Following SAFSTOR Dormancy

Period 3a Direct Decomrrissioning Activities

3a.1.t Prepare preliminary decoarnIssioning cost

3a.1.2 Review plant dwgs & speos.

3a.1.3 Perform detaileid red surey

3a. 1.4 End product de:scippon

3a.1.5 Detailed by-product inventory

3a.1.6 Define major work sequence

3a.1.7 Perntro SER and EA

3a.1.8 Perform Site-Specific Cost Study

3a.1.9 Preparetsubmit License Termination Plan

3a.1.10 Receive NRC approval of terninabon plan

Activity Specificadons

3a.1.1 1.1 Re-acgvate plant & temporary facifies

3a.1.11.2 Plant systems

3a.1.11.3 Reactar internals

3a.1.11.4 Reactor vessel

Sa.t.1t.5 Biological shield

33.111.6 Steam generators
3a.1.11.7 Reinforced concrete

3a..t11.8 Main Turbine

3a. 1,1.9 Main Condensers

3a,1.1t.t1 Plant structures & buildings

3a.1.t11.t Waste management

3a.1.11.12 Facility & site closeout

3t.1.1 Total

Planning & Site Preparations

Sa.1.12 Prepare dismanoing sequence

3at1.1 3 Plant prep. & temp. soces

3a4.1.14 Design water clean-up system

3a1.15 RigginglCont. Cntd Envlpsotioingletc.

3sa. 1.16 Procure casksiners & containers

3..1 Subtotl Petiod 3a Activity Costs

Period 3a Additional Costs

3a.2.1 Site Characterization

3a.2 Subtotal Period 3a Additional Costs

Period 3a Perdod-Dependent Costs

3a.4.1 Insurance

3a.4.2 Prmperty taoes

1,797 - - 449 2,246 2.246
35 23 343 - 93 494 494

- 4.052 608 4,659 4.659
3,551 355 3,906 3.906
2.384 358 2.742 2,742
9,348 1,402 10.750 10.750

- - - 8,127 1.219 9.346 9,346
1,797 35 23 343 27,462 4,484 34,144 34,144

1,797 35 23 343 30,167 5,148 37,913 37,913

4.419 85 58 1144 96,609 14.902 116,918 116,918

7,596

7,596

7.596

18.682

151,919 60

- - 171.360
151,919 60 171.360

151,919 60 171,360

373,648 148 421,463

61 9 70 70
214 32 246 246

47 7 54 54
61 6 70 70

349 52 402 402
144 22 166 166
233 35 268 268
191 29 219 219

343 51 395 355 39
194 29 223 201 22
331 50 380 380
303 45 348 348

23 3 27 27
145 22 167 167

74 11 86 43 43
19 3 21 - 21

19 3 21 - 21

145 22 167 M4 84
214 32 248 246
42 6 48 24 24

1,852 278 2.130 1,975 255

112 17 129 129 -
2,419 363 2.782 2.782

65 10 75 75
2,048 307 2.355 2.355

57 9 66 66 -
7,852 1,178 9.030 6,7-75 255

928
3.214

714
928

5,355
2,213
3,570
2.925

5,262
2.975
5,069
4,641

357
2,228
1.142

286
286

2,228
3,284

643
28,401

1,714

1,080

878
51,910

2.218 665 2,883 2,683
2,218 665 2,883 2,883

TLG Services, Inc.
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Table A
Indian Point Energy Center, Unit 1

SAFSTOR Decommissioning Cost Estimate
(thousands of 2007 dollars)

Off-Silt LLRW NRC Spent Fuoe Sit Processed Buocal V.1o..s Buoral) Utlt9 and W

Activity Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Tetm. Management Restoration Volume Class A Closn B Class C GTCC Processed Craft Censotorn

Index Activity Description Cost Cost Costs Costs Costs Costs Cents Continoency Costs Costs Coets Costs Cu. Font Cu. Feet Cu. Foot Cu. Feet Cu. Feat Wt.. Lbs. Manhours Manhors

Period 3a Perion-Depeodent Costs (coeinued)

3o.4.3 Health physics supplies
3a4.44 Heavy equipment rental

3a.4.5 Disposal of DAW generated

3a.4.6 Plant energy budget

3a.4.7 NRC Fees

3a.4.8 Site O&M
3a.4.9 Environmental

3a.4.10 Utlity Staff Cost

3a.4 Subtotal Period 3a Period-Dependent Costs

3a.0 TOTAL PERIOD 3a COST

PERIOD 31 - Decommissioning Preparations

Peded 3b Direct Decommissioning Activities

Detailed Work Procedures
3b.1.1.1 Plant systems
3b. 1.1.2 Rsactor internals
3b.1.1.3 Remaining buildings
3b.1.1.4 CR0 cooling assembly

3b.1.1.5 CR0 housings & ICl tubes

3b.1.1.6 Incore instrumentation
3b.1.1.7 Reator vessel

3b.l.1.8 Facility closeout

3b.1.1.9 Missile shields
3b.1.1.t0 Biological shield

3b.S1.1l1 Steam generator
3b.1,..12 Reinforced concrete

3b.1.1.13 Main Turbine

3b.1.1.14 Main Condenser
3b.1.1.15 Auxiliory building

3b.1.1.16 Reactor building

3b.1.1 Total

3b. 1 Subtotal Period 3b Activity Costs

Period 3b Additional Costs
3b.2.1 Asbestos Abatement

3b.2.2 Staff relocations expenses

3b.2 Subtotal Period 3b Audito.aI Costs

Period 3b Collateral Costs

3b.3.1 Decon equipment

3b.3.2 Small tool aliowaoce
3b.3.3 Pipe cutting equipment
30.3 Subtotal Period 3b Collateral Costs

Period 3b Period-Dependent Costs

3b.4.1 Decon supplies
3b.4.2 Insurance

31.4.3 Property toxes

3b.4.4 Health physics supplies

3b.4.5 Heavy equipment rental

3b.4.6 Disposal of DAW generated

3b.4.7 Plant energy budget

3b.4.8 NRC Fees

3b.4.9 Site O&M

198
237 -

435 1

435 1 1

50 248 248

- 36 273 273

10 - 3 15 15
101 15 116 116

88 9 97 97
237 35 272 272

232 35 267 267
4J127 619 4,746 4,746

10 4.784 801 6,032 6,032

10 14.854 2,644 17.945 17,690 255

226

226

226

4,518

336 50 387 34o
178 27 204 204
96 14 110 28
71 11 82 82
71 11 82 82
71 11 82 82

258 39 297 297
85 13 98 49

32 5 37 37
85 13 98 98

327 49 376 376
71 11 82 41

11 17 127
-111 17 127 -

194 29 223 201
194 29 223 201

2,291 344 2,635 2,124

2,291 344 2,635 2,124

1.915 1 124 326 - 579 2,944 2,944
. . .. 1,639 246 1,885 1.885

1.915 1 124 326 1,639 825 4,829 4,829

39

83

49

41
127
127
22
22

511

511

- - 69,086
4.518 2 69,086

4,518 2 120,995

- - 3,379

1,785
964

714
714
714

2,592
857
321
857

3 3,294
714

1,114
1,114

1,949
1,949

23,022

23,022

11,087

11,087

144,131 20,864

164,131 20.864

959 -
33

- 957
959 . 989

144 1.103 1,103

5 38 38
143 1.100 1,100
292 2,241 2,241

.7-

30

292
235

7 37 37

73 365 365

35 270 270

10 3 15 15

99 15 114 114

87 9 96 96

234 35 269 269

223 4,469

TLG Services, Jnc.
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Table A

Indian Point Energy Center, Unit 1

SAFSTOR Decommissioning Cost Estimate
(thousands of 2007 dollars)

Off-Sito LLRW NRC Spent Fuel Sits Procosood Burial Volumes Burialt tiliy antI

Activity Decon Removal Packaging Transport Processing Disposal Other Total Total Lc. Tenm. Management Restoration Volume Class A Class B Class C GTCC Processed Craft ContratoI

index Activity Description Cost Cost Costs Costs Costs Costs Costs Contin-en Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Ca. Feet Wt., Lbs., Mainooms Manhrours

Period 3b Period-Dependent Costs (continued)

3b.4.10 Environmental

3b.4.11 Utility Staff Cost

3b.4 Subtotal Period 3b Period-Dependent Costs

3b.0 TOTAL PERiOD 3b COST

PERIOD 3 TOTALS

PERIOD 4a - Large Component Removat

Period 4a Direct Decommissioning Activities

Nuclear Steam Supply System Removal

4a.1.1.1 Reactor Coolant Piping

4a.1.1.2 Pressurizer Relief Tank

4a.1.1.3 Reactor Coolant Pumps & Motors

4a.1.1.4 Pressurizer
4a.1.1.5 Steam Generators

4a.1.1.6 CRDMs/lClosService Stncture Removal

41.1.1.7 Reactor Vessel Intemais

4a.1.1.8 VesselS Internals GTCC Disposal

4a.1.1.9 Reactor Vessel

4a.1.1 Totals

Removal of Major Equipment

4a. 1.2 Main TurbieelGenerator

4a.1.3 Main Condensem

Cascading Costs from Clean Building Demolition

4a.1.4.1 Reactor Containment
4a.1.4.2 Chemical Systems Bullding

4a.1.4.3 Fuel Handling Building

4a.1.4.4 Nuclear Service Building

4a.14 Totals

Disposal of Plant Systems

4a.1.5.1 Electtdal - Clean

4a.1.5.2 Plant Air

4a.1.5.3 Plant Heating

4a.1, 5.4 River Water

4a.1.5.5 Sevice Water

4a.1,5.6 Turbine

4a. 1.5.7 Well Water

4ad1.5 Totals

4a. 1.6 Scaffolding in support of decommissioning

4a.1 Subtotal Peiod 4a Activity Costs

Period 4a Collateral Costs

4a.3.1 Process liquid waste

4a.3.2 Small too] allowance
4a.3.3 Survey and Release o1 Scrap Metal

4a.3 Subtotal Period 4a Collateral Costs

Period 4a Period.Dependent Costs

4a.4.1 Decon supplies

4a.4.2 Insurance

30 527

989 3.431

989 3.867

1

2

3

1

124

125

229
- 4,082
10 4,732

336 8.663

346 23,517

69 232 53 51 260 372

9 107 53 16 100 114

42 115
35 2,270

5.1335
156 8,560

223
"-1,523

648
2,501

68

293

306
734

52 156
1.531 121
1,075
4.391 121

412 7.640 241

34 264 264
612 4,695 4,695
824 6.125 6.125

2,285 15,829 15,319

4,929 33,775 33,009

238 1,275 1,275

83 483 483

129 785 785
2,958 8.731 8,731

161 1,237 1.237
6.828 18,129 18,129

10,397 30,642 30.642

86 851 551
130 689 689

1,517 11.632 11,632
545 4,177 4,177

31 230 230
104 796 796

2.197 160,44 16,844

20 155 -
36 218 218

7 56 -
18 141
4 27 -

49 315 315
38 289 -

172 1,201 533

354 1,805 1,005

13,336 51.732 51.063

1,260 1,260

070 753

753 2,415
411 501 115

- 5,337 1,239
2,884 10.177 1.740 115

511

766

223

11,310

11,536

- 68.343
4,469 2 68,343

148.600 20,866 91,364

153.118 20,860 212,360

292.298 4,535

100,540 2.035

91,841 2,222
78,135 13.300 664

47 19,440
654.068 13,300 664

47 1.236.322 35.392 1.328

188 52 17 208
465 16 6 70

2,481
840

111.651 2,692
37.821 6.671

10,115
3.632

207
692

14.647

106.763
34.588

1.S39
6.599

149,788

135
92

48
123

24
89

252
762

1.357

156 25,980

5 -
338

5 338

81

3 13

5 19

17 6

2,593 783

3 15

3 15

161

242

62 10

994 7,650 241

155 -
- 1,075
56

141 -
27 .31

- 2,131 - -
289 .
668 3,206

739 46

660 10,150 10,223 1.740 115

- 1,981
43,674 1,370

726

1,831
355

860.26 1,290
- 3,667

130.200 11,222

37,366 21.936

47 1,553,359 227,702 1,328

2,235 7

2,235 7

10 7 40 40

51 389 350

086 296 1,282 1.202

10 806 354 1.711 1,672 39

37

37

37 9 46 46

TLG Services, 1se.
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Table A
Indian Point Energy Center, Unit 1

SAFSTOR Decommissioning Cost Estimate
(thousands of 2007 dollars)

Off-Site LLRW NRC Spont Fuol Sits Processed Burial Volumes Burial I Utility and

Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Toem. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Foot Cu. Foot Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhoursctiv o cdtio

Period 4a Period-Dependent Costs (continued)
4..4.3 Property toxes
4a.4.4 Health physics supplies
40.4.5 Heavy equipment rental
4a.4.8 Disposal oa DAW generated
4a.4.7 Plant energy budget
4.A4.8 NRC Fees
4a.4.9 Site O&M
4a.4.10 Rsadwaste Processing Equipment/Senricesc
4a.4.1 1 Environmental
4a.4.12 Utility Staff Cost
40.4 Subtotat Period 4a Period-Dependent Costs

40.0 TOTAL PERIOD 4a COST

PERIOD 41 - Site Decontamination

Period 4b Direct Decommissioning Activities
4b.1.1 Remove spent fuel racks

Disposal of Plant Systems
4b.1.2.1 Cleanup & Condensate Demineralizer
4b.t.2.2 Coentrl Rod Hydraulic System
4b.1.2.3 Cooling Water
4b.1.2.4 Electrical - Contaminated
4bti1.2.5 Electdral - RCA
4b.1.2.6 Fire Protection
4". 1.2.7 Fire Protection - RCA
4b.1.2.8 FloorDroat Tank & Laundry Waste
4b. .2.9 Fuel & Luhe Oil
4b.1.2.10 Fuel Oil Tanks
4b.1.2.1 1 Improvements Radiation Detecton Unit
4b.1.2.12 Liquid Waste Storage & Hold-Up Tanks
4b.1.2.13 Main Steam & Coedensate
4b.1.2.14 Misc Serice Piping
4h .1.2.1S Nuclear Steam Supply
4b..1.2.16 Plant Heating - RCA
4b.1.2.17 Plant Heating Contaminated
4b.1.2.1 8 REDT & Fuel Handling Water Treatnent
4b.1.2.19 Radwaste & Waste Dentin Tanks
4b.1,2.20 Service Water- RCA
4b1.1.2.21 Sludge Handling Resin Star & Waste Conc
4b.1.2.22 Waste Neutralizer & Waste Collectar Tank
4b.1.2.23 Waste Treament
4b.1.2 Totals

4b.1.3 Scaftolding in support of decommissioning

Decontamination of Site Buldings
4b.1.4.1 Reactor Contalement
4b.1.4.2 Chemical Systems Building
4b.1.4.3 Fuel Handling Building
4b.1.4.4 Nuclear Senvice Building
41. 1.4.5 Service Buiding & H. T. Switchgear
4b. 1.4.6 Superheater Building
4b.1.4.7 Turbine Building
4b.1.4 Totss

4b.1 Subtotal Period 48 Activity Costs

1,313
1,439

5 75 -
562

109

294
235

288

- - 7,561
5 - 75 9.050

802 994 7,735 10.277

37 2.752 8

198 29.070 2,603

313 36 96 43 338

182
224
285

58

934
52

21
94

191
412

107
1,492

5
198
382
131
230
487
188
154
110

1.289
7,144

2,035

1,336 3.434
771 2.146
109 1,850
270 656
- 169

482 888
260 1,329

3,229 10.471

3.542 19,867

3

2
8
1

20

0
2

6

87

8
8

2
5

7
7
3

2
37

210

25

11 137

8 94
29 .359
2 26

73 810

2 21

6 73

20 254

5 67
329 4,110

31 387
29 359

8 98

20 248

27 339
25 318

11 141

9 107
140 1,749

784 9,797

9 93 15

328 1.642 1,642
216 1.655 1,655

20 108 108
64• 646 646

11 120 120
40 338 338
35 271 271
43 331 331

1.134 8,695 8,695
1,926 13,853 13.a53

15,615 67,295 66.587

266 1.092 1,092

68 400 400
71 399 399

130 811 011
19 105 105

383 2,320 " 2,320
8 60 -
9 53 53

35 209 209
89 560 560
62 473 -
0 1 -
38 218 218

1,048 7,066 7,066
1 6 -

113 738 738
154 931 931
49 287 287
98 601 601

158 939 939
99 638 638
61 370 370
45 273 273

609 3,825 3,825
3,347 21.283 20,744

830 2,708 2,708

4.716 27.867 27.867
3.126 18.899 18,699
2,610 16.976 16,576

977 5,791 5.791
235 1.910 1.510

1,479 8.678 8,678
1,984 12,302 12,302

15,128 91,424 91,424

19,272 116.507 110,968

1,658

- 1.546

1,810 -

1.249
4.759

342

- 12.048

60 -
274
962

- 3,361
473

886

- 54,411

5,130
4.746
1,299
3,282
4,491
4,213
1,863

1.415
- 23.157

539 129,696 -

- 1,108 69

8,859 277,680
1.223 197,917

362 188.869
346 60,836
- 17,456

91,935

- 137.660
- 10.790 972,352

039 141,594 973,967

138,718 603

73,494 2.593
50,719 2,937

193,258 4,093
13,892 838

489,258 13.381
- 778

11.122 290
39,087 1,328

136,476 2.734
5,920

S - 9
35,976 1,483

2,209,667 21,743
- 78

200.325 2,912
192,742 5,375
52,747 1,715

133.264 3.312
182,398 5.806
171,087 2,691
75,143 2,206
57,471 1,598

940,414 18,680
5,267,039 102.498

56,049 32,904

28,116,760 68,101
19,839,890 41,698
18.901,140 28,298
6,097,243 13,247
1.745,550 2,436
9,193,00 19,903

13.765.950 23,032
97,660,020 196,715

103,121,800 332,720

126,060

1,658 - 33,169 13 126.060

707 10.150 11,919 1.740 115 47 1,588,763 227,723 127,388

33.169 13

5,873 4,576 669 7,263
4,178 3.234 92 5.152
3,985 3,082 27 4,912
1,284 994 26 1,583

368 285 454
1,940 1.499 2.390
2,904 2,245 - 3.579

20,532 15,916 815 25,334

20,862 16,752 10,794 25.687

TLG Services, In,.
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Table A
Indian Point Energy Center, Unit 1

SAFSTOR Decommissioning Cost Estimate
(thousands of 2007 dollars)

Off-Site LLRW NRC Spent Fuel sits Processed Burial Volumes Burial I Utility ands

Activity Doecon Removal Packaging Transport Processing Disposal Other Total Total LIc. Tosm. Management Restoration Voiume Class A Class B Class C GTCC Processed Craft Contractor

Index Activitt Description Cost Cost Costs Costs Costs Costs Costs Continsnc Costs Costs Costs Costs Cu. Feet CU. Feet Cu. Foot Cu. Foot Cu. Foot Wt.. Lins. Mashoors MaohocursI

Period 4b Additional Costs
4b.2.1 Final Site Survey Program Management

4b.2.2 AOC PCB Soil Remediaton

4b.2 Subtotal Period 4b Additional Costs

Period 4b CollateIra Costs
4b.3.1 Provess liquid waste

4b.3.2 Small tooi aottoc.

4L.33 Decommissioning Equipment Oisposition

4b.3.4 Survey and Release of Scrap Metal

4b.3 Subtotal Peorod 4rb Collateral Costs

Period 4b Peioo-Dependent Costs

4b.4.1 Deon suppiies
4b.4.2 Insurance

4b.4.3 Property taxes

4b.4.4 Health physics supplies

4b.4.5 Heavy equipment rental

4b.4.6 Disposal of DAW generated

4b.4.7 P Plant energy budget

4b.4.8 NRC Fees
4b.4.9 Site O&M

4b.4.10 Radwaste Processing EquipmentoSerlces

4b.4.11 Environmental

4b.4.12 Utility Slaff Cost

4b.4 Subtotal Period 41b Perod-tepesdent Costs

4b.0 TOTAL PERIOD 4b COST

PERIOD 4o - License Termination

Period 4e Direct Decommissioning Activities

4e.1.1 ORISE confionatory survey

4e.1.2 Terminate Olense

4e.1 Subtotal Period 4e Activity Costs

Perod 4d Additional Costs

4e.2.1 Final Site Survey

4e.2.2 Staff relocations expenses

4e.2 Subtotal Period 4e Additional Costs

Period 4e Period-Dependent Costs

4e.4.1 Insurance

4e.4.2 Property taxes

4e.4.3 Health physics supplies

4e.4.4 Disposal of DAW generated

4e.4.5 Plant energy budget

4e.4.6 NRC Fees
4e.4.7 Site O&M

4e.4.0 Environmental

4e.4.9 Utility Staff Cost

4a.4 Subtotal Period 4e Pnri•-Dependent Costs

4e.0 TOTAL PERIOD 4e COST

PERIOD 4 TOTALS

37 12 76

37 12 76

652 196 848 548

218 - 76 420 420

218 652 272 1.267 1,267

12,181
12,181

- - 6,240

1.280,000 320 -

1,280,000 320 6,240

24 - 13 72 51 37 198 198

443 -. .. 66 599 509

- 135 59 . 502 82 - 110 896 896

.- - . . 966 290 1,255 1,255

24 443 148 132 502 133 965 511 2,859 2.859

185

6,000 373

6,000 558

11,098 36

303,507 88

314,605 124

1.333 333 1,666 1,666

1,863
1,929

466 2,329 2,329

- -- - 289 2,218 2,218 -

21 14 204 - 55 293 293 4,503
- 599 90 689 689 -

148 15 163 163
397 60 456 456
318 48 365 , 365
389 58 447 447

5,331 800 6.131 6.131 -

21 14 - 2G4 7,182 2,213 14.759 14,759 4,503

21,043 16.974 11.207 26,243 8,800 22,269 135,392 134.853 539 147,594 991.209

90,057 36

- 95,383
90.057 36 95.383

104.806.500 333.200 101.623

1,333 3,792

4,898 23,959

152 46 198 198

152 46 196 198

4,076 1,223 5,298 5.298
1.639 246 1.685 1,005
5,715 1.469 7,184 7.184

56,068 3,120

56,068 3,120

526 - - 131 657 657 - -
- 1 1 13 - 4 19 19 294 5,881 2

141 21 162 162 - -

130 13 143 143

350 52 402 402
343 51 394 394

- - - 2,165 325 2.490 2,490 - --- 33,000

526 1 1 13 3,129 596 4.268 4.268 294 5,881 2 33.000

526 1 1 - 13 8,997 2,112 11,650 11,650 - 294 5,881 56,070 36,120

5.096 53.555 23.647 17,777 12.201 33.991 28,074 39,997 214.337 213.091 1,246 157,744 1,003,422 1.740 115 47 106,401.100 616,993 265,131

TLG Services, Ine.
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Table A

Indian Point Energy Center, Unit 1

SAFSTOR Decommissioning Cost Estimate
(thousands of 2007 dollars)

Ott-Site LLRW NRC Spent Foei sine Processed Butial Volouees Burial I Utility and

Activity Decon Removal Packaging Transport Processing Disposal Other Total Total LIc. Teem. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activit Description Cost Cost Costs Costs Coons Costs Costs Consneenct ' Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 5b - Site Restoration

Period 5b Direct Decommissioning Activities

Demolition of Remaining Site Buildings
51,1.1.1 Reactor Costaironont
50.1.1.2 Chemical Systems Building
5b01.1.3 Fuel Handling Building
5b. 1.1.4 Fuel Oil Tank Farn
5b.11.5 Gas Bottle Storage
5b.1.1.6 Gas Turbine
5.1.1.7 Sornenwell H-ouse
5b. 1.1.8 Service Building & H. T. Siltchgear
5b.1.1.9 Superheater Building
5b.1 .1.10 Transformer Area
Sb.1.1.11 Turbine Building
5b.1.1.12 Turbine Pedestal
5b.1.1 Totals

Site Closeout Activities
5b.1.2 BackFill Site
5b.1.3 Grade & landscape site
50.1.4 Final report to NRC
5b.1 Subtotal Pesod 5b Activity Costs

Pesod 5b Additional Costs
5b.2.1 Concrete Crushing
5b.2.2 Unit 1 Legacy Soil Remediaono
5b.2 Subtotal Pesod 5b Additional Costs

Petiod 5b Collateral Costs
5b.3.1 Small tOOl allowance
5b.3 Subtotal Period 51 Collateral Costs

Period 5b Pediod-Depeodnnl Costs
504.1 insurance
5b.4.2 Property taxes
50.4.3 Heavy equipment rental
5b.4.4 Plant energy budget
50.4.5 Site O&M
5b.4.6 Environmental
5b.4.7 Utility Staff Cost
5b.4 Subtotal Period 5b Pedod-Dependent Costs

50.0 TOTAL PERIOD 5b COST

PERIOD 5 TOTALS

TOTAL COST TO DECOMMISSION

a
24
16

259

17

21
98

252

1.030
35

1,267

401

3.429

3,469
77

6.976

104

2.898
3.002

1
4

3
39

3

3

15
38

154

5

190
60

514

10
27

21

297
20

24
112

289
1,184

40

1,457

462
3,944

10

27
21

297
20
24

112
289

1,194
40

1,457
462

3,944

3,990

89

8,022

116
375
289

2,721
209
168

1,127
2.865

12,177
435

13.445
3,289

37,215

520
12

111 17
111 1,063

3,990
89

127
8.150

8.904
168

1.114
46,288 1,114

127
127

64,645
64,645

33B 16,719

339 16,719

- 1 16 120
33,139 - 11,551 64,645
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157,744 2,296,075 1,740 115 47 203,371,900 710.102 979,487

TLG Services, Ine.



Indian Pointt Ener-gy Center, Unit I
Dercommissiaoning Cast A..tyoio

Documoent E1I14583-004
Appensdix A, Page 9 of 9

Table A
Indian Point Energy Center, Unit 1

SAFSTOR Decommissioning Cost Estimate
(thousands of 2007 dollars)

Off-Site LLRW NRC Spent Fuel Sito Processed Burlal Volumes Burial I Utility and

Activity Decon Removal Packaging Transport Processing Disposal Other Total Total LIc. Teno. Managenent Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

index Activit Description Cost Cost Costo Costs Costs Costs Costs Continh0nc Costs Costs Costs Costs Cu. Feet Cu. Foot Cu. Feet Cu. Feet Cu. Foot Wt., Lbs. Manhours Manhours

TOTAL COST TO DECOMMISSION WITH 14.6% CONTINGENCY: $590,930 thousands of 2007 dollars

TOTAL NRC LICENSE TERMINATION COST IS 92.64% OR: $547,458 thousands of 2007 dollars

SPENT FUEL MANAGEMENT COST IS 2.7% OR: $15,929 thousands of 2007 dollars

NON-NUCLEAR DEMOLITION COST is4.66% OR: $27,543 thousands of 2007 dollars

TOTAL LOW-LEVEL RADIOACTIVE WASTE VOLUME BURIED (EXCLUDING GTCC): 2,297,929 cubic feet

OTAL GREATER THAN CLASS C RADWASTE VOLUME GENERATED 47 cubic feet

TOTAL SCRAP METAL REMOVED: 26,675 tons

TOTAL CRAFT LABOR REQUIREMENTS: 710,102 man-hours

End Notes:
ria - indicates that this activity not charged as decormmissioning expense.

a - Indicates that this activity performed by decommissioning staff.

0 indicates that this value is less than 0.5 but is non-zero.

a co1 containing -- indicates a zeo value
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1. DECOMMISSIONING COST ANALYSIS

This document presents the cost to decommission the Indian Point Energy Center,
Unit 2 (IP-2) assuming a cessation of operations after a nominal 40-year operating life
in 2013. In accordance with the requirements of 10 CFR 50.75(f)(3), the cost estimate
includes an assessment of the major factors that could affect the cost to decommission
the IP-2 nuclear unit.

The cost to decommission IP-2 is estimated at $920.5 million. The cost is presented in
2007 dollars for consistent year comparison with the Company's latest filing on the
status of the IP-2 decommissioning trust fund.[1]

The estimate for IP-2 assumes that it is decommissioned in conjunction with the two
adjacent units (the shutdown IP-1 and the currently operating IP-3). As such, there
are savings as well as additional costs that are reflected within the estimate from the
synergies of site decommissioning and the constraints imposed in working on a
complex and congested site. In apportioning site decommissioning costs by unit, not all
common costs are shared equitably (e.g., due to the offset in shutdown dates) and some
costs elements are impacted by activities or previous operations at adjacent units.

The cost includes the monies anticipatedto be spent for operating license termination,
spent fuel storage and site remediation activities. The cost is based on several key
assumptions in areas of regulation, component characterization, high-level radioactive
waste management, low-level radioactive waste disposal, performance uncertainties
(contingency) and site remediation and restoration requirements. Many of these
assumptions are discussed in more detail in this document.

Entergy intends to fund the expenditures for license termination (comprising
approximately 72% of the total cost) from the currently existing decommissioning trust
fund. The management of the spent fuel, until it can be transferred to the DOE, may
be funded from excess trust fund earnings and from proceeds from spent fuel litigation
against the Department of Energy (DOE). Expenditures from the trust fund for the
management of the spent fuel will not reduce the value of the decommissioning trust
fund to below the amount necessary to place and maintain the reactor in safe storage
to place and maintain the reactor in safe storage. The licensee would make the
appropriate submittals for an exemption in accordance with 10 CFR 50.12 from the
requirements of 10 CFR 50.82(a)(8)(i)(A) in order to use the decommissioning trust
funds for non-decommissioning related expenses, as defined by 10 CFR 50.2.

1 Entergy Nuclear Operations' submittal of its "Decommissioning Fund Status Report" to the Nuclear

Regulatory Commission, Letter No. ENOC-08-00028, dated May 8, 2008

TLG Services, Inc.
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1.1 DECOMMISSIONING ALTERNATIVES

The Nuclear Regulatory Commission (NRC) provided general decommissioning
guidance in a rule adopted on June 27, 1988.[21 In this rule, the NRC set forth
technical and financial criteria for decommissioning licensed nuclear facilities.
The regulations addressed planning needs, timing, funding methods, and
environmental review requirements for decommissioning. The rule also defined
three decommissioning alternatives as being acceptable to the NRC: DECON,
SAFSTOR, and ENTOMB.

DECON is defined as "the alternative in which the equipment,
structures, and portions of a facility and site containing radioactive
contaminants are removed or decontaminated to a level that permits
the property to be released for unrestricted use shortly after cessation
of operations."[3]

SAFSTOR is defined as "the alternative in which the nuclear facility is
placed and maintained in a condition that allows the nuclear facility to
be safely stored and subsequently decontaminated (deferred
decontamination) to levels that permit release for unrestricted use."[4]
Decommissioning is to be completed within 60 years, although longer
time periods will be considered when necessary to protect public health
and safety.

ENTOMB is defined as "the alternative in which radioactive
contaminants are encased in a structurally long-lived material, such as
concrete; the entombed structure is appropriately maintained and
continued surveillance is carried out until the radioactive material
decays to a level permitting unrestricted release of the property."[5] As
with the SAFSTOR alternative, decommissioning is currently required
to be completed within 60 years.

1.2 REGULATORY GUIDANCE

In 1996, the NRC published revisions to its general requirements for
decommissioning nuclear power plants to clarify ambiguities and codify
procedures and terminology as a means of enhancing efficiency and uniformity in

2 U.S. Code of Federal Regulations, Title 10, Parts 30, 40, 50, 51, 70 and 72 "General Requirements for
Decommissioning Nuclear Facilities," Nuclear Regulatory Commission, Federal Register Volume 53,
Number 123 (p 24018 et seq.), June 27, 1988

.• Ibid. Page FR24022, Column 3
4 Ibid.

Ibid. Page FR24023, Column 2

TLG Services, Inc.
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the decommissioning process.[6] The amendments allow for greater public
participation and better define the transition process from operations to
decommissioning. Regulatory Guide 1.184, issued in July 2000, further
described the methods and procedures that are acceptable to the NRC staff for
implementing the requirements of the 1996 revised rule that relate to the
initial activities and the major phases of the decommissioning process. The cost
estimate for IP-2 follows the general guidance and sequence presented in the
amended regulations.

1.3 BASIS OF COST ESTIMATE

For the purpose of the analysis, IP-2 was assumed to cease operations in
September 2013, after 40 years of operations. The unit would then be placed in
safe-storage (SAFSTOR), with the spent fuel relocated to an Independent Spent
Fuel Storage Installation (ISFSI) to await transfer to a DOE facility. Based upon
a 2017 start date for the pickup of spent fuel from the commercial nuclear power
generators, Entergy anticipates that the removal of spent fuel from the site could
be completed by the year 2043. However, for purposes of this analysis, the plant
will remain in storage until 2064, at which time it will be decommissioned and
the site released for alternative use without restriction. This sequence of events is
delineated in Figure 1 along with major milestone dates.

The decommissioning estimate was developed using the site-specific, technical
information relied upon in the decommissioning assessments prepared in 2000
and 2002.[71[81 This information was reviewed for the current analysis and
updated to reflect any significant changes in the plant configuration over the
past five years. The site-specific considerations and assumptions used in the
previous evaluation were also revisited. Modifications were incorporated where
new information was available or experience from recent decommissioning
projects provided viable alternatives or improved processes. On site interviews
were conducted between August and November 2007 to assist in obtaining
current site specific conditions as well as collect financial data.

1.4 METHODOLOGY

The methodology used to develop the estimate followed the basic approach
originally presented in the AIF/NESP-036 study report, "Guidelines for

6 U.S. Code of Federal Regulations, Title 10, Parts 2, 50, and 51, "Decommissioning of Nuclear Power
Reactors," Nuclear Regulatory Commission, Federal Register Volume 61, (p 39278 et seq.), July 29,
1996

7 Decommissioning Cost Evaluation Due Diligence Estimate for the Indian Point 1 & 2 Nuclear
Generating Stations Document No. El1-1395-002, September 2000.

s TLG Document No. E11-1449-002, December 19, 2002

TLG Services, Inc.
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Producing Commercial Nuclear Power Plant Decommissioning Cost
Estimates,"[19 and the DOE "Decommissioning Handbook."[o10 These documents
present a unit cost factor method for estimating decommissioning activity costs
that simplifies the calculations. Unit factors for concrete removal ($/cubic
yard), steel removal ($/ton), and cutting costs ($/inch) were developed using
local labor rates. The activity-dependent costs were then estimated with the
.item quantities (cubic yards and tons), developed from plant drawings and
inventory documents. Removal rates and material costs for the conventional
disposition of components and structures relied upon information available in
the industry publication, "Building Construction Cost Data," published by R.S.
Means.["1 ]

The unit factor method provides a demonstrable basis for establishing reliable
cost estimates. The detail provided in the unit factors, including activity
duration, labor costs (by craft), and equipment and consumable costs, ensures
that essential elements have not been omitted.

This analysis reflected lessons learned from TLG's involvement in the
Shippingport Station decommissioning, completed in 1989, as well as the
decommissioning of the Cintichem reactor, hot cells, and associated facilities,
completed in 1997. In addition, the planning and engineering for the
Pathfinder, Shoreham, Rancho Seco, Trojan, Yankee Rowe, Big Rock Point,
Maine Yankee, Humboldt Bay-3, Connecticut Yankee, and San Onofre-1
nuclear units have provided additional insight into the process, the regulatory
aspects, and the technical challenges of decommissioning commercial nuclear
units.

Work Difficulty Factors

TLG has historically applied work difficulty adjustment factors (WDFs) to
account for the inefficiencies in working in a power plant environment. WDFs
are assigned to each unique set of unit factors, commensurate with the
working conditions. The ranges used for the WDFs were as follows:

" Access Factor 0% to 30%
o Respiratory Protection Factor 0% to 50%

9 T.S, LaGuardia et al., "Guidelines for Producing Commercial Nuclear Power Plant
Decommissioning Cost Estimates," AIF/NESP-036, May 1986

10 W.J. Manion and T.S. LaGuardia, "Decommissioning Handbook," U.S. Department of Energy,
DOE/EV/10128-1, November 1980

11 "Building Construction Cost Data 2007," Robert Snow Means Company, Inc., Kingston,
Massachusetts

TLG Services, Inc.
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e Radiation/ALARA Factor 0% to 37%
o Protective Clothing Factor 0% to 50%
o Work Break Factor 8.33%

The factors and their associated range of values were originally developed in
conjunction with the AIF/NESP-036 study.

Scheduling Program Durations

Activity durations are used to develop the total decommissioning program
schedule. The unit cost factors, adjusted for WDFs as described above, are
applied against the inventory of materials to be removed. The work area (or
building area) is then evaluated for the most efficient number of workers/crews
for the identified decommissioning activities. The adjusted unit cost factors are
then compared against the available manpower so that an overall duration for
removal of components and piping from each work area can be calculated.

The schedule is used to assign carrying costs, which include program
management, administration, field engineering, equipment rental, and support
services such as quality control and security.

1.5 IMPACT OF DECOMMISSIONING MULTIPLE REACTOR UNITS

In estimating the near simultaneous decommissioning of three co-located
reactor units there can be opportunities to achieve economies of scale, by
sharing costs between units, and coordinating the sequence of work activities.
There will also be schedule constraints, particularly where there are
requirements for specialty equipment and staff, or practical limitations on
when final status surveys can take place. The estimate for IP-2 considered:

Savings in program management, in particular costs associated with the
more senior positions, from the sequential decommissioning of two,
essentially identical reactors. The estimate assumes that IP-2 is the lead
unit in decommissioning through the disposition of the reactor vessel and
primary system components, at which time IP-3 assumes the lead. Costs for
the senior staff positions are only included for the lead unit.

" The current need by IP-3 to use the IP-2 spent fuel pool to transfer spent
fuel to the ISFSI. As such, the estimate for IP-2 includes an extended
period of spent fuel pool operations.

o The confines of a congested site and the need to coordinate dismantling
operations. Demolition and soil remediation, following the primary

TLG Services, Inc.
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decommissioning phase (removal of major source terms and radiological
inventory), are conducted as a site-wide activity.

Sharing of station costs such as ISFSI operations, security, emergency
response fees, regulatory agency fees, corporate overhead, and insurance.

1.6 FINANCIAL COMPONENTS OF THE COST MODEL

TLG's proprietary decommissioning cost model, DECCER, produces a number
of distinct cost elements. These direct expenditures, however, do not comprise
the total cost to accomplish the project goal (i.e., license termination and site
restoration).

Inherent in any cost estimate that does not rely on historical data is the
inability to specify the precise source of costs imposed by factors such as tool
breakage, accidents, illnesses, weather delays, and labor stoppages. In the
DECCER cost model, contingency fulfills this role. Contingency is added to
each line item to account for costs that are difficult or impossible to develop
analytically. Such costs are historically inevitable over the duration of a job of
this magnitude; therefore, this cost analysis includes funds to cover these types
of expenses.

1.6.1 Contingency

Consistent with standard cost estimating practices, contingencies were
applied to the decontamination and dismantling costs developed as a
"specific provision for unforeseeable elements of cost within the defined
project scope, particularly important where previous experience relating
estimates and actual costs has shown that unforeseeable events which will
increase costs are likely to occur."[12] The cost elements in the estimate
were based on ideal conditions; therefore, the types of unforeseeable events
that are almost certain to occur in decommissioning, based on industry
experience, were addressed through a percentage contingency applied on a
line-item basis. This contingency factor is a nearly universal element in all
large-scale construction and demolition projects. It should be noted that
contingency, as used in this analysis, does not account for price escalation
and inflation in the cost of decommissioning over the remaining operating
life of the nuclear unit or during the extended storage period.

The contingency values are applied to the appropriate components of the
estimates on a line item basis. A composite value is then reported at the

12 Project and Cost Engineers' Handbook, Second Edition, American Association of Cost Engineers,

Marcel Dekker, Inc., New York, New York, p. 239.
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end of the detailed estimate. The composite contingency value reported
for the SAFSTOR scenario, and as shown in the detail table in Appendix
A, is 17.26%.

1.6.2 Financial Risk

In addition to the routine uncertainties addressed by contingency,
another cost element that is sometimes necessary to consider when
bounding decommissioning costs relates to uncertainty, or risk.
Examples can include changes in work scope, pricing, job performance,
and other variations that could conceivably, but not necessarily, occur.
Consideration is sometimes necessary to generate a level of confidence
in the estimate, within a range of probabilities. TLG considers these
types of costs under the broad term "financial risk." Included within the
category of financial risk are:

" Transition activities and costs: ancillary expenses associated with
eliminating 50% to 80% of the site labor force shortly after the
cessation of plant operations, added cost for worker separation
packages throughout the decommissioning program, national or
company-mandated retraining, and retention incentives for key
personnel.

" Delays in approval of the decommissioning plan due to intervention,
legal challenges, and national and local hearings.

Changes in the project work scope from the baseline estimate,
involving the discovery of unexpected levels of contaminants,
contamination in places not previously expected, contaminated soil
previously undiscovered (either radioactive or hazardous material
contamination), variations in plant inventory or configuration not
indicated by the as-built drawings.

* Regulatory changes (e.g., affecting worker health and safety, site
release criteria, waste transportation, and disposal).

" Policy decisions altering national commitments (e.g., in the ability to
accommodate certain waste forms for disposition, or in the timetable
for such: the start and rate of acceptance of spent fuel by the DOE).

o Pricing changes for basic inputs, such as labor, energy, materials,
and burial.

It has been TLG's experience that the results of a risk analysis, when
compared with the base case estimate for decommissioning, indicate
that the chances of the base decommissioning estimate's being too high

TLG Services, Inc.
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is a low probability, and the chances that the estimate is too low is a
higher probability. This cost study, however, does not add any additional
costs to the estimate for financial risk, since there is insufficient
historical data from which to project future liabilities. Consequently, the
areas of uncertainty or risk should be revisited periodically and
addressed through updates of the base estimate.

1.7 SITE-SPECIFIC CONSIDERATIONS

There are a number of site-specific considerations that affect the method for
dismantling and removal of equipment from the site and the degree of
restoration required. The cost impacts of the considerations identified below
were included within the estimate.

1.7.1 Spent Fuel Disposition

Congress passed the "Nuclear Waste Policy Act"[1 31 (NWPA) in 1982,
assigning the federal government's long-standing responsibility for
disposal of the spent nuclear fuel created by the commercial nuclear
generating plants to the DOE. The NWPA provided that DOE would
enter into contracts with utilities in which DOE would promise to take
the utilities' spent fuel and high-level radioactive waste and utilities
would pay the cost of the disposition services for that material. NWPA,
along with the individual contracts with the utilities, specified that the
DOE was to begin accepting spent fuel by January 31, 1998.

Since the original legislation, the DOE has announced several delays in
the program schedule. By January 1998, the DOE had failed to accept
any spent fuel or high level waste, as required by the NWPA and utility
contracts, Delays continue and, as a result, generators have initiated
legal action against the DOE in an attempt to obtain compensation for
DOE's breach of contract.

Operation of DOE's yet-to-be constructed repository is contingent upon
the review and approval of the facility's license application by the NRC,
the successful resolution of pending litigation, and the development of a
national transportation system. The DOE submitted its license
application to the NRC on June 3, 2008, seeking authorization to
construct the repository at Yucca Mountain, Nevada. Assuming a timely

13 "Nuclear Waste Policy Act of 1982 and Amendments," U.S. Department of Energy's Office of
Civilian Radioactive Management, 1982

TLG Services, Inc.
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.review, DOE expects that receipt of fuel could begin as early as 2017,[141
depending upon the level of funding appropriated by Congress.

It is generally necessary that spent fuel be actively cooled and stored for a
minimum period at the generating site prior to transfer. The NRC requires
that licensees establish a program" to manage and provide funding for the
management of all irradiated fuel at the reactor site until title of the fuel is
transferred to the Secretary of Energy, pursuant to 10 CFR Part
50.54(bb).[151 This funding requirement is fulfilled through inclusion of
certain cost elements in the decommissioning estimate, for example, costs
associated with the isolation and continued operation of the spent fuel pool
and ISFSI.

At shutdown, the spent fuel pool is expected to contain freshly discharged
assemblies (from the most recent refueling cycles) as well as the final
reactor core. Over the next eight years, the assemblies are packaged into
multipurpose canisters for transfer directly to the DOE or for interim
storage at the ISFSI. It is assumed that this period provides thenecessary
cooling for the final core to meet the design requirements for decay heat for
either the transport or storage systems (the eight-year period also
considers the use of the IP-2 pool by IP-3).

DOE's contracts with utilities generally order the acceptance of spent fuel
from utilities based upon the oldest fuel receiving the highest priority. For
purposes of this analysis, acceptance of commercial spent fuel by the DOE
was expected to begin in 2017. The first assemblies removed from the
IPEC site was assumed to be in 2018. With an estimated rate of transfer of
3,000 metric tons of uranium (MTU)/year for the commercial industry,
completion of the removal of all fuel from the site was projected to be in the
year 2045 assuming shutdown of IP-2 in 2013 and IP-3 in 2015. Entergy
Nuclear's analysis assumes, for purposes only of this report, that
Entergy Nuclear does not employ DOE spent fuel disposal contract
allowances for up to 20% additional fuel designation for shipment to
DOE each year.

Entergy Nuclear's position is that the DOE has a contractual obligation to
accept IPEC fuel earlier than the projections set out above. No assumption
made in the study should be interpreted to be inconsistent with this claim.
However, at this time, including the cost of storing spent fuel in this study

14 "DOE Announces Yucca Mountain License Application Schedule", U.S. Department of Energy's
Office of Public Affairs, Press Release July 19, 2006

15 U.S. Code of Federal Regulations, Title 10, Part 50, "Domestic Licensing of Production and

Utilization Facilities," Subpart 54 (bb), "Conditions of Licenses"

TLG Services, Inc.



Indian Point Energy Center, Unit 2 Document Eli-1583-003
Preliminary Decommissioning Cost Analysis Page 10 of 38

is the most reasonable approach because it insures the availability of
sufficient decommissioning funds at the end of the station's life if, contrary
to its contractual obligation, theDOE has not performed earlier.

ISFSI

This analysis assumes that an ISFSI has been constructed within the
protected area (PA) to support continued plant operations. The estimate
further assumes that this facility is expanded (to a total capacity of 96
casks) to support decommissioning and accommodate the additional dry
storage casks needed to off-load the IP-2 wet storage pool (the facility may
need to be further expanded for IP-3 spent fuel storage). Once the IP-2 pool
is emptied, the spent fuel storage *and handling facilities are available for
decommissioning or readied for long-term storage.

Operation and maintenance costs for the ISFSI are included within the
estimate and address the costs for staffing the facility, as well as
security, insurance, and licensing fees. The estimate includes the costs
to purchase, load, and transfer the multi-purpose spent fuel storage
canisters (MPCs) directly from the pool to the DOE or to the ISFSI for
interim storage. Costs are also provided for the final disposition of the
facilities once the transfer is complete.

In the absence of identifiable DOE transport cask requirements, the
design and capacity of the ISFSI is based upon a commercial dry cask
storage system. It should be noted that Entergy's contract with the DOE
requires DOE to provide transport canisters to Entergy, but for present
purposes, this estimate includes this cost.

Storaae Canister Design

The design and capacity of the ISFSI is based upon the Holtec HI-
STORM dry cask storage system. The Holtec multi-purpose canister or
MPC has a capacity of 32 fuel assemblies.

Canister Loading and Transfer

The estimate includes the costs to purchase, load, and transfer the
MPCs from the pool into a DOE-provided transport cask or to the ISFSI.
Costs are also included for the transfer of the fuel at the ISFSI to the
DOE.

TLG Services, Inc.
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For fuel transferred directly from the pool to the DOE, the DOE is
assumed to provide the canister at no additional cost to the owner. It
should be noted that, in this analysis, DOE is assumed to use its own
Transport, Aging and Disposal (TAD) canister with a capacity of 21
assemblies for wet pool pickup.

Operations and Maintenance

The estimate includes costs for the operation of the spent fuel pool until
it is emptied and the operation of the ISFSI until the spent fuel is
transferred to the DOE.

The ISFSI operating duration is based upon the previously stated
assumptions on fuel transfer schedule expectations.

ISFSI Desian Considerations

A multi-purpose (storage and transport) dry shielded storage canister
with a vertical, reinforced concrete storage silo is used as a basis for this
cost analysis. Approximately 50% of the silos are assumed to have some
level of neutron-induced activation as a result of the long-term storage of
the fuel (i.e., to levels exceeding free-release limits). Approximately 10%
of the concrete and steel is assumed to be removed from the overpacks
for controlled disposal. The cost of the disposition of this material, as
well as the demolition of the ISFSI facilities, is reflected within the
estimate.

GTCC

The dismantling of the reactor internals generates radioactive waste
considered unsuitable for shallow land disposal (i.e., low-level
radioactive waste with concentrations of radionuclides that exceed the
limits established by the NRC for Class C radioactive waste (GTCC)).
The Low-Level Radioactive Waste Policy Amendments Act of 1985
assigned the Federal Government the responsibility for the disposal of
this material. The Act also stated that the beneficiaries of the activities
resulting in the generation of such radioactive waste bear all reasonable
costs of disposing of such waste. However, to date, the Federal
Government has not identified a cost for disposing of GTCC or a
schedule for acceptance. As such, the estimate to decommission IP-2
includes an allowance for the disposition of GTCC material.

TLG Services, Inc.
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For purposes of this study, GTCC is packaged in the same canisters used
for spent fuel. The GTCC material is assumed to be shipped directly to a
DOE facility as it is generated (since the fuel has been removed from the
site prior to the start of decommissioning and the ISFSI deactivated).

1.7.2 Reactor Vessel and Internal Components

The reactor pressure vessel and reactor internal components are
segmented for disposal in shielded transportation casks. Segmentation
and packaging of the internals are performed in the refueling canal
where a turntable and remote cutter are installed. The vessel is
segmented in place using a mast-mounted cutter supported off the lower
head and directed from a shielded work platform installed overhead in
the reactor well. Transportation cask specifications and Department of
Transportation (DOT) regulations dictate segmentation and packaging
methodology (i.e., packaging will meet the current physical and
radiological limitations and regulations). Cask shipments are made in
DOT-approved, currently available truck casks.

As stated previously, the dismantling of reactor internals at the IPEC
reactors will generate radioactive waste considered unsuitable for
shallow land disposal (i.e., GTCC). For purposes of this study, the GTCC
radioactive waste has been packaged and disposed of as high-level
waste, at a cost equivalent to that envisioned for the spent fuel.

Intact disposal of the reactor vessel and internal components can
provide savings in cost and worker exposure by eliminating the complex
segmentation requirements, isolation of the GTCC material, and
transport/storage of the resulting waste packages. Portland General
Electric (PGE) was able to dispose of the Trojan reactor as an intact
package. However, the location of the Trojan Nuclear Plant on the
Columbia River simplified the transportation analysis since.

It is not known whether this option will be available when the IPEC
units cease operation. Future viability of this option will depend upon
the ultimate location of the disposal site, as well as the site licensee's
ability to accept highly radioactive packages and effectively isolate them
from the environment. Consequently, the study assumes the reactor
vessel will be segmented, as a bounding condition.

TLG Services, Inc.
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1.7.3 Primary System Components

The current scenario defers decommissioning for approximately 50
years. The delay will result in lower working area dose rate (from
natural decay of the radionuclides produced from plant operations). As
such, decontamination of the reactor coolant system components and
associated reactor water cleanup systems is not anticipated to be
necessary and no allowance is included for this activity within the
estimate.

Reactor coolant piping is cut from the reactor vessel once the water level
in the vessel (used for personnel shielding during dismantling and
cutting operations in and around the vessel) drops below the nozzle
zone. The piping is boxed and shipped by shielded van. The reactor
coolant pumps and motors are lifted out intact, packaged, and
transported for processing or disposal.

The following discussion deals with the removal and disposition of the
steam generators, but the techniques involved are also applicable to
other large radioactively-contaminated components, such as heat
exchangers and the pressurizer. The steam generators' size and weight,
their location within the reactor building, as well as the disposal facility
waste acceptance criteria, and access to transportation will ultimately
determine the removal, transportation, and disposal strategy.

A crane is set up for the removal of the generators. It can also be used to
move portions of the steam generator cubicle walls and floor slabs from
the reactor building to a location where they can be decontaminated and
transported to the material handling area. Interferences within the
work area, such as grating, piping, and other components are removed
to create sufficient lay-down space for processing these large
components.

The generators are rigged for removal, disconnected from the
surrounding piping and supports, and maneuvered into the open area
where they are lowered onto a down-ending cradle. Each generator is
rotated into the horizontal position for extraction from the containment
and placed onto a multi-wheeled vehicle for transport to an on-site
preparation area.

Disposal costs are based upon the displaced volume and weight of the
primary side. portions of the steam generators. Each component is then
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loaded onto a barge for transport to a rail head and the disposal facility.
The secondary side is assumed to be sent to an off-site waste processor.

1.7.4 Retired Components

The estimate includes the cost to dispose of the retired steam generators
currently stored on site. Transportation and disposal will occur following
the removal of the installed steam generators.

1.7.5 Main Turbine and Condenser

The main turbine is dismantled using conventional maintenance
procedures. The turbine rotors and shafts are removed to a laydown
area. The lower turbine casings are removed from their anchors by
controlled demolition. The main condensers are also disassembled and
moved to a laydown area. Material is then prepared for transportation to
an off-site recycling facility where it will be surveyed and designated for
either decontamination or volume reduction, conventional disposal, or
controlled disposal. Components are packaged and readied for transport
in accordance with the intended disposition.

1.7.6 Transportation Methods

It is expected that most of the contaminated piping, components, and
structural material, other than the highly activated reactor Vessel and
internal components, will qualify as LSA-I, II or III or Surface
Contaminated Object, SCO-I or II, as described in Title 49.[161 The
contaminated material is packaged in Industrial Packages (IP-1, IP-2, or
IP-3, as defined in subpart 173.411) for transport unless demonstrated
to qualify as their own shipping containers. The reactor vessel and
internal components are expected to be transported in accordance with
§71, as Type B. It is conceivable that the reactor may qualify as LSA II
or III. However, the high radiation levels on the outer surface would
require that additional shielding be incorporated within the packaging
so as to attenuate the dose to levels acceptable for transport.

Any fuel cladding failure that occurred during the lifetime of the plant is
assumed to have released fission products at sufficiently low levels that
the buildup of long-lived isotopes (e.g., 137Cs, 90Sr, or transuranics) has
not reached levels exceeding those that permit the major reactor

16 U.S. Department of Transportation, Section 49 of the Code of Federal Regulations,
"Transportation," Parts 173 through 178, 2007
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components to be shipped under ,;
current transport regulations !. :•'
requirements. 0

Transport of the highly activated R 4c

metal, produced in the segmentation .

of the reactor vessel and internal : $4

components, is by shielded truck cask. • ,, ,

Cask shipments may exceed 95,000 "

pounds, including vessel segment(s), •' F Z

supplementary shielding, cask tie- i"Y
downs, and tractor-trailer. The "p

maximum level of activity per C ; !
shipment assumed permissible is
based upon the license limits of the 4:: "-

available shielded transport casks. ,
The segmentation scheme for the vessel and internal segments is
designed to meet these limits.

Considering the location of IPEC (see map above) and the potential for
restricted road use, it is assumed that transportation of materials
requiring controlled disposal will utilize the Hudson River via barge
shipment to the nearest transfer point for rail or trucking to the Energy-
Solutions' facility in Clive, Utah. However, for estimating purposes,
costs to transport the majority of the low-level radioactive waste
(excluding large components) were based upon truck transport costs
developed from published tariffs from Tri-State Motor Transit.[17]
Memphis (TN) was used as the destination for off-site processing.

1.7.7 Low-Level Radioactive Waste Conditioning and Disposal

The contaminated and activated material generated in the
decontamination and dismantling of a commercial nuclear reactor is
classified as low-level (radioactive) waste, although not all of the
material is suitable for "shallow-land" disposal. With the passage of the
"Low-Level Radioactive Waste Policy Act" in 1980,[18] the states became
ultimately responsible for the disposition oflow-level radioactive waste
generated within their own borders.

17 Tri-State Motor Transit Company, published tariffs, Interstate Commerce Commission (ICC),
Docket No. MC-427719 Rules TariffMarch 2004, Radioactive Materials Tariff, February 2006.

18 "Low Level Radioactive Waste Policy Act of 1980," Public Law 96-573, 1980
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The federal law encouraged the formation of regional groups or compacts
to implement this objective safely, efficiently, and economically, and set,
a target date of 1986 for implementation. After little progress, the "Low-
Level Radioactive Waste Policy Amendments Act of 1985,[191 extended
the implementation schedule, with specific milestones and stiff
sanctions for non-compliance. Subsequent court rulings have
substantially diluted those sanctions and, to date, no new compact
facilities have been successfully sited, licensed and constructed.

At the time this analysis was prepared, IP-2 was able to dispose of Class
A, B or C low-level radioactive waste[201 at the licensed commercial low-
level radioactive waste disposal facility in Barnwell, South Carolina. In
June 2000, South Carolina formally joined with Connecticut and New
Jersey to form the Atlantic Compact. South Carolina legislation requires
South Carolina to gradually limit disposal capacity at the Barnwell
facility through mid-2008. As of June 30, 2008, access to the Barnwell
Low-Level Radioactive Waste Disposal Facility is available only to
generators located in states affiliated with the Atlantic Compact.
However, IP-2 is still able to dispose of Class A material at
EnergySolutions' facility in Clive, Utah.

The costs reported for direct disposal (burial) in the estimate are based
upon Entergy Nuclear Operations, Inc. current Life of Plant Disposal
Agreement with EnergySolutions.[211 This facility was used as the
destination for the majority of the waste volume generated by
decommissioning (99.3%). EnerxgySolutions does not have a license to
dispose of the more highly radioactive waste (Class B and C) generated
in the dismantling of the reactor. As such, the disposal costs for this
material (representing approximately 0.6% of the waste volume) were
based upon Barnwell disposal rates, as a proxy.

Material exceeding Class C limits (limited to material closest to the
reactor core and comprising approximately 0.1% of the total waste
volume) is generally not suitable for shallow-land disposal. This
material is packaged in the same multipurpose canisters used for spent
fuel storage/transport and designated for geologic disposal.

19 "Low-Level Radioactive Waste Policy Amendments Act of 1985," Public Law 99-240, January 15,
1986

20 U.S. Code of Federal Regulations, Title 10, Part 61, "Licensing Requirements for Land Disposal
of Radioactive Waste"

21 General Services Agreement 10160239 between Entergy Nuclear Operations and

EnergySolutions, June 2007
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A significant portion of the waste material generated during
decommissioning may only be potentially contaminated by radioactive
materials. This waste can be analyzed on site or shipped off site to
licensed facilities for further analysis, for processing and/or for
conditioning/ recovery. Reduction in the volume of low-level radioactive
waste requiring disposal in a licensed low-level radioactive waste
disposal facility can be accomplished through a variety of methods,
including analyses and surveys or decontamination to eliminate the
portion of waste that does not require disposal as radioactive waste,
compaction, incineration or metal melt. The estimate reflects the
savings from waste recovery/volume reduction. Costs for waste
processing/reduction were also based upon existing agreements.

Disposition of the low-level radioactive waste generated from
decommissioning operations (and cost basis) is summarized in Table 1.

1.7.8 Site Conditions Following Decommissioning

The NRC will terminate (or amend) the site license when it determines
that site remediation has been performed in accordance with the license
termination plan, and that the final status survey and associated
documentation demonstrate that the facility is suitable for release. The
NRC's involvement in the decommissioning process ends at this point.
Building codes and state environmental regulations dictate the next step
in the decommissioning process, as well as the owner's own future plans
and commitments for the site.[221

Only existing site structures are considered in the dismantling cost. The
current analysis includes all structures as defined in the site plot
plan.[23] The electrical switchyard remains after Indian Point is
decommissioned in support of the regional transmission and distribution
system. The Generation Support Building and IPEC Training Center
remain in place for future use. Clean non-contaminated structures are
removed to a nominal depth of three feet below grade. The voids are
backfilled with clean debris and capped with soil. The site is then re-
graded to conform to the adjacent landscape. Vegetation is established to
inhibit erosion. These "non-radiological costs" are included in the total
cost of decommissioning.

22 "Entergy is committed to returning the Indian Point Unit 1, 2 and 3 facilities and the
surrounding site to a "Greenfield" condition." Letter from Michael R. Kansler to Westchester
County Attorney Alan D. Scheinkman, March 16, 2001

23 Entergy Nuclear Northeast "Buildings and Structures Identification Plan" ER-04-2-012, Rev. 01
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Site utility and service piping are abandoned in place. Electrical
manholes are backfilled with suitable earthen material. Asphalt
surfaces in the immediate vicinity of site buildings are broken up and
the material used for fill, as required. The site access road remains in
place.

1.7.9 Site Contamination

As indicated by the IPEC Groundwater Investigation Project,[241 it is
likely that radionuclides in the soil has contaminated portions of the
subsurface power block structures. As such, sub-grade surfaces of the
following IP-2 structures are designated for removal:

o Discharge Canal
" Fuel Storage Building, and
o Turbine Building (approximately 50%).

All other structures or buildings expect to be impacted in the
decontamination process are removed to a nominal depth of three feet
below grade.

Site remediation costs include the removal and disposition of 379,000
cubic feet of potentially contaminated soil on the IP-2 site. This volume
includes soil contaminated by IP-1 located within the boundaries of the
IP-2 site.

1.8 ASSUMPTIONS

The following assumptions were made in the development of the estimate for
decommissioning IP-2.

1.8.1 Estimating Basis

Decommissioning costs are reported in the year of projected expenditure;
however, the values are provided in 2007 dollars. Costs are not inflated,
escalated, or discounted over the periods of performance.

The estimates rely upon the physical plant inventory that was the basis
for the 2002 analysis (updated to reflect any significant changes to the
plant over the past five years).

24 "Hydrogeologic Site Investigation Report," GZA GeoEnvironmental, Inc., January 2008
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The study follows the principles of ALARA through the use of work
duration adjustment factors. These factors address the impact of
activities such as radiological protection instruction, mock-up training,
and the use of respiratory protection and protective clothing. The factors
lengthen a task's duration, increasing costs and lengthening the overall
schedule. ALARA planning is considered in the costs for engineering and
planning, and in the development of activity specifications and detailed
procedures. Changes to worker exposure limits may impact the
decommissioning cost and project schedule.

1.8.2 Release Criteria

This estimate assumes that the site will be remediated to the levels
specified by the NRC and the State of New York. Specifically, "the total
effective dose equivalent to the maximally exposed individual of the
general public, from radioactive material remaining at a site after
cleanup, shall be as low as reasonably achievable and less than 10 mrem
above that received from background levels of radiation in any one
year."[

25]

1.8.3 Labor Costs

Entergy will manage the decontamination and dismantling of the
nuclear unit in addition to maintaining site security, radiological health
and safety, quality assurance and overall site administration during the
decommissioning. Entergy will provide the supervisory staff needed to
oversee the labor subcontractors, consultants, and specialty contractors
engaged to perform the field work associated with the decontamination
and dismantling efforts.

Personnel costs are based upon average salary information made
available by Entergy. Qverhead costs are included for site and corporate
support, reduced commensurate with the staffing levels envisioned for
the project.

Severance and retention costs are not included in the estimates.
Reduction in the operating organization is assumed to be handled
through normal staffing processes (e.g., reassignment and
outplacement).

25 NYSDEC Division of Solid & Hazardous Materials, Bureau of Hazardous Waste Radiation

Management: Cleanup Guidelines for Soils Contaminated with Radioactive Materials (DSHM-
RAD-05-01)
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The craft labor required to decontaminate and dismantle the nuclear
unit is acquired through standard site contracting practices. The current
cost of site labor is used as an estimating basis.

Security, while reduced from operating levels, is maintained throughout
the decommissioning for access control, material control, and to
safeguard the spent fuel. A full-time security force is assigned to the
nuclear unit. With one exception, IP-2 is also assumed to provide for any
IP-1 security requirements. IP-1 specific security requirements are
addressed in the IP-1 estimate.

1.8.4 Design Conditions

Activation levels in the vessel and internal components are modeled
using NUREG/CR-3474.[ 261 Estimates are derived from the curie/gram
values contained therein and adjusted for the different mass of the IPEC
components, projected operating life, and different period of decay.
Additional short-lived isotopes were derived from CR-0130[271 and CR-
0672,[28] and benchmarked to the long-lived values from CR-3474.

The control elements are disposed of along with the spent fuel (i.e., there
is no additional cost provided for their disposal). Disposition of any
control elements stored in the pools from operations is considered an
operating expense and therefore not accounted for in the
decommissioning estimates.

Activation of the reactor building structures was assumed to be confined
to the biological shield.

1.8.5 General

Transition Activities

Existing warehouses are cleared of non-essential material and remain
for use by IPEC and its subcontractors. The plant's operating staff

26 J.C. Evans et al., "Long-Lived Activation Products in Reactor Materials" NUREG/CR-3474,
Pacific Northwest Laboratory for the Nuclear Regulatory Commission, August 1984

27 R.I. Smith, G.J. Konzek, W.E. Kennedy, Jr., "Technology, Safety and Costs of Decommissioning a

Reference Pressurized Water Reactor Power Station," NUREG/CR-0130 and addenda, Pacific
Northwest Laboratory for the Nuclear Regulatory Commission, June 1978

28 H.D. Oak, et al., "Technology, Safety and Costs of Decommissioning a Reference Boiling Water

Reactor Power Station," NUREG/CR-0672 and addenda, Pacific Northwest Laboratory for the
Nuclear Regulatory Commission, June 1980
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performs the following activities at no additional cost or credit to the
project during the transition period.

" Drain and collect fuel oils, lubricating oils, and transformer oils for
recycle and/or sale.

o Drain and collect acids, caustics, and other chemical stores for recycle

and/or sale.

* Process operating waste inventories. Disposal of operating wastes
during this initial period is not considered a decommissioning
expense; however, the estimate does include the disposition of the
retired steam generators currently in storage.

Scrap and Salvage

The existing plant equipment is considered obsolete and suitable for
scrap as deadweight quantities only. Entergy will make economically
reasonable efforts to salvage equipment following final plant shutdown.
However, dismantling techniques assumed by TLG for equipment in this
analysis are not consistent with removal techniques required for salvage
(resale) of equipment. Experience has indicated that buyers prefer
equipment stripped down to very specific requirements before they
would consider purchase. This can require expensive rework after the
equipment had been removed from its installed location. Since placing
salvage value on this machinery and equipment would be speculative,
and the value would be small in comparison to the overall cost of
decommissioning, this analysis does not attempt to quantify the value
that an owner may realize based upon those efforts.

It is assumed, for purposes of this analysis, that any value received from
the sale of scrap generated in the dismantling process would be more
than offset by the on-site processing costs. The dismantling techniques
assumed in the decommissioning estimates do not include the additional
cost for size reduction and preparation to meet "furnace ready"
conditions. With a volatile market, the potential profit margin in scrap
recovery is highly speculative, regardless of.the ability to free release
this material.

Furniture, tools, mobile equipment such as forklifts, trucks, bulldozers,
and other property: is removed at no cost or credit to the
decommissioning project. Disposition may include relocation to other
facilities. Spare parts are made available for alternative use.
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Spent Fuel Pool Isolation

The decommissioning cost estimate for IP-2 assumes that the spent fuel
building will be used for the interim storage of spent fuel once plant
operations cease until the fuel can be either transferred directly to the
DOE or relocated to the ISFSI. Therefore, so that the adjacent power
block structures can be de-energized and configured for long-term
storage, the spent fuel -handling building, and in particular the spent
fuel storage area, will be isolated, creating a spent fuel island. This
process can involve; establishing a local control area, installing in-situ
pool cooling and water cleanup systems, establishing and routing
independent power and control systems, redesigning the heating and
ventilation systems, reconfiguring the area monitoring systems and
relocating the security boundary. Costs for these activities are based
upon experience at plants that have undergone decommissioning and, in
the process, isolated their spent fuel pool operations.

Energy

For estimating purposes, the plant is assumed to be de-energized, with
the exception of those facilities associated with spent fuel storage
(temporary power is run throughout the plant, as needed). Replacement
power costs are used to calculate the cost of energy consumed during
decommissioning for tooling, lighting, ventilation, and essential services.

Insurance

Costs for continuing coverage (nuclear liability and property insurance)
following cessation of plant operations and during decommissioning are
included and based upon current operating premiums. Reductions in
premiums, throughout the decommissioning process, are consistent with
the guidance and the limits for coverage defined in the NRC's proposed
rulemaking "Financial Protection Requirements for Permanently
Shutdown Nuclear Power Reactors."[29] The NRC's financial protection
requirements are based on various reactor (and spent fuel)
configurations.

29 "Financial Protection Requirements for Permanently Shutdown Nuclear Power Reactors," 10

CFR Parts 50 and 140, Federal Register Notice, Vol. 62, No. 210, October 30, 1997
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Property Tax

Property taxes or fees in lieu of taxes are not included within the
estimate.

Emeraency Planning Fees

Emergency planning costs are estimated from FEMA, state, and local
fees, as provided in the IPEC budget accounts. Maintenance and service
costs are included with the annual fees.

Site Modifications

The perimeter fence and in-plant security barriers are moved, as
appropriate, to conform to the site security plan in force during the
various stages of the project.
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2. RESULTS

The proposed decommissioning scenario, major cost contributors and schedule of
annual expenditures are summarized in Figure 1 and in Tables 2 and 3. The
summaries are based upon the 2007 detailed cost estimate provided in Appendix A.
The cost elements are assigned to one of three subcategories: NRC License
Termination, Spent Fuel Management, and Site Restoration. The subcategory "NRC
License Termination" is used to accumulate costs that are consistent with
"decommissioning" as defined by the NRC in its financial assurance regulations
(i.e., 10 CFR §50.75). The cost reported for this subcategory is generally sufficient to
terminate the unit's operating license, recognizing that there may be some
additional cost impact from spent fuel management. The costs for license
termination are shown in Table 4.

The "Spent Fuel Management" subcategory contains costs associated with post-
shutdown spent fuel pool operations, the containerization and transfer of spent fuel
to the DOE or ISFSI, and the management of the ISFSI until such time that the
transfer of all fuel from this facility to an off-site location (e.g., geologic repository)
is complete. It does not include any spent fuel management expenses incurred prior
to the cessation of plant operations. The costs for spent fuel management are shown
in Table 5.

"Site Restoration" is used to capture costs associated with the dismantling and
demolition of buildings and facilities demonstrated to be free from contamination.
This includes structures never exposed to radioactive materials, as well as those
facilities that have been decontaminated to appropriate levels. Non-contaminated
structures are removed to a depth of three feet and backfilled to conform to the local
grade. Contaminated foundations are removed to bedrock. The costs for site
restoration are shown in Table 5.

It should be noted that the costs assigned to these subcategories are allocations.
Delegation of costs is for the purposes of comparison (e.g., with NRC financial
guidelines) or to permit specific financial treatment (e.g., Asset Retirement
Obligation determinations). In reality, there can be considerable interaction
between the activities in the three subcategories. For example, an owner may decide
to remove non-contaminated structures early in the project to improve access to
highly contaminated facilities or plant components. In these instances, the non-
contaminated removal costs could be reassigned from Site Restoration to an NRC
License Termination support activity. However, in general, the allocations
represent a reasonable accounting of those costs that can be expected to be incurred
for the specific subcomponents of the total estimated program cost, if executed as
described.
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For purposes of this study, GTCC is packaged in the same canisters used for spent
fuel. The GTCC material is assumed to be shipped directly to a DOE facility as it is
generated (since the fuel has been removed from the site prior to the start of
decommissioning and the ISFSI deactivated). While designated for disposal at the
geologic repository along with the spent fuel, GTCC waste is still classified herein
as low-level radioactive waste and, as such, included as a "License Termination"
expense.

2.1 Decommissioning Trust Fund

The decommissioning trust fund, as reported in Entergy's latest status report
(dated May 8, 2008) was $347.20 million, as of December 31, 2007.[301 This
includes the money available from the Provisional Trust.

2.2 Financial Assurance

It is the current plan, based on the growth of the funds in the IP-2
decommissioning trust, to fund the expenditures for license termination from the
currently existing decommissioning trust fund.

Table 4 identifies the cost projected for license termination (in accordance with 10
CFR 50.75). Table 7 provides the details of the proposed funding plan for
decommissioning IP-2 based on a 2% real rate of return on the decommissioning
trust fund. As shown in Table 7, the current trust fund (as of December 31, 2007)
is sufficient to accomplish the intended tasks and terminate the operating license
for IP-2. The analysis also shows a surplus in the fund at the completion of
decommissioning. This surplus could be made available to fund other activities at
the site (e.g., spent fuel management and/or restoration activities), recognizing
that the licensee would need to make the appropriate submittals for an
exemption in accordance with 10 CFR 50.12 from the requirements of 10 CFR
50.82(a)(8)(i)(A) in order to use the decommissioning trust funds for non-
decommissioning related expenses, as defined by 10 CFR 50.2.

10 Entergy Nuclear Operations' submittal of its "Decommissioning Fund Status Report" to the Nuclear

Regulatory Commission, Letter No. ENOC-08-00028, dated May 8; 2008
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FIGURE 1
SAFSTOR DECOMMISSIONING TIMELINE
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TABLE 1
Indian Point Energy Center, Unit 2

Low-Level Radioactive Waste Disposition

Waste

Low-Level Radioactive Waste

near-surface disposal)

Greater than Class C

Processed/Conditioned
off-site recyeh'ng center _

Total [21

Cost Basis Class [1I

EnrgSolutions - A

Barnwell B

Barnwell C

Spent Fuel
Equivalent GTCC

Recycling
Vendors A

Waste Volume
(cubic feet)

620,166

3,330

501

496

381,062

Mass
(pounds)

53,686,179

352,433

45,688

104,146

15,069,040

69,257,4861,005,554

Ill Waste is classified according to the requirements as delineated in Title 10 CFR,
Part 61.55

[21 Columns may not add due to rounding.

TLG Services, Inc.
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TABLE 2
Indian Point Energy Center, Unit 2

Summary of Major Cost Contributors
(thousands, 2007 dollars)

License Spent Fuel Site
Termination Manae•ment Restoration Total

Decontamination 13,539 - - 13,539

Removal 86,741 2,058 45,099 133,898
Waste Packagin 13,502 3 - 13,505
Tran.sortation 21,005 119 21,124

Waste Disposal 63,760 107 - 63,867
Waste Processing (Off-site) 32,441 - 32,441

Program Management [1] 246,534 73,658 36,506 356,698
....ate. 33,688 - - _33,688

Site O&M 22,246 3,709 25,955
Spent Fuel Management [2)

S pent Fuel Pool Isolation
Insurance and Regulatory Fec
Energy

95.895

10,503

47,813

95,895

10,503

48,555742

31,888 1,966 1,260 35,114

Radiological Characterization
Pro Taxes
Miscellaneous Equpment
Environmental

17,072 17,072

4 4 +

15,098
3,521

4 15,102

3,521

Total 659,351
4 I

178,256 82,869 920,477

[1] Includes security and engineering
[21 Includes capital costs for ISFSI expansion, multi-purpose dry storage containers and

storage overpacks, packaging and handling (transfer pool to ISFSI or DOE and ISFSJ to
DOE)

TLG Services, Inc.
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TABLE 3
-Indian Point Energy Center, Unit 2
Schedule of Annual Expenditures

Total Decommissioning Cost
(thousands, 2007 dollars)

Document Eli-i1583-003
Page 29 of 38

Equip & Yearly
Year Labor Materials Eeg~y Burial Other Totals
2013 7,993 452 818 75 2,340 11,678
2014 33,286 4,337 3,143 644 9,834 51,245
2015 15,243 6,087 1,242 450 15,563 38,585
2016 9,844 6,624 630 23 3,560 20,682
2017 9,817 6,606 629 23 3,550 20,625
2018 9,817 6,606 629 23 3,550 20,625
2019 9,817 6,606 629 23 3,550 20,625
2020 9,844 6,624 630 23 3,560 20,682
2021 6,577 3,504 469 23 2,835 13,408
2022 3,426 487 314 22 2,138 6,387
2023 3,426 487 314 22 2,138 6,387
2024 3,435 488 315 22 2,144 6,404
2025 3,426 487 314 22 2,138 6,387
2026 3,426 487 314 22 2,138 6,387
2027 3,426 487 314 22 2,138 6,387
2028 3,435 488 315 22 2,144 6,404
2029 3,426 487 314 22 2,138 6,387
2030 3,426 487 314 22 2,138 6,387
2031 3,426 487 314 22 2,138 6,387
2032 3,435 488 315 22 2,144 6,404
2033 3,426 487 314 22 2,138 6,387
2034 3,426 487 314 22 2,138 6,387
2035 3,426 487 314 22 2,138 6,387
2036 3,435 488 315 22 2,144 6,404
2037 3,426 487 314 22 2,138 6,387
2038 3,426 487 314 22 2,138 6,387
2039 3,426 487 314 22 2,138 6,387
2040 3,435 488 315 22 2,144 6,404
2041 3,426 487 314 22 2,138 6,387
2042 3,426 487 314 22 2,138 6,387
2043 3,426 487 314 22 2,138 6,387
2044 3,435 488 315 22 2_,144 L__6,404J

TLG Services, Inc.
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TABLE 3 (continued)
Indian Point Energy Center, Unit 2
Schedule of Annual Expenditures

Total Decommissioning Cost
(thousands, 2007 dollars)
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Equip & Yearly
Year Labor Materials Energy Burial Other Totals
2045 3,352 477 314 22 2,095 6,260
2046 1,849 278 314 21 1,205 3,668
2047 1,849 278 314 21 1,205 3,668
2048 1,854 279 315 21 1,209 3,678
2049 1,849 278 314 21 1,205 3,668
2050 1,849 278 314 21 1,205 3,668
2051 1,849 278 314 21 1,205 3,668

4 t

2052
2053
2054
2055
2056

1,854
1.849

279
278

315 21 1,209 3,678

-. 4 4.

1,849 278
314
314
314
315

21
4 4-

1,205

1,849
1,854

278
279

21
21
21

1,205
1,205
1,209

3,668
3,668
3,668
3,678

2057 1,849 278 314 21 1,205 3,668-4-

2058
2059
2060
2061
2062
2063
2064
2065
2066
2067
2068
2069
2070
2071
2072

1,849
1,849
1,854
1,849
1,849
1,849

18,046

33,595
59,374
36,100
12,254
13,376

278
278
279

278
278
278

1,528

314 21
314
315
314

21
21
21

1,205
1,205
1,209
1,205

3,668
3,668
3,678
3,668,1_-

314
314

1,904

21 1,205 3,668
21
26

5,569
30,267

8,503
2,813
6,018

3,135
2,986
2,366

965

2,703
48,793
16,144
5,036

1,205
3,390

11,377
29,516
12,189

5,579
3,732
3,732
3,732
4,059

17.162

+ 4

13,376
13,376
13,368

6,018
6,018
5,960

314
314
314
320

2,089
2,089
2,089

2,061

3,668
24,894
56,378

170,936
75,302
26,647
25,529
25,529
25,529

25,767
26,485

920,477

2073 7,802 1,03•9 463 18
-4 4 4

Total...... 448,403 137,873 35,114 83,259 215,828

TLG Services, Inc.
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TABLE 4
Indian Point Energy Center, Unit 2
Schedule of Annual Expenditures
License Termination Allocation

.(thousands, 2007 dollars)
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Equip & Yearly
Year Labor Materials _Kj~g Burial Other Totals
2013 7,993 452 818 75 1,826 11,164
2014 33,286 4,337 3,143 644 7,860 49,271
2015 9,218 1,326 1,004 450 13,309 25,307
2016 1,854 310 315 23 1,209 3,711

-.2017 1,849 309 314 23 1,205 3,701
2018 1,849 309 314 23 1,205 3,701
2019 1,849 309 314 23 1,205 3,701
2020 1,854 310 315 23 1,209 3,711
2021 1,849 297 314 23 1,205 3,688
2022 1,849 285 314 22 1,205 3,676
2023 1,849 285 314 22 1,205 3,676
2024 1,854 286 315 22 1,209 3,686
2025 1,849 285 314 22 1,205 3,676
2026 1,849 285 314 22 1,205 3,676
2027 1,849 285 314 22 1,205 3,676
2028 1,854 286 315 22 1,209 3,686
2029 1,849 285 314 22 1,205 3,676
2030 1,849 285 314 22 1,205 3,676
2031 1,849 285 314 22 1,205 3,676
2032 1,854 286 315 22 1,209 3,686
2033 1,849 285 314 22 1,205 3,676
2034 1,849 285 314 22 1,205 3,676
2035 1,849 285 314' 22 1,205 3,676
2036 1,854 286 315 22 1,209 3,686
2037 1,849 285 314 22 1,205 3,676
2038 1,849 285 314 22 1,205 3,676
2039 1,849 1285 314 22 1,205 3,676
2040 1,854 286 315 22 1,209 3,686

*2041 1,849 285 314 22 1,205 3,676
2042 1,849 285 314 22 1,205 3,676
2043 1,849 285 314 22 1,205 3,676
2044 1,854 286 315 22 1,209 3,686

TLG Services, Inc.
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TABLE 4 (continued)
Indian Point Energy Center, Unit 2
Schedule of Annual Expenditures
License Termination Allocation

(thousands, 2007 dollars)
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Equip & Yearly
Year Labor Materials Energy Burial Other Totals
2045 1,849 285 314 22 1,205 3,675
2046 1,849 278 314 21 1,205 3,668
2047 1,849 278 314 21 1,205 3,668
2048 1,854 279 315 21 1,209 3,678
2049 1,849 278 314 21 1,205 3,668
2050 1,849 278 314 21 1,205 3,668
2051 1,849 278 314 21 1,205 3,668
2052 1,854 279 315 21 1,209 3,678
2053 1,849 278 314 21 1,205 3,668
2054 1,849 278 314 21 1,205 3,668
2055 1,849 278 314 21 1,205 3,668
2056 1,854 279 315 21 1,209 3,678
2057 1,849 278 314 21 1,205 3,668
2058 1,849 278 314 21 1,205 3,668
2059 1,849 278 314 21 1,205 3,668
2060 1,854 279 315 21 1,209 3,678
2061 1,849 278 314 21 1,205 3,668
2062 1,849 278 314 21 1,205 3,668
2063 1,849 278 314 21 1,205 3,668
2064 17,902 1,528 1,904 26 3,390 24,751
2065 32,847 5,564 3,135 2,703 11,377 55,625
2066 57,084 30,181 2,986 48,793 29,516 168,560
2067 33,597 8,285 2,366 16,063 11,523 71,834
2068 11,168 2,613 958 5,010 5,364 25,113
2069 138 95 0 2,089 3,724 6,046
2070 138 95 0 2,089 3,724 6,046
2071 138 95 0 2,089 3,724 6,046
2072 308 116 10 2,061 4,051 6,547
2073 7,802 1,039 463 18 17,162 26,485

Total 300,431 69,436 3188 83,151 174,445 659,351

TLG Services, Inc.
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TABLE 5
Indian Point Energy Center, Unit 2
Schedule of Annual Expenditures

Spent Fuel Management Allocation
(thousands, 2007 dollars)
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Equip & Yearly
Year Labor Materials _K~t Burial Other Totals
2013 0 0 0 0 514, 514
2014 0 0 0 0 1,974 1,974
2015 6,025 4,762 238 0 2,255 13,279
2016 7,989 6,314 315 0 2,352 16,971
2017 7,968 6,297 314 0 2,345 16,924
2018 7,968 6,297 314 0 2,345 16,924
2019 7,968 6,297 314 0 2,345 16,924
2020 7,989 6,314 315 0 2,352 16,971
2021 4,728 3,207 155 0 1,629 9,720
2022 1,577 201 0 0 933 2,711
2023 1,577 201 0 0 933 2,711
2024 1,581 202 0 0 936 2,718
2025 1,577 201 0 0 933 2,711
2026 1,577 201 0 0 933 2,711
2027 1,577 201 0 0 933 2,711
2028 1,581 202 0 0 936 2,718
2029 1,577 201 0 4, 0 933 2,711
2030 1,577 201 0 0 933 2,711
2031 1,577 201 0 0 933 2,711
2032 1,581 202 0 0 936 2,718
2033 1,577 201 0 0 933 2,711
2034 1,577 201 0 0 933 2,711
2035 1,577 201 0 0 933 2,711
2036 1,581 202 0 0 936 2,718
2037 1,577 201 0 0 933 2,711
2038 1,577 201 0 0 933 2,711
2039 1,577 201 0 0 933 2,711
2040 1,581 202 0 0 936 2,718
2041 1,577 201 0 0 933 2,711
2042 1,577 201 ___ 0 0- 933 2,711
2043 1,577 201 0 0 933 2,711

2044 1,581 202 0 0 936 2,718

TLG Services, Inc.
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TABLE 5 (continued)
Indian Point Energy Center, Unit 2

Schedule of Annual Expenditures

Spent Fuel Management Allocation
(thousands, 2007 dollars)
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Equip & Yearly
Year Labor Materials Energ Burial Other Totals

2045 1,503 192 0 0 889 2,585

2046 0 0 0 0 0 0

2047 0 0 0 0 0 0

2048 0 0 0 0 0 0

2049 0 0 0 0 0 0

2050 0 0 0 0 0 0

2051 0 0 0 0 0 0
2052

2053

2054
2055

0

0

0

0
0

0
0
0
0
0

0

0

0

0
0

0
0

0~
0

0

0

0

0

0

0
0

0

2056 0
i 4 -t +

0
02057 0 0 0 0 0

2058

2059

2060

2061

0

0

0

0

0

0

0

0
0

0

+

2062

2063

2064

2065

2066

2067

2068

2069

2070

2071
2072

0

0

0

0

0

423

137

32

32

32

0

0

0

0

0

0

0

0

0
0

0

0

0

0

0

0

0

0

191

68

280

280

280

276

45,689

0

0

0

0

0

0

0

0

81

26

0

0

0

0

0

666

215

6

6

0

0

0

0

0

0

0

0

0

1,361

446

318

318

318

314

0 0

31

0

0

0

1,966

0

02

107

0

6
6

4 4-

Total 89,115 41,379 178,256

TLG Services, Inc.
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TABLE 6
Indian Point Energy Center, Unit 2
Schedule of Annual Expenditures

Site Restoration Allocation
(thousands, 2007 dollars)
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Equip & Yearly
Year Labor Materials Enry Burial Other Totals

2013-2063 0 0 0 0 0 0
2064 143 0 0 0 0 143
2065 748 5 0 0 0 753
2066 2,290 86 0 0 0 2,376
2067 2,080 27 0 0 0 2,107
2068 950 132 7 0 0 1,088

- 2069 13,206 5,643 314 0 1 19,165
2070 13,206 5,643 314 0 1 19,165
2071 13,206 5, 643 314 0 1 19,165
2072 13,028 5,568 310 0 1 18,907

Total 1 58,857 1 22,748 1 1,260 0 4 82,869

TLG Services, Inc.
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TABLE 7
Funding Requirements for License Termination

2013 Shutdown, 60-Year SAFSTOR

Basis Year 2007
Fund Balance $347.20 (millions)
Annual Escalation 0.00%
Annual Earnings 2.00%

A B C
Decommissioning

License Escalated License Trust Fund
Termination Termination Cost Escalated at 2%

Cost Escalated at 0% (minus expenses)
Year (millions) (millions (millions)

2007 347.200
2008 354.144
2009 361.227
2010 368.451
2011 375.820
2012 383.337
2013 11.164 11.164 379.840
2014 49.271 49.271 338.165
2015 25.307 25.307 319.622
2016 3.711 3.711 322.303
2017 3.701 3.701 325.048
2018 3.701 3.701 327.848
2019 3.701 3.701 330.704
2020 3.711 3.711 333.607
2021 3.688 3.688 336.591
2022 3.676 3.676 339.647
2023 3.676 3.676 342.764
2024 3.686 3.686 345.933
2025 3.676 3.676 349.176
2026 3.676 3.676 352.484
2027 3.676 3.676 355.857
2028 3.686 3.686 359.288
2029
2030
2031
2032
2033
2034

3.676
3.676
3.676
3.686
3.676
3.676

3.676 362.798
3.676
3.676
3.686
3.676
3.676

366.378
370.030i
373.744
377.543
381.418

TLG Services, Inc.
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TABLE 7 (continued)
Funding Requirements for License Termination

2013 Shutdown, 60-Year SAFSTOR

Basis Year 2007

Fund Balance $347.20 (millions)
Annual Escalation 0.00%

Annual Earnings 2.00%

A B C
Decommissioning

License Escalated License Trust Fund
Termination Termination Cost Escalated at 2%

Cost Escalated at 0% (minus expenses)
Year (millions) (millions) (millions)_

2035 '3.676 3.676 385.370
2036 3.686 3.686 389.392
2037 3.676 3.676 393.504
2038 3.676 3.676 397.698
2039 3.676 3.676 401.976
2040 3.686 3.686 406.329
2041 3.676 3.676 410.780
2042 3.676 3.676 415.319
2043 3.676 3.676 419.950
2044 3.686 3.686 424.663
2045 3.675 3.675 429.481
2046 3.668 3.668 434.403
2047 3.668 3.668 439.423
2048 3.678 3.678 444.533
2049 3.668 3.668 449.756
2050 3.668 3.668 455.083
2051 3.668 3.668 460.517
2052 3.678 3.678 466.049
2053 3.668 3.668 471.702
2054 3.668 3.668 477.468
2055 3.668 3.668 483.349
2056 3.678 3.678 489.338
2057 3.668 3.668 495.457
2058 3.668 3.668 501.698
2059 3.668 3.668 508.064
2060 3.678 3.678 514.547
2061 3.668 3.668 521.170
2062 3.668 3.668 527.926

TLG Services, Inc.



Indian Point Energy Center, Unit 2
Preliminary Decommissioning Cost Analysis

Document El1-1583-003
Page 38 of 38

TABLE 7 (continued)
Funding Requirements for License Termination

2013 Shutdown, 60-Year SAFSTOR

Basis Year 2007
Fund Balance $347.20 (millions)
Annual Escalation 0.00%
Annual Earnings 2.00%

A B C
Decommissioning

License Escalated License Trust Fund
Termination Termination Cost Escalated at 2%

Cost Escalated at 0% (minus expenses)
Year millions) millions) (millions)

2063 3.668 3.668 534.816
2064 24.751 24.751 520.762
2065 55.625 55.625 475.552
2066 168.560 168.560 316.503
2067 71.834 71.834 250.999
2068 25.113 25.113 230.906
2069 6.046 6.046 229.478
2070 6.046 6.046 228.022
2071 6.046 6.046 226.536
2072 6.547 6.547 224.520
2073 26.485 26.485 202.525

659.355 659.355

Calculations:

Column B =
Column C =

(A)*(1+.00)A(current year - 2007) or for 0%, B = A
(Previous year's fund balance) * (1 + .02) - B (current year's decommissioning
expenditures)

TLG Services, Inc.
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Table A
Indian Point Energy Center, Unit 2

SAFSTOR Decommnissioning Cost Estimate
(thousands of 2007 dollars)

I

A'tiorty

Off-Site LLRW NRC Spent Fuel Site Processed Bural Volumes Burial I Utility and

Dncon Removal Packaging Transport Processing Disposal Other Total Toti Us. Term. Management Restotion Volue Class A Class B Ctass C GTCC Processed ' Craft Cantrator
Cost Coat Casts Costs Costs Costa Casts Continoeonv Coats Costs Costs Coats C,,- Feat C,,- Feet Cs. Feet Cu.- Foot C,,- Feet Wit, tn. Mootnh,,rMsnho,,rI

d ex - I ý .... Cost osts Costs Cost. Costs Costs Conting-ey Costs ýora's Costs Costs Cu Feet Cu Feet Cu Feet Cu Feet Cu Feet Wt Lh- Ma-h-um

PERIOD Ia -Shutdown through Transition

Period Ia Direct Decommissioning Activities

la.1o1 SAFSTOR site characterization survey
l ai1.2 Prepare preliminary decommissioning cost
la.1.3 Noblication of Cessation of Operations
it 1.4 Remove fuel & source material

1 .1 .5 Nolification of Permanent Defueling
as.1,6 Deactivate plant systems & process waste

la.t.7 Prepare and submit PSDAR
1a.1.8 Review plant dwgs & specs.
la.1.9 Perform dettsled rad survey
la.t.t0 Estimate by-product inventtory
lath. 1,1 End product description
la.1.12 Detaited by-product inventory
la.1.13 Define majororc sequence
ild.4 Portorn SER and EA
la.1.15 Perform Sito-Specibc Cost Study

Activity Specifications
la.1.16.1 Prepare plant and facilities for SAFSTOR
la1.16.2 Plant systems
la.1.16.3 Plant structures and buildings
lai.116.4 Waste management
la.1.16.5 Facility and site dormancy
la.1.6 Total

Datailed Work Procedures
la.t.17.1 Plant systems
1a.1.17.2 Facility closeout & dormancy
la.1.17 Total

la.1.18 Procure vacoum drying system
lai11 Drain/de-eonrgize con-cant, systems
la.1.20 Drain & dry NSSS
la.1.21 Drainlde-energize contaminated systems
la.1.22 DOcon/secora contaminated systems
lo. Subtotal Period ia Activity Costs

Period ta Additional Costs
1 a.2.1 Asbestos Abatement
1 a.2 Subtotal Period 1 a Additional Costs

Period 1i Callateral Costs
la.3.1 Small tool allowance
t .. 3 Subtotal Period 1 a Collateral Costs

Period la Pedod-Dependent Costs
la.4.I Insurance
1a.4.2 Property taxes
1 a.4.3 Health physics supplies
la.4.4 Heavy equipment rental
la.4.5 Disposal of DAW generated
1 a.4.6 Plant energy budget
lad.7 NRC Fees
la.4.8 Emergency Planning Fees

493 148 641 641

61 9 70 70

We

93 14 107 107

61 9 70 70

928

1.428
928

714
714

1,071
714

2.213
3,570

47

47
70

47

144

233

229
194

145

93

93

755

a
7 54 547 54 5

10 80 80
7 54 54

22 166 166
35 268 268

34 263 263
29 223 223
22 167 167
14 107 107
14 107 107

113 868 868

3.513
2,975
2,228
1,428
1,428

11,572

55 8 63 63
56 8 64 64

111 17 128 128

5 1 5 5

a
a

2,164 398 2,562 2,562

845
857

1,702

71

25,625

1,144 0 87
1,144 6 87

202
202

350 1,783 1,783
350 1,783 1,783

6,880 89,440 11,698
6,880 89,440 11,698

19
19

553 --
466

- 3 22 22
3 22 22

1,051

-25

- 2,733
258
981

105 1,156 1,156

138 691 691
70 536 536

7 40 40
410 3,143 3.143

26 264 284
98 1,079 - 1,079

610 12,190 S5

TLG Services, Into.
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Table A
Indian Point Energy Center, Unit 2

SAFSTOR Decommissioning Cost Estimate
(thousands of 2007 dollars)

Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial I Utility snd

Activity Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume ClassA Class B Class C GTCC Processed Craft Contrastor

index Activity Description Cost Cast Costs Cosost s ss Costost s ss Cooti encc Cosost s sts Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 1o Period-Dependent Costs (continued)
ls4.9 Site OM&
lsa4.1O Spent Fuel Pool O&M
la.411 ISFSI Operating Costs
la.4.12 Groundwater Monitoring
ta.4. 3 Corporate A&G
1a.4.14 Security Staff Cost
l.a4.15 Utiity Staff Cost
la.4 Subtotal Period 1 a Period-Dependent Costs 1,018

la.0 TOTAL PERIOD to COST 2,181

PERIOD lb - SAFSTOR Limited DECON Activities

2,848
738

41
51

1,862
1,648

- 22,005
28 34,217

230 38,380

427 3,275 3,275
111 849 -

6 47 -

8 59 59
279 2,141 2,141
247 1,895 1,898

3,301 25,306 25.306
5,233 40,500 38,526

5,984 44,867 42.893

549
47

1,974

1,974

610

7.490

46,678
- 423,400

12,190 5 470,078

101.630 11,703 495.704

3 2

3 88

Period lb Direct Decommissioning Activities

Decontamination of Site Buildings
lb.1.1.1 Reactor Containment
Sb. 1.1.2 Fuel Storage Building

, b.1.1 3 Maintainance & Outage Buiding
1 b.1.1A4 Primary Auxiliary Building
1 b.1.1.5 Waste Holdup Tank Pit
1b.1.1 Totals

1,594
506

31
219
42

2,391

1b.1 Subtotal Peniod 1 b Activity Costs 2,391

Period lb Collateral Costs
lb.3.1 Decon equipment 959 -
1 b.3.2 Process liquid maste 165 - 80 440
1b.3.3 Smal tool allowance - 50
I b.3 Subtotal PeFod l b Collateral Costs 1,124 50 80 440

Period lb Period-Dependent Costs
lb.4.1 Deoun supplies 713 -
1b.4.2 Insurance
1 b.4.3 Property taxes -
1 b.4.4 Health physics supplies 284
1 0o4. Heavy equipment rental 117 -
10b4.6 Disposal of DAW generated 2 1
1 4.7 Plant energy budget
10 4.8 NRC Fees
1 b.4.9 Emergency Planning Fees
1 b04.10 Site O&M
10.4.11 Speot Fuel Pool O&M
1b4.12 ISFSI Opealing Costs
lb.4.13 Groundwater Monitoring
10.4.14 Corporate A&G
1 b,4.15 Security Staff Cost
lb.4.16 Utiity Staff Cost - -
1 b.4 Subtotal Period 1 b Period-Dependent Costs 713 401 2 1

1 b.0 TOTAL PERIOD 1b COST 4,229 451 82 442

797 2.391 2,391
203 759 759

1 5 46 46
109 328 328
21 63 63

1,196 3,587 3,587

1,196 3,587 3,587

144 1,103 1,103
235 1,232 1,232

8 58 58
386 2,393 2,393

- . - - - 22,977 -

- .- - - 6,818

- - - - 3,200
- - - . - 612 -

- - - - - 34.0866

313

313

1,123

1,123

67,402 219

67.402 219

- 178 892 892
265 26 291 291

71 355 355
- 18 135 130

21 - 6 30 30
689 103 792 792
65 7 72 72

247 25 272 -
718 108 826 826
185 28 214 -

10 2 12 -
13 2 15 15

469 70 540 540
415 .. 62 478 478

5,547 . 832 6,379 6,379
21 8,624 1,538 11,302 10,804

334 8,624 3,119 17,261 16.784

272

214
12

498

498

467 9,349 4

11,765
- - 106,720
467 9,349 4 118,4B6

1.591 76,751 34,288 118,486

TLG Sercices, Ine.
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Table A
Indian Point Energy Center, Unit 2

SAFSTOR Decommissioning Cost Estimate
(thousands of 2007 dollars)

m

Activity

Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial t Utility and

Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
flnort floor flnoet Cvest. Coots floeste tosrts fContinsoenc Coot. Coot. Cosrts floor C,, F.et Cu. C.t C. Foot fIJ, Faat C,,P. F r wt he. Marnhooue Manhtnlre.

Rm InQ• A•IVI• U•CrlD[LOn
Inde ...... ...... Cost ..... ...... .... ..... ..... ..... ........ osts Costs Cost Cost Cu eet C Fas Fee"t ... . .. . ..... .. .. . . .. F t ..

PERIOD tc -Preparations for SAFSTOR Dormancy

Period 1c Direct Decommissioning Activities

1 c.1.1 Prepare support equipment for storage
1 c.1.2 Install containment pressure equal, lines
c.1.3 Interim survey prior to dormancy

1 c.1.4 Secure building accesses
1 c.1.5 Prepare & submit interim report

tc.1 Subtotal Period 1 c Activity Costs

Period lc Additional Costs
lc.2.1 Spent Fuel Pool Isolation
l c.2 Subtotal Period 1 c Additional Costs

Period Ic Collateral Costs
lv.3.1 Process liquid waste
rc.3.2 Small tool allowance
1 v.3 Subtotal Period lc Collateral Costs

Period le Period-Dependent Costs
lc,4.1 Insurance
1c.4.2 Property taxes
1c.4.3 Health physics supplies
I c4.4 Heavy equipment rental
1 c.4.5 Disposal of DAW generated
lv.4.6 Plant energy budgel
lc.4.7 NRC Fees
lc.4.8 Emergency Planning Fees
lcA.9 Site O&M
l c4.10 Spent Fuel Pool O&M
I c,4.11 ISFS1 Operating Costs
lc.4.12 Groundwater Monitoring
lc.4.13 Corporate A&G
lC.4.14 Secutly Staff Cost
lvc4.15 Utility Staff Cost
I c4 Subtotal Period 1 c Period-Dependent Costs

lc.0 TOTAL PERIOD lc COST

PERIOD I TOTALS

480
53

533

733

27

760

73 552 552
8 y1 61

220 953 953

4 31 31

304 1.596 1,596

3,000
700

10.582

- 2- 416

- l,282 416

9,133 1,370 10,503 10,503
9,133 1,370 10,503 10,503

185 - 89 494
- 6 - -
15 6 89 494

351

351

- 265

193

- 310

185 849

4,414 3,481

1 7
689

65

247
718
185

10
13

469
415

- 5.547
1 0 7 8.624

90 494 358 10,518

175 1,025 921 630523

263 1,382 1,382
1 7 7

264 1.389 1,389

26 291 291

48 241 241
1l 135 135
z 10 10

103 792 792
7 72 72

2S 272 -

108 826 826
29 214 -

12 -

15 15
T0 540 540
62 478 478

833 6,379 6,379
1,332 10,275 9,778

3,270 23,764 23,267

12,374 85,913 82.943

272

214
12

498

498

2,970

1.260

1,260

75,615 246

75,615 246

154

154

1,414

10,494

3,073 1

11,765
106,720

3,073 1 118,486

78,687 14,529 118,902

257,068 60,520 733,091

PERIOD 2a -SAFSTOR Dormancy with Wet Spent Fuel Storage

Period 2a Direct Decommissioning Activities
2a.1,1 Quarterly Inspection
2a.1.2 Semi-annual environmental survey
2a. t .3 Prepore reports
2a.1 .4 Bituminous roof replacement
2'.1.5 Maintenance supplies
2a.1 Subtotal Period 2a Activity Costs

Period 2. Collateral Costs
2a.3.1 Spent Fuel Capital and Transfer
2u.3 Subtotal Period 2a Collateral Costs

134 20 154 154
786 197 983 983
920 21? 1,137 1,137

45,666 6,850 52,516 -
45,666 6,850 52,516 -

52,516
52,516

TLG Sereices, Ioe.
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Table A
Indian Point Energy Center, Unit-2

SAFSTOR Decommissioning Cost Estimate
(thousands of 2007 dollars)

Oft-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial I Utility and

Activity Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Tenm. Managemeot Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

index Activi Descrition Cost Coot Costs Costs Costs Costs Costs Continoency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Fent Cu. Feet Wt.i Lbs. Manhours Manhours

Period 2a Period-oependenl Costs
2a:4.1 Insurance 3,783 378 4,161 3,771 390

2 .4.2 Property Waxs - - - - -

2a.4.3 Health physics supplies 724 - - - 181 905 905 -- - - -

2a.4.4 Disposal of o AW generated - 12 8 117 - 32 168 168 - 2,581 51,612 20

2a.4.5 Plant energy budget - 3.419 513 3,932 1,966 1,966 - -

2a.4.6 NRC Fees 1.349 135 1,4114 1,484 -

2a.4.7 Emergency Planning Fees 6:133 653 6,746 - 6746

2a.4.8 Site OM 2,155 323 2,478 549 1,929

2a.4.9 Spent Fuel Pool O&M 4,615 692 5.308 - 5,308

2a.4.10 ISFSI Operating Costs 257 39 295 - 295

2a.4.11 Groundwater Monitoring 319 48 367 367 -

2a.4,12 Corporate A&G 1,165 175 1.339 1,339 -

2a.4.13 Security Staff Cost 14,276 2,141 16.418 4,897 11,521 381,587

2a.4.14 Utility Staff Cost 27,611 4,142 31.752 6,566 25,186 - 515,306

2a.4 Subtotal Period 2a Pehod-Dependent Costs 724 12 9 117 65,082 9,411 75.353 22,012 53,341 2,581 -1.612 20 896,893

2a.0 TOTAL PERIOD 2. COST 724 12 8 117 111,668 16,478 129,006 23,149 105.857 2,581 51,612 20 896,893

PERIOD 2b - SAFSTOR Dormancy with Dry Spent Fuel Storage

Period 2b Direct Decommissioning Activities
2b.1.1 Quarterly Inspection
2b.1.2 Semi-annual environmental survey
2b.1,3 Prepare reports
2b.1.4 Bituminous reof reptacement 524 79 603 603
2b.1.5 Maintenance supplies 3,077 769 3,846 3,846

2b. 1 Subtotal Period 25 Activity Costs 3.601 848 4,449 4,449 -

Period 20 Colatenal Costs
2b.3.1 Spent Fuel Capital and Transfer 5,713 857 6,570 - 6.570

2b.3 Subtotal Period 2b Collateral Costs 5,713 857 6,570 - 6,570

Period 20 Period-Dependent Costs
2b.4.1 Insurasce 13,736 1,374 15,110 14,758 352

2b.4.2 Propertly s- - - - - -

2b.4.3 Health physics supplies 2,375 594 2,968 2,968
2b.4.4 Disposal of DAW generated - 43 29 425 - 115 612 612 9,406 188,114 74

2b.4.5 Plant energy budget 6,691 1,004 7,694 7,694 - -

2b.4.6 NRC Fees 5,278 528 5,806 5,806 -

2b.4.7 Emergency Planning Fees 17,771 1,777 19,548 - 19,548

2b.4.8 Site O&M 3,415 512 3,928 2,148 1,780

2b.4.9 ISFSI Operating Costs 1,009 151 1,106 - 1,156

2b.4.10 Grondwater Monitoring 1,248 187 1,435 1.435 -

2b.4.11 Corporte A&G 4,558 684 9,242 5,242 -

2b.4.12 Securty Staff Cost 27,478 4,122 31,600 19,163 12,437 689,194

2b64.13 Itility Staff Cost 43,660 6,549 50,210 25,696 24,514 816,823

2b.4 Subtotal Period 2b Period-Dependent Costs 2,375 43 29 425 124,841 17,596 145,309 85,522 59,787 9,406 198,114 74 1,506,017

2b.0 TOTAL PERIOD 2b COST 2,375 43 29 425 134,155 19,300 156,327 89,971 66,356 9,406 188,114 74 1,506,017

PERIOD 2c - SAFSTOR Dormancy without Spent Fuel Storage

Period 2c Dined Decommissioning Activities
2c.1.1 Quarverly Inspection
2c.1.2 Semi-annual environmental survey
2c.1.3 Prepare reports

TLG Services, Ion.
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Table A
Indian Point Energy Center, Unit 2

SAFSTOR Decommissioning Cost Estimate
(thousands of 2007 dollars)

Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumn.s BurialI Utility and

Activity Decon Removal Packaging Transport Processing Disposal Other Total Total Lie. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt.. Lbs. Manhouos Manhours

2c.1.4 Biturmjous roof replacement
2c3 .5 Maintenance supplies
2c. Subtotal Period 2c Activiy Costs

Period 2c Period-Dependenl Costs
2c4.1 inscrance
2c 4.2 Property taxes
2c4.3 Health physics supplies
2c.4.4 Disposal of DAW generated
2c.4.5 Plant energy budget
2c,4.6 NRC Fees
2c.4.7 Site O&M
2c.4.8 Grundwaler Monitoring
2c4.9 Corporate A&G
2c4.10 Secupty Staff Cost
2c4.11 Utility Staff Cost
2c4 Subtotal Period 2c Perod-Oepeodent Costs

2c.0 TOTAL PERIOD 2. COST

PERIOD 2 TOTALS

396 59 455 455
2,325 581 2,907 2,907
2,721 641 3,382 3,362

- 1,686 - -

32 21

1,688 32 21

1,688 32 21

4,786 87 59

10,139

314
- 5,057

3,989
1,412

943
3,445

12,594
- 16,887

314 54,465

1,014 11,153 11,153

422 2,110 2,110
65 452 452

758 5,815 5,815
399 4,388 4,388
212 1.623 1,623
142 1.085 1,085
517 3,961 3,961

1,889 14,483 14,483
2,533 19,420 19,420
7,970 64,491 64,491

- - 6,947 -

- - 6,947

138,939 556

314 .57,187 8.611 67,653 67,853 -

856 303,009 44,389 353,186 180,972 172,213

6,947

18,933

PERIOD 3a - Reactivate Site Following SAFSTOR Dormancy

Period 3a Direct Decommissioning Activities
3o.1.1 Prepare preliminary deoommissioning cost
3a.1.2 Review plant dwgs &specs.
3a.1.3 Perform detailod rod s"'oep
3a.1.4 En6 product description
3a.1.5 Oetauied by-produd inventory
3a.1.6 Define major work sequence
3..1.7 Perform SER and EA
3a.1.8 Perform Site-Specific Cost Study
3a.1.9 Prepare/submit License Termination Plan
3..1.10 Receive NRC approval of termination plan

Activity Specifications

3a.1.11.1 Ro-activate plant & temporary facilities
3a.1.11.2 Plant systems
3a.ll11.3 Reactor internals
3a. 1.11.4 Reactor vessel
3a 1.11.5 Biological shield
3a.1.11.6 Steam genorators
3a.l.l1.7 Reinforced concrete
3a.1.11.8 Main Turbine
3a.1.11.9 Main Condensers
3a.1.11.10 Plant structures & buildings
3a.1.11.11 Waste management
3a.1.11.12 Facility & site doseut
3a.1.11 Total

Planning & Site Preparations
3a.1.12 Prepare dismanding sequence
3a.1.13 Plan' prep. & temp. svces
3a.1.14 Design water dlean-up system
3a.1.15 Rigging/Cont. Cntd Envtps/toolingleto.

289,371
337,600

138,939 55 626,971

138,939 55 626,971

378,665 150 3,029,881

- - - 928
3,2124

714
928

5,355
2,213
3,570
2,925

61
214

47
61

349
144
233
191

9 70 70 -
32 246 246

77 54 54

9 70 70
52 402 402
22 166 166
35 268 268
29 219 219

a

343
194
331
303
23

145
74
19
19

145
214
42

1,852

51 395 355
29 223 201
50 380 365
45 348 348

3 27 27
22 167 167
11 86 43

3 21 -
3 21 -

22 167 54
32 246 246

6 48 24
278 2,130 1,875

39
22

43
21
21
84

24
255

5,262
2,975
5,069
4,641

357
2,228
1,142

286
2a6

2,228
3,284

643
28,401

1,714

1,000

112 17 129 129
2,419 363 2,782 2,782

65 10 75 75
2,048 307 2,355 2,355

TLG Services, Ine.
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Table A
Indian Point Energy Center, Unit 2

SAFSTOR Decommissioning Cost Estimate
(thousands of 2007 dollars)

I Activi
iff-ýtie LLRW NRC Spent tuel Site Processed Bunal volumes Burial i Utirity anrt

Decon Removal Packaging Transport Processing . Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

I In•n• A•t IVi• I ]eI•MNrlnR
In ...... a Cast. Cost cost.... ..... ..... ..... ..... .......ngency Cost . cos"ts Cu.. .. .. . . . . .. .. Ft ... .......... ......

3a.1.16 Procure casks/liners & containers
3a.1 Subtotal Period 3a Activity Costs

Peorid 3a Additional Costs
3a.2.1 Site Characterization
3a.2 Subtotal Period 3a Additional Costs

Period is Pedod-Oependenl Costs
3a.4.1 Insurance
3a.4 2 Properly taxes
3a.4.3 Health physics supplies
3a.44 Heavy equipment rental
3a4.5 Disposal of DAW generated
3a.4.6 Plant energy budget
3a,4.7 NRC Fees
3a 4.8 Sit O&M
3a.4.9 GroUndwater Monitoring
3aA4.10 Corporate A&G
3a 4.1 1 Security Staff Cost
3a.4.12 Utility Staff Cost
3a4 Subtotal Period 3a Period-Dependent Costs

3a.0 TOTAL PERIOD 3S COST

PERIOD 31, - Decommissioning Preparations

Period 3b Direct Decommissiooing Activities

Detailed Work Procedures
3b.1 1.1 Plant systems
3b.l.1 2 Reactor inlemals
3ib.1.13 Remaining buildings
3b. 1.1 A CRD cooling assembly
3b.1l1.5 CRD housings & ICl tubes
3b.1.1.6 Incore instrumentation
3b.1.1.7 Reactor vessel
3b.1.1 8 Facility closeout
3b..t.f9 Missile shields
3b.1.1.10 Biological shield
3b.1.1.11 Steam generators
3b.1.1.12 Reinforced concrete
3b,1.1.13 Main Turbine
3b.1 1.14 Main Condensers
3b.1.1.15 Auxiliary building
3b.I.1.f16 Reactor building
3b.1.1 Total

3b.1 Subtotal Period 3b Activity Costs

Period 3b Additional Costs
3b.2.1 Staff relocations expenses
3b.2 Subtotal Period 3b Additional Costs

Period 3b Collateral Costs
3b.3,1 Decon equipment
3b.3.2 Pros cutting equipment
3b.3 Subtotal Period 3b Collutoral Costs

57 9 86 66
7,852 1.178 9,030 8,775

2,218 665 2,183 2,883
2,216 665 2,683 2,883

255

878
51,910

436
466

901

- - - 546t

2 23 -
2,733

258
1,740

51
1,862
2,558

- - 14,994
2 23 24.745

55 603 603

109 54w 545
70 536 536
6 33 33

410 3,143 3,143
26 284 284

261 2,0f1 2.001
8 59 59

279 2,141 2,141
384 2,942 2,942

2,249 17,243 17,243
3,856 29,530 29,530

- - 514

- - 514

10,287

10,287

4

65,179
- 258.629

4 323,8072

901 2 23 34,815 5,700 41,443 41,188 255 514 10,287 4 375,717

336
178

96
71
71
71

258
85

32
85

327
71

111

194
194

2,291

50 387 348
27 264 204
14 110 28
11 82 f2
11 82 82
11 82 82
39 297 297
13 98 49
5 37 37

13 98 98
49 376 376
11 82 41
17 127 -
17 127 -
29 223 201
29 223 201

344 2,635 2,124

39

83

49

41
127
127

22
22

511

- 511 - - - - -

3.379
t1,785

964
714
714
714

2,592
857
321
857

3,284
714

1,114
1,114
1,949
1,949

23,022

23,0222,291 344 2,635 2,124

3,935 590 4,525 4,525
3,935 590 4,525 4,525

- 144 1,103 1,103
143 1,100 1,100
287 2,203 2,203

959 -

957
959 .957

TLG Serrices, Inc.
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Table A
Indian Point Energy Center, Unit 2

SAFSTOR Deconmmissioning Cost Estimate
(thousands of 2007 dollars)

Acvity Decon Removal
I ndex Activity Description Cost Cost

Period 3b Period-Dependent Costs
3b4.1 Decon supplies 30
3b 42 Insurance
3043 Property taxes
3b.4.4 Health physics supplies 240
3b4.5 Heavy equipment rental 236
304.6 Disposal of DAW generated
3b.4.7 Plant energy budget
3b48 NRC Fees
3b.4.9 Site OM
3b.4.1t Groundwater Monitoring
3h.4.11 Corporate A&G
3b.4.12 Security Staff Cost
3b.4.13 Utility Staff Cost
3o.4 Subtotal Period 3b Period-Dependent Costs 30 476

3b.0 TOTAL PERIOD 3b COST 989 1,433

PERIOD 3 TOTALS 989 2.334

PERIOD 4a - Large Component Removal

Period 4a Direct Decommissioning Activities

Nuclear Steam Supply System Removal
4a.1.t11 Reactor Coolant Piping 74 314
4a.t.1.2 Pressurizer Relief Tank 2 8
4a. 1 .1.3 Reactor Coolant Pumps & Motors 28 123
4a.1.1.4 Pressurizer 11 76
4a.1.1.5 Steam Generators 95 4,780
4a.1.1.6 Retired Steam Generator Units - -
4a.1.1t .7 CRDMstlCtslSeroice Stmcture Removal 40 f1l
4a.1.1.8 Reactor Vessel Internals 61 2,444
4a.1.1.9 Vessel & Intermals GTCC Disposal -
4a.1.1.10 Reactor Vessel- 6,008
4a.1.1 Totols 312 13.864

Off-Site LLRW NRC Spent Foot Site Processed Burial Volumes Burial I Utility and

Packaging Transport Processing Disposal Other Total Total Lic. Tem. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Costs Costs Costs Casts Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhouts I

- 7 37 37

307 31 337 337

60 300 300
- 35 271 271

13 - 4 19 19
1,385 208 1.593 1,593

131 13 144 144
1,223 183 11407 1,407

26 4 30 30
944 142 1,085 1,085

1,297 194 1,491 1,491
11,102 1,685 12,768 12,768

13 18.415 2,547 19.483 19,483

13 22,640 3,768 28,845 28,334

36 57,455 9,468 70,288 89,522

290 5,800

290 5,800

511 290 5,800

766 804 16,087

2

33,036
181,829

2 214,864

2 237,886

6 613,6034 2

32 31 158 226 204 1,040 1,040
2 2 9 12 8 42 42

53 214 170 1,135 391 2,115 2,115
354 556 - 617 ,297 1,911 1,911

1,955 3,067 2,175 4.279 3,294 19,645 19,645
1.955 3,067 2,175 4,279 2,051 13,527 13,527

179 53 52 131 114 681 681

3,674 513 - 3,178 146 4,521 14,536 140536
- - 11,347 - 1,702 13,049 13.049

902 439 - 6.382 148 8,054 21.931 21,931
9,106 7,943 4,738 31,585 292 20.637 88,476 88.476

766 766 177,710 5,523
43 43 9,557 153

336 4,324 1.274,302 3,631
- 2,349 258.971 1,805 -

37.344 16,301 3,111.893 20:108 2,850
337,344 18,381 " 3,111.93 10,800 2,850

753 2,947 81,668 2,120 -
- 2,312 376 501 - 324.059 16,767 803

- - 496 104,146 - -

- 6,481 2,955 - - 954,563 , 16,767 803
76,586 51,823 3,330 501 496 9.408,359 78,073 7,305

Removal of Major Equipment
4a.1.2 Main Turbine/Gonerator
4a.1.3 Main Condensers

Cascading Costs from Clean Building Demolition
4.,1.4.1 Reactor Containment
4a.1.4.2 Fuel Storage Building
4a.1.4.3 Primary Auxiliary Building
4a.1.4.4 Turbine Buiding
4a.1.4.5 Waste Holdup Tank Pit
4a.1.4 Totals

Disposal of Plant Systems
4a.1.5.1 Aoo Steam & Air Remova.
4a.1.5.2 Auo Steam & Air Removal (RCA)
4a.1.5.3 Aux Steam-Primary Plant
4a.1.5.4 Aux Steam-Primary Plant (RCA)
4a.1.5.5 Bearing Cooling Water
4a.1.5.6 Chemical Cleaning
4a.1.5.7 Chemical Feed

500 236 55 692
1,914 141 45 560

261 1,743 1,743
583 3,243 3,243

4,374

6,687

1,557
47
76
892

14
2.387

234 1,791 1,791
7 54 54

11 88 88
104 796 796

2 16 16
358 2,745 2.745

130 744 744
26 151 151
15 88 88
22 123' 123
43 330 -
91 699

1 11

371,814 7,141
300,932 27,443

- 14,977
422
758

7,864
. 142
24,163

377
- 73

44
- 65

287
607

10

5 17 216
1 4 47
1 2 26
1 3 33

2,856
624
347

- 431
330 -
699

11

115,977 5,429
25,326 1,040
14,081 628
17,506 909

- 4,420
9,466

155

TLG Services, Im.
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Table A
Indian Point Energy Center, Unit 2

SAFSTOR Decommissioning Cost Estimate
(thousands of 2007 dollars)

Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and

Activity Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Cosost s ss Costost s ss Contin enc Costs Costs Costs Costs Cu. Fant Cu. Fost Cu. Faot Cu. Feet Cu. Foot Wt., Lbs. Manhours ManhoursI

Disposal of Plan( Systems (continued)
4a.1.5.8 Chemical Food (RCA)
4a.t.5.9 Chemistry Monitoring
4a.1.5.10 Circulabng & Service Water
4a.1 5.11 Circuloaing & Service Water (RCA)
4a.1.5.12 Compressed Air
4a.1.5.13 Condensate
4a.1.5.14 Oeminereiizsr Regeneratlon
4a.1.5.15 Electro Hydraulic Fluid
4a.1.5.16 extraclion Stlam
4a.1.5.17 Feeodater
4a.1.5.18 Feedwater Emergency Make-Up
4a,15.19 Flosh Evaprator
4a.1.5.20 HVAC - Clean
4a.1.5.21 Heating Soam & Condensate
4:.1.5.22 Heating Stlam & Condensate (RCA)
4a.1.5.23 Hoating Steam & Condensate - FHB
4a.1 .5.24 Helium & Vacuum Drying
4a.1.5.25 Hypechiorita Feed
4a.1.5.26 IP2 Petroleum Storage Tanks
4a.1.5.27 LP Heater Drains & Vents
4a.1.5.28 Low Lovon Intake Fish Screen Wash
4a.1.5.29 Low Level Vacuum Priming House
4a.1.5.30 Lube Oil
4a.1.5.31 Lube Oil Lines
4a.1.5.32 Main Gen Hydrogen Gas
4a.1.5.33 Main Stean
4a.1.5.34 Main Steam (RCA)
4a.l.5.35 Misr. Drains-Secondary Plant
4a.1 .5.36 Moisture Separator & HP HTR DR & V
4a.1.5.37 Polymer Food
4a.1.5.38 Rod Monilor Circ & Ser WIr
4a.1.5.39 Red Moniltor Cont Particulate
4a.1 .5.40 River Water Filtration
4a.1.5 41 Serice Water Fuel Oil
4a.1.5 42 St Gen Fd Pmp Lube Oil & Seal Water
4a.1.5.43 Sloan GOn Nitrogen Conn
4a.1.5 44 Steam Generator Siowdown
4aiS545 Stlam Generator Blowdown (RCA)
4a.1.5.46 SteaGenerator Blowdown Recrc & Xfer
4a.1.5.47 Turbine Generator Seal Oil
4a.1.5A8 Turbine Gland Steam
4a.1.5.49 Vacuum Priming
4a.1.5,50 Waste Holdup Tank Pit
4a.1.5.51 Water Tank
4..1.5 Totals

4a.1.6 Scaffolding in support of decommissioning

4a.1 Subtotal Period 4a Activity Costs

Period 4a Collateral Costs
4:.3.1 Process liquid waste
4a.3.2 Small tool allowance
4a.3.3 Survey and Release of Scrap Metal
4a.3 Subtotal Period 4a Collateral Costs

52
3

1,548

66
115

2,158
51

7089

1.104
76

250
974
233

29
105

4
- 1

168
729

15

3
S 10
20

3
1,154

286
2

1,577
I
2
1

96
21
23

9
42

2
403

6
45

1694
314
197

14,273

511

6 2 22 -
O 0 1 5

65 244 3.051
2 9 ill

62 235 2,934
0 2 22
0 0 5

21 80 999
45 91 625 321

21 67 751 58
2 9 117
O 1 16
1 3 39

10 37 458

28 105 1,309
7 26 322
0 0 1

58 219 2,739

0 0 -

0 0 0

0 2 23
0 0 1
3 12 148

28 44 291 166

363 1,214 14.307 546

8 3 32 5

17 93 93
1 5 5

888 6 ,796 5,796
35 222 222
17 133 -

1,021 6,410 6,410
16 92 92

3 18 18
341 2,150 2,150

. 468 2,654 2,654
11 87 -
37 287 -

383 2,254 2,254
78 440 440
10 "57 57
32 179 179

1 4
0 1

25 193 -
257 1,491 1.491

2 18 -
0 4
2 12
3 23
8 3 -

503 3,099 3,099
124 765 765

1 4 4
844 5,437 5,437

0 1 -
1 3 3
0 2 2

14 110
3 24
4 27
1 10 -

14 82 82
1 4 4

125 691 691
1 7
7 52

29 223 -
173 1,017 1,017
30 227 -

5,853 36,556 34,071

- 135 695 695

292 27,827 133,458 130,973

292

7 1
40,386

S - 1,464
133 -
- 38,847

289

71
13,226
8- ,272 1,485

87 -
287 - -
- 9,948 265

1,555
209

S - 510
4

193
- 6,067
18
4

12
23
3

- 17,328
4,261

9

- 36,260
I

6
3

110
24
27
10 -

310
13

S - 1,957
7

52
223
- 3,855 994
227 - -

2,485 189,404 2,744

S - 377 23

2,485 277,429 54,590 3.330

- - 280 -
54

54 280

11,867 671
384 45

1,640,086 22,748
59,459 967

- 1,791
1,577,580 31,510

11,751 706
2,899 127

537,096 10,471
467,630 16,058

- 1,129
- - 3,663

427,750 13,262
63,162 3,337
8,489 411

20,715 1,391
- - 57

15
- 2,430

246,398 10,548
- - 230

47
165
305

38

703,710 16,938
173,056 4,205

352 31
1,472,533 23,061

- 16
249 30
125 15
- 1,467

307
344

-- 140
12,591 575

525 29
79,489 5,622

- 688
715

- 2,990
224,597 4,578

- 2,834
- 7,915,381 208,356

19,059 8,247

501 496 18,015,550 353,423 7,305

- - 16,780 55 -

16,780 55

312 33,449 9,854 9,260 20,328 32,135

36 - 20 110
472

36 472 20 110

78

78

111

111

56 299 299
71 543 488
33 144 144

160 985 931

TLG Services, Inn.
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Table A
Indian Point Energy Center, Unit 2

SAFSTOR Decommissioning Cost Estimate
(thousands of 2007 dollars)

i Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial I Utility and

Activity Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Cootinensy Costs Costs Costs Costs Cu. Feet Cu. Feet Co. Font Cu. Feet Cu. Feet Wt. Lbs. Manhours Manhours

Period 4a Period-Dependent Cosls
4a41 Decon supplies 63
4a4.2 Insurance
4a.4.3 Property taxes
4..4A Health physics supplies 2,148
4..4.5 Heavy equipment rental 2,430
4a.4.6 Disposal of DAW generated -
4a.4.7 Plant energy budg-t
4a.4.8 NRC Fees
4a.4.9 Site O&M
4.A10 Radwaste Processing EquipmentvServices
4,4.11 Groundwater Monitoring
4s.4.12 Corporate A&-
4.4..13 Security Staff Cost
4,4.14 Utlity Staff Cost
4a.4 Subtotal Period 4a Period-Dependenl Costs 63 4,578

4..6 TOTAL PERIOD 4a COST 410 38,499

23

23

16

16

646

228 -
- 2,776

368

3,073
397
54

1,990
2,733

24,803
228 36,839

9,897 9,385 20,328 32,441 37,241

PERIOD 4b -Site Decontamination

Period 46 Direct Decommissioning Activities
4b.1.1 Remove spent fuel racks

Disposal of Plant Systems
4b.1.2.1 Borov Recovery
40.1.22 Cheorical & Volume Control
46.1.2.3 Component Cooling Water
4b.1.2.4 Component Cooting Water (RCA)
40.1.2.5 Component CooingWaeter-FHB
4b.1.2.6 Compressed Air (RCA)
4b.1.2.7 Containment Hydrogen Analyzer (RCA)
4b,1.28 Containment Instrument Air
4b.1.2.9 Containment Instrument Air (RCA)
4b.1.2.10 Corlairmerl Sprny

4b.1.2.11 Containrmor Spray (RCA)
46.1.2.12 Containmoen Vacuum & Leakage Monior
4b.1.2.13 Decontamination
4b.1,2.14 Electrical - Clean Nov RCA
4b.1.2,15 Electrical -Clean RCA
4b.1.2.16 Electrical - Corlaminated
4b.1.2.17 Elecltcal - FHB
4b.1.2.18 Fire Protecton & Domestic Wtoar
4b.1.2.19 Fire Protecton & Domeisc Water (RCA)
4b.1.2.20 Fuel Pit (RCA)
4b.1.2.21 Fuel Pit- FH3
4b.1.2,22 Gaseous W.ste Disposal
4b.1.2.23 Gaseous Wasle Disposal (RCA)
4b.1.2.24 Gaseos Waste Disposal - FHB
4b.1.2.25 HVAC - RCA (FH8)
4b.1.2.26 HVAC- RCA (Other)
46.1.2 27 Hydraulic Fluid -Personnel Hatch
4b.1.2.28 Oxy9en (RCA)
4b.1.2 29 Rsdislion Monitoring
4b.1.2.30 Rediation Monitoring (RCA)
4b.1.2.31 Reactor Cavity Purification
4b.1.2.32 Reactor Coonant

519 60 158 71

992
508

468
1,380

109

126
14
15
23

187
170
62
29

-1.749
2,991

432
29

174
32

189
27
53
60

2
- 8

260
1
2
8
5

60
226

36
20
35
64

5
1
0

0

2

2

S
S

46

6
0

1
14
2
2
2
0
0
6

0
0
0

30
22

80
31
72

119
7
3
0

1

9

1

165
20

1

3
31

2
5

4
0

20

0
0

4
35

562

693 192
148 153
563 212
714 489
39 32
38

5

10

107
33
19

2,058
218 17

11 1

33
247 89

3 10
40 14
20 18

1 0
7

256
0
1
2
2
8 24

121 201

16 78 78
65 711 711

537 2,686 2,686
364 2,794 2,794
62 329 329

416 3.191 3,191
37 404 404

461 3,534 3.534
60 457 457

8 63 63
298 2,288 2,288
410 3,143 3,143

3,720 28,524 28,524
6,454 48,201 48,201

34.441 182,644 180,105

442 1,812 1,812

416 2,410 2,410
194 1,055 1,055
269 1,619 1,619
599 3,365 3,365
43 235 235
38 205 205
4 23 23
2 17
7 42 42
28 215 -
60 348 348
21 118 118
10 60 60

262 2,011 -
1,066 6,345 6,345

149 842 842
9 52 52

26 201 -
13 81 81

113 683 683
I0 54 54
24 138 138
23 128 128

1 4 4
3 19 19

107 649 649
0 1 1
1 5 5
2 13 13
2 9 9

23 121 121
132 737 737

5,048

- - 5,048

2,539 277.429 59,918 3,330

2,565

9,177 959
1,961 710
7,455 971
9,452 2,236

519 147
501 -

65

17
- - 130

215
- - 1,412

431

- - 246

2,011 -
- 27,243

2,891 77
- 149 4

201 -
- 431

3,273 408
38 47

525 67

265 82

18 1

87

3,386
3

19

28

26

106 108
1,607 920

100,961

69,643
407,829

- - 100,961 40 477,471

991 496 18,133,290 353,517 484,777

40

230,191 1,001

451,542 14.292
142,481 7,226
389,526 6,872
584.390 19,968

34,230 1,972
20,360 1,774
2.637 180

- - 233
5,274 298- 2,790

57,345 2,357
17,512 850
10,000 384

- 25,964
1,106,350 42,545

124,323 6.225
6,410 420

- 2,619
17,501 448

169,518 2,720
5,790 363

27,151 778
18,116 870

812 25
3,526 110

137,500 3,176
125 11
767 36

1,152 116
1,061 73

13,973 814
147,766 3,319

TLG Servicea, Inc.
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Table A
Indian Point Energy Center, Unit 2

SAFSTOR Decommissioning Cost Estimate
(thousands of 2007 dollars)

Off-Site LLRW NRC Spent Fuel Sits Prosessed Burial Volumes Burial I Utility and

Activity Decon Removal Packaging Transport Processing Dispossi Other T=tot Total Lic. Term. Management Restoration Votlme Class A Class B Class C GTCC Processed Craft Contractor]

endox Activity Description Cost Cast Costs Costs Costs Ctstsiens Costs Cssts Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
4b.1 2.33 Recirculating Spray
4b.1.2 34 Residual Heat Removal

4b.1.2.35 Safety Injetone

4b.1.2.36 Sampling

4b.1.2.37 Sampling (RCA)

41b1.2.38 Service Air -Station Btack Out

4b.1.2.39 Vent & Drain

4b.1.2.40 Vevt & Drain (RCA)

4b.1,2.41 Waste Disposal

40.1.2.42 Waste Disposet (RCA)

4b.1.2.43 Waste Neutralization

4b.1.2 Totals

4b.1.3 Scaffolding in support of decommissioning

Decontamination of Site Buildings

4b.1.4.1 Reactor Containment
4b.1,.4.2 Discharge Canal

4b.1 .4.3 Fuel Storage Building

4bt.4.4 Maintainance & Outage Building

4b.1 4.5 Petroleum Tank Excavation

4b.1.4.6 Primary Auxiliary Building

4b.1,4,7 Turbine Building

4b.1.4.8 Waste Holdup Tank Pit

4b1.4 Totals

4b.1 Subtotal Period 4b Activity Costs

Period 41b Additional Costs

4b1,21 Final Site Survey Program Management

4b.2.2 ISFS5 License Termination

4b.2.3 AOC PCB Soil Remediation

4b.2.4 AOC Soil Remediation

4b.2 Subtotal Period 41b Additional Costs

Period 4b Collateral Costs

4b.3.1 Process liquid waste

4b.3.2 Small tool atowance

4b.3.3 Decommissioning Equipment Disposition

45.3.4 Survey and Release of Scrap Metal

4b.3 Subtotal Period 4rb Collateral Costs

Period 4b Period-Dependent Costs

4b.4.1 Dacwn supplies

4b.4.2 Insurance

4b.4.3 Property taxes

4b.4.4 Health physics supplies

4b.4.5 Heavy equipment rental

40.4.6 Disposal sf DAW generated

4b.4.7 Plant energy budget

4b.4.8 NRC Fees

4b.4.9 Sits O&M

4b.4.10 Radwaste Processing EqaipmenoSeices

4b.4.11 Grousdwatcr Monitoring

4b.4.12 Curporate A&G

4b.4.13 Security Staff Cost

• 340
414
260

30
86
3

74
27

160
205

63
12.053

767

1,415 938
- 151
445 490
31 3
- 12
226 75
402 909
43 12

2,581 2,589

3,081 15,468

647
285

72
1,004

68 -
390

66 390

775 -

1,806
2,943-

41 88 736 227
13 50 628 -

1 1 3 4
2 2 2 14
5 1 8
1 3 33 -
1 2 4 13

12 17 58 96
16 18 15 132
1 3 34 -

356 799 6.917 1,939

13 5 47 6

43 138 233 543
72 275 - 406

8 14 145 27
1 0 3

36 137 - 203
11 10 33 57

431 1,655 - 2.448
2 2 4 11

602 2,231 415 3,699

1,130 3,106 7,379 6,207

269 1,701 1,701
207 1,312 1,312

39 299 -

9 46 46
26 131 131
2 14 14

24 135 , 135
11 57 57
76 418 418
91 477 477
21 122 122

4,453 26,516 23,775

203 1,042 1,042

1,138 4,448 4,448
188 1,091 1,091
376 1,504 1,504

17 55 55
78 466 466

153 564 564
1,332 7,177 7,177

28 102 102
3,310 15,407 15,407

8,407 44,779 42,036

196 848 a48
298 1,800 -
619 3.399 3.399
228 1,272 1,272

1,341 7.318 5,518

106 569 569
59 449 449

118 896 896
268 1,162 1.162
551 3,077 3,077

194 969 969
79 868 868

452 2,258 2,258
441 3,3a4 3,384
47 248 248

401 3,075 3,075
45 493 493

381 2,922 2,922
73 557 557
10 76 76

364 2,793 2.793
155 1,187 1,187

9,746 1,038
- 8,313 -
299
- 40 19"

23 63
103
442

49 58
762 458
200 605
448 -

2.743 91.572 8,978

- 565 35

3,084 10,190
- 15.633

1,924 647
S - 119
- 7,803
434 2,122
- 94,163
54 404

- 5,496 131,080

2.743 97,633 142,659

3,189
99.394
24,481

127.064

488,849 4,882
337,582 . 6,055

- 4,011
3,369 449
6,598 1,301
4,184 48

- 17,945 1,031
7,169 367

70,158 2,271
62,389 2,713
18,194 854

4,513,573 173,408

26,588 12,370

921,883 32,755
1,563,309 1,796

141,972 13,098
11,909 483

780,300 173
229,089 4,203

9,416,250 16,710
42,501 770

13,107,200 69,989

17,879,560 256,768

382,518 8.165
10.436,000 2,331
1,860,556 604

12,679,070 11,100

31,991 104

303,507 88

335,498 - 192

76,334 30

2 103
93 622

7 323
101 1,048

38 209

135 59

173 268

- 652
86 663

1,781 -
643 -

2,509 1,315

148 -

502 82 -
- . - 894
502 230 894

789

173 -
2,674

449
2,541

485
67

2,428
1,032

1,800

6,240
1,280

7,520

533

6,000 373

6,000 907

3,81717 12

29,240

TLG Services, Inc.
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Table A
Indian Point Energy Center, Unit 2

SAFSTOR Decommissioning Cost Estimate
(thousands of 2007 dollars)

Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial I Utility and

Activity Decon Remonal Packaging Transport Processing Disposal Other Total Total LiU, Tesm. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

e Inden Activito Description Cost Cost Costs Cos Cos ts Cos tos Costs Contincec Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 4b Period-Dependenl Costs (continued)
44b..14 Utility Staff Cost - - - - - 19,535
4b.4 Subtotal Period 4b Period-Dependent Costs 775 4,749 17 12 173 29.9999

4b.0 TOTAL PERIOD 41 COST 3,924 21,612 1,421 4.435 7,882 9,119 32,208

PERIOD 4d -Delay before License Termination

Period 4d Period-Dependent Costs
4d.4.1 Insuranco - - - - - - -

4d.4.2 Property taxes
4d.4.3 Health physics supplies 60 - - -
4d.4.4 Disposal of DAW generated 3 -
4d.4.5 Plant energy budget 181
4d4.6 NRC Fees 143
4d.47 Site O&M 73
4d.4.8 Groundwater Moniolorsg 34
4d.4.9 Corposato A&G 1,235
4d.4,10 Security Staff Cost 8
4d.4.11 Utility Staff Cost - - 506
4d.4 Subtotal Period 4d Period-Dependent Costs 60 8 3 2,179

4d.0 TOTAL PERIOD 4d COST 50 0 0 3 2,179

PERIOD 4e- License Termination

Period 4e Direct Decommissianing Actiilties
4e.1.1 ORISE confltrntory survey 152
4e.1.2 Terminate license
4e.1 Subtotal Period 4e Activity Costs 152

Period 4e Additional Costs
4a,2.1 Final Sitl Survey 7.880
4e.2.2 Staff relocations expenses 3,935

4e.2 Subtotal Period 4a Additional Costs 11,814

Period 4e Perod-Dependent Costs
4o.4.1 Insuranco
4..4.2 Property taxes
4e.4.3 Health physics supplies 817 - - -
4a.4.4 Disposal of DAW generated - 2 1 15 -
4e.4.5 Plant energy budget 412
4e.4.6 NRC Fees 259
4.4.7 Site O&M 719
4e.4. A Grondwater Monitoring 38
4e4.9 Corporat. A& 1,403
4e.4.10 Security Staff Cost 476
4o.4.11 Utility Staff Cost - 6,319
4e.4 Subtotal Period 4e Perod-Dependenl Costs 817 2 1 15 9,827

4e.0 TOTAL PERIOD 4. COST 817 2 1 15 21.594

2,930 22,485 22,485
5,571 41,297 41,297

15,870 96,470 91,928

15 74 74
1 4 4

27 208 208
14 157 157
11 84 84
5 39 39

185 1,420 1,420
1 9 9

76 582 582
335 2,578 2,578

335 2,578 2,578

46 198 198

46 198 198

2,364 10,243 10,243
590 4,525 4,525

2,954 14,768 14,768

204 1.021 1,021
4 21 21

62 474 474
26 285 285
1098 827 827

6 44 44
210 1,613 1,613

71 548 548
948 7,267 7,267

1,639 12,100 12,100

4,639 27,067 27,067

55,286 308.759 301,677

- 3,817

1,800 2,743 103,633 274,446

- - 337,280
76,334 30 366,520

30,970,460 268,090 374,040

66 1.322

66 1,322

66 1,322

1 -

4,149
- 9,680
1 13,829

1 13,829

113,935 3,120

113,935 3,120

330 6.603 3

11.786
95,494

330 6,603 3 107,250

330 6,603 113,938 110,370

1,800 5.282 381.062 334,761 3,330 501 496 49,111,670 735,546 983,015PERIOD 4 TOTALS 4,334 60,988 11,320 13,821 28,209 41,578 93,223

TLG Services, Inr.
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Table A
Indian Point Energy Center, Unit 2

SAFSTOR Decommirssioning Cost Estimate
(thousonds of 2007 dollars)

E

IActivity
Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial I Utility and

Decor Remooat Psclaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Cost Cot Coots tosto toots Costs CostF Contineono tosto toots tests Costo tu Feat Cu. Feat Cuo Fot C, Feet to. Fit Wt. Lbs. Uaohoum MunhoomU
I IN•X A•t IVI• u•scno[lon

Ind.. -norv u ... 11 oun Costs Costs Costs Costs Costs Contingency Costs Costs Cast. Costs Cu Fast Cu Fast Cu Fast Cu isat Lbs. Uarthours; Uanhoum

PERIOD Sb - Site Restoration

Period 5b Direct Decommissioning Activities

Demolition of Remaining Site Buildings
5b.1.1.1 Reactor Containment
51b1.1 2 Buried Fuel Oil Tanks
5b1.1.3 Control Building
5b1.1.4 Diesel Generator Building
5b.1.1.5 Electrical Penetrations Building
5bt1.1.6 Electrical Tunnel & Retaining Walls
51b.11.7 Equipment Hatch Enclosure
5b.1.1.8 Fan House
5b,1.1.9 Fuel Storage Building
5b.1.1.10 Maintainance & Outage Building
b.t..l 11 Misc Structures

51b.1 1 2 Petroleum Tank Excavation
5b.1.1.13 Primary AuxtiaLry Buslding
5b.1.1.14 Screenwelt Structure
5b 1.1.l5 Steam Generator Storage Facility
51b.11.16 Tank Pads & Foundations
51..1.1.7 Transformer Pad
S lS.1.16 Turbine Building
5b.1.1.19 Turbine Pedestal
5b.1.1.20 Waste Holdup Tank Pit
5b.1.1.21 Water Tank and Meter House
5b.I.1 Totals

Site Closeout Activities
51.1.2 BackFill Site
5S.1.3 Grade & landscape site
5b.1.4 Final repeI to NRC
5b.1 Subtotal Period 5b Activity Costs

Period 5b Additional Costs
5b2.1 Concrete Crushing
5b.2.2 ISF15 Demolition and Restoration
5b.2.3 Unit 1 Legacy Soil Remediation
5b.2 Subtotal Period 5b Additional Costs

Penod 5b Collateral Costs
Sc3.1 Small tool allomance
5b.3 Subtotal Period 5b Collateral Costs

Period 5b Period-Dependent Costs
5b.4.1 insurance
51b.4 2 Property taxes
5b.4.3 Heavy equipment rental
5b.4.4 Plant energy budget
Sb.4.6 Site O&M
5b.4.6 Groindwater Monitorng
51b.4. Corporate A&G
5b.4.8 Security Staff Cost
5b4.9 Utility Staff Cost
5b4. Subtotal Period 5b Period-Dependent Costs

5o.0 TOTAL PERIOD 5b COST

8,833
4

26
139
160
50

36
1682

316
279

5,302
15

713
1,228

709
156
119
814

1.091

81
26

20,278

4,226
7

24.511

486

1,086
586

2,158

338
336

9,291

9,291

36,296

- 111

3
22

6,698
6,698 25

1,325 10,158
1 5
4 30

21 160
24 184

8 58
5 41

27 209
47 363
42 320

795 6,097
2 17

107 820
184 1,412
106 816

23 179
18 137

122 936
164 1,254

12 93
4. 30

3.042 23,320

634 4,860
1 0 -

17 127 127
3,693 28,315 127

73 563 -
166 1.274 -

2.335 13,066 13,066
2,574 14,903 13,066

50 387 -
50 387

1,394 10,604
164 1,260
290 2,225 2,225

31 235 235
1,120 8,583 6,583

341 2,617 -
4,320 33,122 -
7.660 58,727 11,044

13,979 102,332 24,237

- 10,158
5

30
160
184
58

41
209
363
320

6,097
17

820
1,412

816
179
137
936

1,254

93
30

23,320

4,860
8

28,188 -

- 563

1,274 -

1,274 563

114,987
50

335
1,688
1.487

507
325

1,656
3,147
3,353 -

57,848
154

7,190
9,322
7,951
1,814
1,382

9,792
8,915

806
281

202,992

10,846
27

21 6 - 1,114
- 213,864 1,114

68 3,379
68 3,379

255,173
255,173

2,031
- 1,590 80

19,494.000 5,12
- 19,464,000 8,749 80

387
387

6B 3,379

1,096
1,935

204
7,464
2,276

28,802
- 41,777

6,698 41,913

10,6a4
1.260

2,617
33,122
47,684

1,274 76,821 255,173

55,427
426,360
481,787

19,494,000 222,613 482,981

TLG Services, IJe.
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Table A
Indian Point Energy Center, Unit 2

SAFSTOR Decommissioning Cost Estimate
(thousands of 2007 dollars)

Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial I Utility and
Aclivity Decon Removal Packaging Transport Processing Disposal Other Total Total Lc. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
index ActivitDescri tin Cost Cst Costs Costs Costs Costs Costs Contingency Costs Costs Costs Cssts Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Maohours

PERIOD 5 TOTALS

TOTAL COST TO DECOMMISSION

- 36,296 68 3,379 - 6,698 41,913 13,978 102,332 24,237

9,737 107,885 11,653 18,286 28,209 50,090 559,122 135,494 920,477 659,351

1,274 76,821 - 255,173 - - - 19,494,000 222,613 482,981

178,257 82,869 381,062 620,166 3,330 501 496 69,257,500 1,018,835 5,842.571

TOTAL COST TO DECOMMISSION WITH 17.26% CONTINGENCY: $920,477 thousands of 2007 dollars

TOTAL NRC LICENSE TERMINATION COST IS 71.63% OR: $659,351 thousands of 2007 dollars

SPENT FUEL MANAGEMENT COST IS 19.37% OR: $178,256 thousands of 2007 dollars

NON-NUCLEAR DEMOLITION COST IS9% OR: $82,869 thousands of 2007 dollars

TOTAL LOW-LEVEL RADIOACTIVE WASTE VOLUME BURIED (EXCLUDING GTCC): 623,997 cubic fast

TOTAL GREATER THAN CLASS C RADWASTE VOLUME GENERATED: 496 cubic feet

TOTAL SCRAP METAL REMOVED: 37,492 tnns

TOTAL CRAFT LABOR REQUIREMENTS: 1,018,835 mfn-booms

End Notes:
n/a - indicates that this acticity nol changed as decommissioning expense.
a - indicates that this alivily performed by decommissioning staff.
0 - indicales that Ibis value is less than 0.5 but is non-zero.
a crll containing - . indicates a -ero value

TLG Sercices, Inc.


